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 The 2025 Standard Specifications for Road and Bridge Construction controls construction of this project.  The 

following special provisions supplement or modify the Standard Specifications and take precedence over the 

Standard Specifications and plans. 
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COLORADO 

DEPARTMENT OF TRANSPORTATION 

STANDARD SPECIAL PROVISIONS 

R3 FY 26 I-70 SIGN REPLACEMENT 

 
  No. 
Name Date                of Pages 

Revision of Section 101 – General Provisions (March 19, 2026) 1 
Revision of Section 103 – Colorado Resident Bid Preference (July 1, 2025) 1 
Revision of Section 105 – Construction Drawings (July 1, 2025) 1 
Revision of Section 105 – Project First (June 11, 2025) 4 
Revision of Section 105 – Dispute Resolution, Dispute Review Board and (June 11, 2025) 26 
                                  Claims for Unresolved Disputes 
Revision of Sections 106 -                                                           (September 11, 2025) 1 
Buy America and Build America Buy America Requirements - 
No Federal-Aid or Projects with less than $500,000 in Federal-Aid Highway Funding 
Revision of Section 106 – Country of Origin (July 1, 2025) 1 
Revision of Section 107 – Water Quality Control (Under One Acre of Disturbance) (July 1, 2025)      8 
Revision of Section 108 – Liquidated Damages  (July 1, 2025)       1 
Revision of Section 203 – Excavation and Embankment                                  (March 19, 2026) 1 
Revision of Section 208 – Erosion Control (Under One Acre of Disturbance) (July 1, 2025) 36 
Revision of Section 401 – Plant Mix Pavements – General (Subsection 401.17) (July 1, 2025) 4  
Revision of Section 630 – TCS Trainee (March 19, 2026)   2 
Affirmative Action Requirements Equal Employment Opportunity (July 1, 2025)       13 
Certified Payroll Requirements for Construction Contracts (July 1, 2025) 1 
Minimum Wages, Colorado,                                                                         (January 9, 2026)  8 
U.S. Department of Labor General Decision Number CO20260013, Mod 0, Highway Construction for 
Eagle, Garfield, Grand, Jackson, Lake, Moffat, Pitkin, Rio Blanco, Routt, and Summit counties. 
Special Construction Requirements, Fire Protection Plan                                  (July 1, 2025)        2 
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NOTICE TO BIDDERS 

 
The proposal guaranty shall be a certified check, cashier's check, or bid bond in the amount of 5 percent of the 
Contractor's total bid. 
 
Pursuant to subsections 102.04 and 102.05, it is recommended that bidders on this project review the work site 
and plan details with an authorized Department representative.  Prospective bidders shall contact one of the 
following listed authorized Department representatives at least 12 hours in advance of the time they wish to go 
over the project. 
 

 

Resident Engineer - Andi Staley  
 Cell: (970) 985-2878 
 andi.staley@state.co.us 

 
Project Engineer - Bill Crawford  

 Cell: (970) 250-5077 
 william.crawford@state.co.us 

 
The above referenced individuals are the only representatives of the Department with authority to provide any 
information, clarification, or interpretation regarding the plans, specifications, and any other contract documents 
or requirements. 
 

Questions received from bidders along with CDOT responses will be posted on the CDOT web site 
listed below as they become available. 
 
https://www.codot.gov/business/bidding/future-bidding-opportunities 
 
 
If the bidder has a question or requests clarification that involves the bidder's innovative or proprietary means and 
methods, phasing, scheduling, or other aspects of construction of the project, the Project Engineer will direct the 
bidder to contact the Resident Engineer directly to address the question or clarification.  The Resident Engineer 
will keep the bidder’s innovation confidential and will not share this information with other bidders.   
 
The Resident Engineer will determine whether questions are innovative or proprietary in nature.  If the Resident 
Engineer determines that a question does not warrant confidentiality, the bidder may withdraw the question.  If 
the bidder withdraws the question, the Resident Engineer will not answer the question and the question will not be 
documented on the CDOT web site.  If the bidder does not withdraw the question, the question will be answered, 
and both the question and CDOT answer will be posted on the web site.  If the Resident Engineer agrees that a 
question warrants confidentiality, the Resident Engineer will answer the question, and keep both question and 
answer confidential.  CDOT will keep a record of both question and answer in their confidential file.  
 
All questions shall be directed to the CDOT contacts listed above no later than 7:00 A.M. Monday of the week of 
bid opening.  Final questions and answers will be posted no later than Tuesday morning of bid opening week.  
 
Questions and answers shall be used for reference only and shall not be considered part of the Contract. 
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COMMENCEMENT AND COMPLETION OF WORK 

 
The Contractor shall commence work under the Contract on or before the 15th day following Contract execution 
or the 30th day following the date of award, whichever comes later, unless such time for beginning the work is 
changed by the Chief Engineer in the "Notice to Proceed."  The Contractor shall complete all work within 70 
working days in accordance with the "Notice to Proceed." 
 
Subsection 108.05 shall include the following: 
 
 
 
Section 108 of the Standard Specifications is hereby revised for this project as follows:  
 
Subsection 108.03 shall include the following: 
 
The Contractor's progress schedule may be a Bar Chart Schedule. Job Progress narrative report and schedule shall 
be submitted by-weekly and with all updates. It shall detail the description of job progress, problem areas, current 
and anticipated delaying factors and their anticipated effects, impacts to job milestones or project completion, any 
corrective action proposed or taken, and any minor revisions to the Schedule. 
 
Salient features to be shown on the Contractor's Progress Schedule are: 
 
(1) Mobilization time 
(2) Notice to locators 
(3) Weekly working time schedule 
(4) Placement of Material Orders 
(5) Production Rates for each activity 
(6) Post base installation by mile post 
(7) Sign replacement by mile post 
(8) Sign Pickup 
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CONTRACT GOAL (COMBINED) 

 
The Department has determined that Underutilized Disadvantaged Business Enterprises (UDBEs) will participate 
by contracting for a part of the work of this Contract.  The contract goal for participation in this Contract by 
certified DBEs who have been determined to be underutilized has been established as follows: 
 
    
   
 UDBE* 0 Percent 
 
The percentage will be calculated from proposals received for this project according to the following formula: 
 
    
 **Dollar amount of work to be contracted to underutilized DBEs 
(UDBEs) 
Percentage   =     100  X    ———————————————————————————————  
    
  Total dollar amount of the original Contract 
 
  *     All DBEs will be considered to be UDBEs. 
  ** Based on DBE contract unit prices rather than prime contract unit prices.  
 
NOTE:Specific Good Faith Efforts required to meet the Contract Goal specified above are defined in the Standard 
Special Provisions.  In addition, the Transportation Commission has determined an overall 12.69 percent annual 
goal for the participation of all DBEs.   
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ON THE JOB TRAINING CONTRACT GOAL 

 
The Department has determined that On the Job Training shall be provided to trainees with the goal of developing 
full journey workers in the types of trade or classification involved.  The contract goal for On the Job Trainees 
working in an approved training plan in this Contract has been established as follows: 
 
Minimum number of total On the Job Training required   0    hours 
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REVISION OF SECTION 102 

PROJECT PLANS AND OTHER DATA 

 

Section 102 of the Standard Specifications is hereby revised for this project as follows: 

 

Subsection 102.05 shall include the following: 

 

After the proposals have been opened, the low responsible bidder may obtain an electronic sets of plans 
and special provisions from the CDOT Business Management System (B2Gnow) website here:  
https://cdot.dbesystem.com/.  Also, if they are available for the project, the low responsible bidder may 
also obtain cross sections, major structure plan sheets, and computer output data. 
 

 

 
 

https://cdot.dbesystem.com/
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REVISION OF SECTION 105 

COOPERATION BETWEEN CONTRACTORS 

 

Section 105 of the Standard Specifications is hereby revised for this project as follows: 
 
Subsection 105.12 shall include the following: 
 
Other contractors will be working within or near the project limits.  The Contractor for this project shall 
coordinate the work with these contractors as required, insuring an orderly completion of work.  The Contractor 
shall contact all contractors working within the project limits and assign contact personnel between them.  The 
Contractor shall notify the Engineer in writing of these contacts and of what arrangements have been made. 
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REVISION OF SECTION 108 

WORKING TIME LIMITATIONS 

 

Section 108 of the Standard Specifications is hereby revised for this project as follows: 

 
Subsection 108.05 Limitation of Operations shall include the following: 
The following working time limitations shall be in effect: 
 
No more than 12 hours in a 24 hour period shall be available for a work day. 
 
“No Work” timeframes shall be as designated by the Project Engineer. No work shall take place on state holidays 
or during major events as directed. 
 
“No Work” shall be defined such that all equipment shall be removed from the traveled way. 
 
The Contractor shall limit work to a defined Work Area.  A Work Area is defined as one detailed Method of 
Handling Traffic.  Contractor can work in up to two work zones at a time.  Each work zone shall be completely 
separate, requiring a separate TCM, supervisor, crew, and equipment.  These two work zones shall work 
independent of each other, shall have a separate CDOT inspector and shall be agreed upon by the Project 
Engineer.  A TCM day can be charged for each complete work zone.  Contractor may perform work in multiple 
Work Sites in one Work Zone as approved by the Project Engineer. Work Sites shall be less than or equal to a 
maximum of two miles for Work Zones within Populated areas. Work sites shall be less than or equal to three 
miles for Work Zones within Rural areas as defined by the Project Engineer. The distance between sites shall not 
exceed 20 miles. 
 
For lane closure and working time limitation the Region 3 Lane Closure Strategy, 3rd Edition shall be in effect and 
can be found by contacting Mark Bunnell at mark.bunnell@state.co.us for a copy. 
 
 
Subsection 108.08 Determination and Extension of Contract Time: 
 
During holidays that result in a three-day weekend, the contractor shall cease work on the project by 12:00 
P.M. on the day preceding the holiday weekend, and shall resume work after 7:00 A.M. on the day following the 
holiday weekend as approved. 
 
Subsection 108.09 Failure to Complete Work on time shall include the following: 
 
Signs have been fabricated by the CDOT Sign Shop located at the KOA Complex, 1386 Tower Road, Aurora, CO 
80011.  Coordination shall be made thru the Project Engineer, Bill Crawford for pick-up of all signs from the 
CDOT Sign Shop.  Bill Crawford can be reached at 970-683-7532 or by cell at 970-250-5077.   
 
A sign pickup request schedule per work zone shall be provided by the Contractor as part of the Progress 
Schedule submittal at the Pre-Construction Conference.   
 

mailto:mark.bunnell@state.co.us
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(2) 

REVISION OF SECTION 108 

WORKING TIME LIMITATIONS 

 
Partial pickup of sign order requests for each corridor shall be coordinated by the Contractor with the Project 
Engineer.  The minimum frequency for sign pick-up by the Contractor shall be weekly unless otherwise agreed to 
by the Contractor and the Project Engineer. 
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REVISION OF SECTION 109 

PARTIAL PAYMENTS 
 

Section 109 of the Standard Specifications is hereby revised for this project as follows: 
 
In subsection 109.06 delete the first paragraph and replace it with the following: 
 
109.06 Partial Payments. Partial payments will be made once each month as the work progresses, when the 
Contractor is performing satisfactorily under the Contract. Payments will be based upon invoices, submitted by 
the Contractor, of the value of work performed and materials placed in accordance with the Contract.  The amount 
of the partial payments paid to the Contractor will be subject to the following: 
 
Delete subsections 109.06 (a) and (b). 
 
Delete subsection 109.06(c), and replace it with the following: 
 

(a) Subcontractor and Supplier Claims.  The Department will withhold funds for all claims 
against the Contractor filed by subcontractors and suppliers, pursuant to Sections 38-26-107 
and 24-91-103, CRS. 

 

In subsection 109.06(f)8 delete the third paragraph 
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REVISION OF SECTION 614  

TUBULAR STEEL SIGN SUPPORT 

  

Subsection 614.13 shall include the following: 

Steel Sign Support Casting (Collars) will be measured by the actual number that are installed and 
accepted.  All necessary hardware will not be measured and paid for separately, but shall be included in 
the work as shown on the plans. 

Steel Sign Surface Mount Base Plate (Slipbase) will be measured by the actual number that are installed 
and accepted.  Base plate and all necessary hardware will not be measured and paid for separately, but 
shall be included in the work as shown on the plans.  Each slipbase will include one steel sign support 
casting (Collar) to be ordered with the base stub.  The collar will be included in the cost of the slipbase. 

Steel Sign Surface Mount Base Plate will be measured by the actual number that are installed and 
accepted.  Base plate and all necessary hardware will not be measured and paid for separately, but shall 
be included in the work as shown on the plans. 

 

Subsection 614.14 shall include the following:  

Payment will be made under:  

Pay Item Pay Unit  

Steel Sign Support Casting (Collar) Each 

Steel Sign Surface Mount Base Plate (Slipbase) Each  

Steel Sign Surface Mount Base Plate Each  
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REVISION OF SECTION 630 

PORTABLE MESSAGE SIGN PANEL 

 
Section 630 of the Standard Specifications is hereby revised for this project as follows:  
 
Subsection 630.01 shall include the following: 
 
This work includes furnishing, operating, and maintaining a portable message sign panel.  Add subsection 
630.031 immediately following subsection 630.03 as follows: 
 
630.031 Portable Message Sign Panel. Portable message sign panel shall be furnished as a device fully self-
contained on a portable trailer, capable of being licensed for normal highway travel, and shall include leveling and 
stabilization jacks. The panel shall display a minimum of three - eight character lines. The panel shall be a 
dot-matrix type with an LED legend on a flat black background. LED signs shall have a pre-default message that 
activates before a power failure. The sign shall be solar powered with independent back-up battery power. The 
sign shall be capable of 360 degrees rotation and shall be able to be elevated to a height of at least five feet above 
the ground measured at the bottom of the sign. The sign shall be visible from one-half mile under both day and 
night conditions. The message shall be legible from a minimum of 750 feet. The sign shall automatically adjust its 
light source to meet the legibility requirements during the hours of darkness. The sign enclosure shall be weather 
tight and provide a clear polycarbonate front cover. 
 
Solar powered message signs shall be capable of operating continuously for 10 days without any sun. All 
instrumentation and controls shall be contained in a lockable enclosure. The sign shall be capable of changing and 
displaying sign messages and other sign features such as flash rates, moving arrows, etc. 
 
Each sign shall also conform to the following: 
 
(1) In addition to the onboard solar power operation with battery back-up, each sign shall be capable of operating 
on a hard wire, 100-110 VAC, external power source. 
 
(2) All electrical wiring, including connectors and switch controls necessary to enable all required sign functions 
shall be provided with each sign. 
 
(3) Each sign shall be furnished with an operating and parts manual, wiring diagrams, and trouble-shooting guide. 
 
(4) The portable message sign shall be capable of maintaining all required operations under 
Colorado mountain-winter weather conditions. 
 
(5) Each sign shall be furnished with an attached license plate and mounting bracket. 
 

(6) Each sign shall be wired with a 7-prong male electric plug for the brake light wiring system. Subsection 
630.13 shall include the following: 
 
The portable message sign panel shall be on the project site at least 5 calendar days prior to the start of active 
roadway construction. Maintenance, storage, operation, relocation to different sites during the project, and all 
repairs of portable message sign panels shall be the responsibility of the Contractor. 
.   
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(2)  

REVISION OF SECTION 630 

PORTABLE MESSAGE SIGN PANEL 

 
Subsection 630.15 shall include the following: 
 
Portable message sign panels will be measured by the actual number of days each portable message sign is used 
on the project as approved by the Engineer. 
 

 
Subsection 614.16 shall include the following: 
 
Pay Item    Pay Unit 

 
Portable Message Sign Panel  Day 
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REVISION OF SECTION 630 

MOBILE ATTENUATOR 

 

Section 630 of the Standard Specifications is hereby revised for this project as follows:  
 
Subsection 630.01 shall include the following: 
 
This work shall consist of furnishing, operating, and maintaining a truck with an attached impact attenuator.  
 
Subsection 630.09 shall include the following: 
 
Mobile Attenuator Options.  Truck Mounted Attenuator. The Contractor shall supply a vehicle with a truck 
mounted attenuator approved by the FHWA to meet NCHRP 350 criteria for level TL-3 collisions. The attenuator 
shall be mounted to a suitable truck in a manner meeting the Manufacturer’s specifications. The truck shall be 
furnished with a roof mounted Advance Warning Flashing or Sequencing Arrow Panel (B Type). The truck shall 
be used when setting up or taking down the work zone and shall be parked in the activity area protecting the 
construction work while work is being performed, unless otherwise directed. 
 
Trailer Attenuator. The Contractor shall supply a vehicle with an attached trailer attenuator approved by the 
FHWA to meet NCHRP 350 criteria for level TL-3 collisions. The trailer attenuator shall be attached to a suitable 
host truck in a manner meeting the Manufacturer’s specifications, to include factory-installed 20-ton (minimum) 
rated pintle hook and ½-inch (minimum) steel frame plate, or as specified by Manufacturer. The trailer shall be 
furnished with a mounted Advance Warning Flashing or Sequencing Arrow Panel (B Type). 
 
The weight of the host truck shall be between 10,000 and 20,000 lbs, or as specified by the trailer attenuator 
manufacturer. The Contractor shall provide a certified scale ticket confirming the weight of the truck without 
trailer attached. 
 
The Trailer Attenuator shall be used for flagging operations and other approved Method of Handling Traffic 
(MHT) activities. 
 
The Trailer Attenuator attached to its host truck shall be used when setting up or taking down the work zone and 
shall be parked in the activity area protecting the construction work while work is being performed, unless 
otherwise directed. A buffer zone shall be provided in front of the host truck, for worker safety. This buffer zone 
shall be in accordance with the manufacturer’s recommendations, but shall be no less than 100 feet in length, 
unless otherwise directed. 
 
Subsection 630.13 shall include the following: 
 
Maintenance, storage, operation, and all repairs of Mobile Attenuator and associated vehicle shall be the 
responsibility of the Contractor. 
 
Subsection 630.15 shall include the following: 
 
Mobile Attenuators will be measured as the actual number of authorized 24-hour periods that the attenuator is 
used. 
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(2) 

REVISION OF SECTION 630 

MOBILE ATTENUATOR 

 
Subsection 630.16 shall include the following: 
  Pay Item    Pay Unit 

  Mobile Attenuator   Day 
 
Payment will be full compensation for all labor, materials and equipment required to operate and maintain the 
truck and attenuator for the duration of the project, including the attenuator and flashing panel. 
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FORCE ACCOUNT ITEMS 

 

DESCRIPTION 
 
This special provision contains the Department’s estimate for force account items included in the Contract. The 
estimated amounts marked with an asterisk will be added to the total bid to determine the amount of the 
performance and payment bonds.  Force Account work shall be performed as directed by the Engineer. 
 

BASIS OF PAYMENT 
 
Payment will be made in accordance with subsection 109.04.  Payment will constitute full compensation for all 
work necessary to complete the item. 
 
Force account work valued at $5,000 or less, that must be performed by a licensed journeyman in order to comply 
with federal, state, or local codes, may be paid for after receipt of an itemized statement endorsed by the 
Contractor. 
 

 

Force Account Item  Estimated Quantity   Amount 

 

F/A Minor Contract Revisions F.A. $60,000.00* 

F/A Erosion Control F.A. $5,000.00 
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TRAFFIC CONTROL PLAN – GENERAL 

 
The key elements of the Contractor's method of handling traffic (MHT) are outlined in subsection 630.10(a). The 
components of the TCP for this project are included in the following: 

(1) Subsection 104.04 and Section 630 of the specifications. 
(2) Standard Plan S-630-1, Traffic Controls for Highway Construction. 
(3) Schedule of Construction Traffic Control Devices Daily quantities provided to inspector.  
(4) Signing Plans as part of MHT. 

 
Unless otherwise approved by the Engineer, the Contractor’s equipment shall follow normal and legal traffic 
movements. The Contractor’s ingress and egress of the work area shall be accomplished with as little disruption 
to traffic as possible. Traffic control devices shall be removed by picking up the devices in a reverse sequence to 
that used for installation. This may require moving backwards through the work zone. When located behind 
barrier or at other locations shown on approved traffic control plans, equipment may operate in a direction 
opposite to adjacent traffic. 
 
CDOT may have entered into operating agreements with one or more law enforcement organizations for 
cooperative activities. Under such agreements, at the sole discretion of CDOT, law enforcement personnel may 
enter the work zone for enforcement purposes and may participate in the Contractor’s traffic control activities. 
The responsibility under the Contract for all traffic control resides with the Contractor and any such participation 
by law enforcement personnel in Contractor traffic control activities will be referenced in either the Special 
Provisions or General Notes of the plans depending on whether the Contractor is to hire local law enforcement or 
if CDOT is contracting with Colorado State Patrol for uniformed traffic control. Nothing in this Contract is 
intended to create an entitlement, on the part of the Contractor, to the services or participation of the law 
enforcement organization. 
 
Special Traffic Control Plan requirements for this project are as follows: 
 
All work shall be performed during the daytime work hours of 7am to 7pm, unless otherwise directed by the 
Project Engineer. 
 
The Contractor shall perform all work on the roadway in accordance with the Region 3 Lane Closure Strategy 
(2017). The Lane Closure Strategy can be found by contacting Mark Bunnell at mark.bunnell@state.co.us for a 
copy.   
 
Lane closure length shall not exceed 3 miles. Traffic shall not be delayed for more than 10 minutes or as directed 
by the Engineer. 
 
During the construction of this project, traffic shall use the present traveled roadway unless identified on the plans 
or approved by the Engineer. 
 
The Contractor shall not have construction equipment or materials in the lanes open to traffic at any time, unless 
approved by the Engineer. 
 
 
 
 
 
 
 
 

mailto:mark.bunnell@state.co.us
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(2) 

TRAFFIC CONTROL PLAN – GENERAL 

 
 
The Contractor shall have a Traffic Control Supervisor (TCS) on the project site per work zone at all times during 
working hours while the Contractor is on-site. 
 
The Contractor shall supply the Project Engineer and Traffic Control Supervisor with hand-held radios -- 5-watt, 
FM band and capable of transmitting and receiving on three frequencies. The radio shall be equipped with battery 
chargers and rechargeable batteries. The Project Superintendent, Traffic Control Supervisor, and all Flaggers 
shall carry a similar radio at all times. This equipment will not be measured and paid for separately, but shall be 
included in the cost of Traffic Control Management. 
 
At least one week prior to starting construction, the Contractor shall notify the Project Engineer of the date the 
Contractor intends to start construction. 
 
All costs incidental to the foregoing requirements shall be included in the original contract prices for the project. 
 
 
 
 



Project No.:  MTCE R300-290 May 8, 2026 
Project Control No.:  27062 

20 

 
- 1 - 

UTILITIES 
 
Known utilities within the limits of this project are: 
 
COLORADO DEPT. OF TRANSPORTATION MARC TRAVIS 970-683-7534 
VARIOUS MEMBER UTILITIES – (Utilities Notification Center of Colorado) (811) or 1-800-922-1987 
  
The work described in these plans and specifications may require coordination between the Contractor and the 
utility company(s) in accordance with subsection 105.11 in conducting their respective operations as necessary, so 
that the utility work can be completed with minimum delay to all parties.  The Contractor shall be required to 
meet with each utility owner impacted by the work a minimum of thirty (30) days in advance of any construction 
operations to coordinate required utility work with the construction activity.   
 
THE WORK LISTED BELOW SHALL BE PERFORMED BY THE CONTRACTOR IN ACCORDANCE 
WITH THE PLANS AND SPECIFICATIONS, AND AS DIRECTED BY THE ENGINEER. 
 

The Contractor shall keep the utility owner(s) advised of any work being done to their facility, so that the utility 
owner(s) can coordinate their inspections for final acceptance of the work with the Engineer. 
 
The Contractor shall provide traffic control for any utility work expected to be coordinated with construction 
operations as directed by the Engineer.  However, traffic control for utility work outside of typical project work 
hours or outside of project limits shall be the responsibility of the utility owner.  The Contractor shall be 
compensated for traffic control as per the bid items for traffic control as established on this project. 
 
There are no known utility conflicts on this project.  However, the Contractor shall request and shall have 
received locates from the agencies listed above prior to commencing any type of excavations.  The Contractor is 
responsible for protecting all existing utilities from damage due to their construction operations. 
 
 
THE WORK LISTED BELOW WILL BE PERFORMED BY THE UTILITY OWNERS OR THEIR 
AGENTS: 
 
Utility locates will be provided by the Utility owners, or their agents, upon proper notification as indicated in the 
GENERAL section below.  For locates of CDOT owned facilities, the Contractor shall contact Marc Travis at the 
telephone number shown above. 
 
 
GENERAL: 
 
The Contractor shall comply with Article 1.5 of Title 9, CRS ("Excavation Requirements") when excavation or 
grading is planned in the area of underground utility facilities.  The Contractor shall notify all affected utilities at 
least two (2) business days, (NOT INCLUDING THE DAY OF NOTICE OR THE DAY OF EXCAVATION) 
prior to commencing such operations.  Contact the Utility Notification Center of Colorado (UNCC) at 1-800-922-
1987 to have locations of UNCC registered lines marked by member companies.  All other underground facilities 
shall be located by contacting the respective company.  For CDOT owned utility facilities the Contractor shall call 
the Region 3 Traffic Section at 970-683-7534 to request locates. CDOT is not contacted when locates are 
requested through the UNCC.  Utility service laterals shall also be located prior to beginning ANY excavation or 
grading. 
 
The locations of utility facilities are not shown on the plan sheets. 
 
All costs incidental to the foregoing requirements will not be paid for separately but shall be included in the work. 
 



1                                               March 19, 2026 

Revision of Section 101 
General Provisions 

 

Section 101 of the Standard Specifications is revised for this project as follows: 

In Subsection 101.02 Definitions, alphabetically, add the following definition:  

Approved Water Source.  In Colorado, all water use is managed under the "Prior 
Appropriation System." This determines: 

● who can use the water,  
● where the water is diverted from its source,  
● how much can be used,  
● what can it be used for, and  
● when it can be accessed.  

This means that ground or surface water cannot be used unless the proper water 
rights have been legally obtained. Approved sources of water include supplies from 
the contractor’s yard or water that has been purchased or provided with the 
landowner’s permission. Ground or surface water found on or near the project site is 
not an approved source unless those legal rights have been obtained. 

 



 
July 1, 2025 

1 
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Section 103 of the Standard Specifications is hereby revised for this project as follows: 

Subsection 103.01 shall include the following: 
(a) Colorado Resident Bid Preference.  A resident bidder shall be allowed a preference 

against a nonresident bidder from a state or foreign country equal to the preference 
given or required by the state or foreign country in which the nonresident bidder is a 
resident. 

 Resident bidder means: 

(1) A person, partnership, corporation, or joint venture which is authorized to transact 
business in Colorado, and which maintains its principal place of business in Colorado: 
or,  

(2) A person, partnership, corporation, or joint venture, which is authorized to transact 
business in Colorado, which maintains a place of business in Colorado, and which has 
paid Colorado unemployment compensation taxes in at least seventy-five percent of 
the eight quarters immediately prior to bidding on a construction contract for a public 
project. 

 To determine the resident bid preference status of a bidder, the bidder shall submit a 
completed Form 604 with the proposal.  Failure to submit the residency Form with the 
proposal will be justification for and may result in the rejection of the proposal and 
forfeiture of the proposal guaranty. 

 The proposals will be treated as follows: 

(1) All proposals will be checked for accuracy by the Department. 

(2) The dollar amount of the checked proposal from nonresident bidders will be adjusted 
by a percentage equal to the percentage preference given or required by the state or 
foreign country of the bidder’s residency.  If the state or foreign country does not 
give or require a residency preference, no adjustment in the proposal dollar amount 
will be made. 

(3) Adjusted proposals from nonresident bidders will then be compared to proposals from 
resident bidders, and the bidder with the lowest total will be considered the apparent 
low bidder. 

(4) Should a nonresident bidder be the apparent low bidder, in accordance with 
paragraph (3) above, an award will be made on the basis of the original proposal, not 
the adjusted proposal. 

(5) The Department will proceed with its normal award procedure. 
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Section 105 of the Standard Specifications is hereby revised for this project as follows: 

Delete subsection 105.02(f). 
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Revise Section 105 of the Standard Specifications as follows: 

Replace the following in Subsection 105.10, “Cooperation by the Contractor”, as 
shown: 

Project First Program. Project First is required on all projects with an Engineer’s 
Estimate of over one million dollars, is optional and is highly recommended for all 

other projects. The Project First Program shall not take precedence over any other 

Contract requirement and shall only apply to contracts with the Department. 

Project First is a project partnering that focuses on managing risks, facilitating 

communication, and working together to achieve common goals within the guidelines 

and parameters established by the Contract. The Project First Program is structured 

to draw on the strengths of the Contractor and the Department to identify and 

achieve mutual goals. Project First is a scalable program that supports effective and 

efficient contract performance and is performed with reciprocal cooperation. The 

goal is a project completed within budget, on schedule, and per the Contract. The 

Project Engineer and the Superintendent are the lead representatives to address the 

issues promptly and at the appropriate level. Executives from both organizations are 

encouraged to be active supporters and to visit with the Project Teams. The Project 

First Program includes the Project Team, consisting of the Department and the 

Contractor, developing tools to identify and manage project risks and facilitate 

communication. The tools are developed and updated for the project’s duration in 
formal Workshops and project meetings. 

Nothing in this Section or Project First Program waives or extinguishes any defenses, 

rights, or obligations set forth in the Contract and/or the Contract Documents, or at 

law in equity, including, but not limited to, any notice and/or disclosure requirements 

set forth in Sections and/or Subsections 104.02, 104.03, 105.22, 105.23, 105.24, 

106.05, 106.06, 108.08(a), and 108.08(d) and/or the Disputes Resolution Process. 

Project First Workshops 

(a) Workshop Facilitation. All costs related to Project First shall be included in the 

work and shall not be paid for separately, except for the actual costs for the use 
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of a third-party workshop facilitator. If the parties mutually agree to use a third-

party workshop facilitator, payment will be made for the actual costs incurred. 

The cost for a workshop facilitator shall be agreed upon before engagement. The 

Project Team shall equally share the facilitation costs. The Contractor shall 

contract directly with the third party, and payment will be made per subsection 

109.04.  

(b) Initial Workshop. The Project Team shall conduct an in-person initial workshop 

before the Preconstruction Conference. The Project Engineer and the 

Superintendent shall jointly agree on the individuals to invite to the initial 

workshop. They shall invite the members from their respective teams. The Region 

Transportation Director or the Program Engineer, the Resident Engineer, the 

Project Engineer, and other project personnel shall attend the initial workshop. 

The Contractor owner, executive, or representative, the Superintendent, project 

supervision personnel, and key subcontractors shall attend the initial workshop. 

The Engineer and the Superintendent shall jointly determine if other stakeholders 

shall attend. At the initial workshop, the parties will each discuss their planned 

approach to the project and develop the Project First Tools.  

(c) Follow-up Workshops and Closeout Workshop. The Project Team shall conduct 

follow-up workshops at least once every two months, unless the Project Engineer 

and the Superintendent jointly determine that the frequency of these meetings 

can be reduced, and one final closeout workshop. When there are open items on 

the Project Risk Assessment Tool, workshops shall continue during no-work 

periods. Workshops are not required during landscape establishment periods. The 

Project Team shall conduct the closeout workshop before Final Acceptance. 

The Resident Engineer, the Project Engineer, the Superintendent, and project 

supervision personnel shall attend the follow-up workshop and closeout workshop. 

The Region Transportation Director or Program Engineer, the Contractor owner, 

executive, or representatives are not required to attend the follow-up workshops 

and closeout workshop. The subcontractors or stakeholders with open risk items 

and incomplete work shall attend the follow-up workshop and closeout workshop. 

The Project Engineer and the Superintendent shall jointly determine if other 

stakeholders shall attend. 
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In the follow-up workshops, the parties will update Risk Assessment Tool risks, 

including adding any new risks and closing completed risks. The parties shall 

resolve all remaining risks and document lessons learned before or by the closeout 

workshop. The Project Team should also celebrate the project successes. 

Project First Tools 

(a) Project Risk Assessment Tool. The Project Team shall develop and update a 

Project Risk Assessment Tool. This Project Risk Assessment Tool shall support risk 

identification, analysis, response strategy, monitoring, and control. All parties shall 

use the Project Risk Assessment Tool to document and manage the project risks. A 

risk for Project First is an unexpected known event or potential future event that may 

positively or negatively affect the project costs, schedule, scope, or relationship. The 

Project Team may modify the Project Risk Assessment Tool to suit the project. 

(b) Project First Escalation Ladder. Use the Escalation Ladder to communicate major 

or repeated concerns to the next person in the supervisory chain. The Escalation 

Ladder is a list that includes the name, title, and contact information of the 

individuals in the supervisory chain for the Contractor’s project organization and for 
the Department’s project organization. The Contractor and the Department shall keep 
the Escalation Ladder up to date. The Project Team shall use the Escalation Ladder 

when the following types of concerns occur to maintain project communication and 

resolve issues at the lowest level: 

● Bad Faith: When an individual is knowingly or willingly dishonest, not fulfilling 

legal or contractual obligations, misleads others, enters into an agreement 

without the intention or means to fulfill it, and/or violates basic standards of 

honesty in dealing with others. 

● Administration Performance: When an individual is not responsive in 

administrative performance, such as resolving requests for information, 

developing partial payments, submitting required documentation, delays in 

progressing issues, and in negotiations. When an individual is unable to or is not 

competent in performing construction administration duties. 

● Defiance: When an individual disregards Contract requirements or the direction 

of the Project Engineer. 
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● Professionalism: When an individual acts in an unprofessional manner, including 

disrespectful, vulgar, and/or aggressive behavior. 

Project First may be utilized to communicate concerns and issues at the project 

level prior to the submission of a Dispute as defined pursuant to Subsection 105.22 

of the Dispute Resolution Process. Although these concerns may contribute to the 

issues described in subsection 105.22, they are different and addressed separately. 

This subsection and the referenced Project First Escalation Ladder shall not be 

used to circumvent or replace the escalation process detailed in Subsection 105.22 

Dispute Resolution. Subsection 105.22 is the Contract escalation process for Issues 

that may result in Disputes related to items included in but not limited to 

Subsections 104.02, 104.03, 106.05, 106.06, 108.08(a), and 108.08(d) for merit 

and quantum as described and detailed in Subsection 105.22. 

(c) Project First Charter. The establishment of a Project First charter is optional. A 

Project First Charter shall not change the legal relationship of the parties to the 

Contract, nor act as a waiver of, nor supersede the terms of the Contract. If a Project 

First Charter is developed, the Project Team shall develop the Project First Charter 

jointly. 
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Revise Section 105 of the Standard Specifications as follows: 

Remove and replace Subsections 105.22, “Dispute Resolution”; 105.23, “Dispute 
Review Board”; and 105.24, “Claims for Unresolved Disputes”, as follows: 

105.22 Dispute Resolution.  Subsections 105.22, 105.23, and 105.24 detail the 
process through which the parties (CDOT and the Contractor) agree to resolve any 
issue that may result in a Dispute.  The process intends to resolve issues early, 
efficiently, and as close to the project level as possible.  Figure 105-1 outlines the 
process.  Specified time frames may be extended by mutual agreement of the 
Engineer and the Contractor.  In these subsections, when a time frame ends on a 
Saturday, Sunday, or holiday, the time frame shall be extended to the next scheduled 
workday. 

Definitions: 

Issue.  A disagreement concerning contract price, contract time, interpretation of the 
Contract, or a combination thereof between the parties at the project level regarding 
or relating to the Contract. Issues include, but are not limited to, a disagreement 
resulting from a delay, a change order, another written order, or an oral order from 
the Project Engineer, including any direction, instruction, interpretation, or 
determination by the Project Engineer, interpretations of the Contract provisions, 
plans, or specifications or the existence of alleged differing site conditions.   

Dispute.  An Issue that the Contractor and CDOT have not been able to resolve, and 
for which the Contractor submits a written formal notice of Dispute per subsection 
105.22(c). 

Claim.  A Dispute not resolved at the Resident Engineer level or resolved after a DRB 
recommendation.  

Merit.  Refers to the right of a Contractor to recover on a Claim or Dispute, 
irrespective of Quantum, based on the substance, elements, and grounds of that 
Claim or Dispute.   

Quantum.  Refers to the quantity or amount of compensation or time (or both), if 
any, that may be granted to the Contractor when a Dispute or Claim is found to have 
Merit. 

The Contractor shall bring the Issue(s) to the Project Engineer’s attention, in writing, 
within 15 days of the Contractor being aware of the Issue(s). Written notice must take 
the form of a stand-alone, non-chain e-mail or letter, addressed and delivered to the 
Project Engineer. If a Contractor provides written notice outside of the 15-day 
deadline, it shall be presumed that CDOT suffered prejudice. Where the Contractor 
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failed to provide the required notice, the failure to provide notice may be treated as 
a separate and threshold Dispute to be resolved before other related Dispute(s) are 
submitted, addressed, or resolved. 

Disputes from subcontractors, material suppliers, or any other entity not party to the 
Contract shall be submitted through the Contractor.  The review of a pass-through 
Dispute does not create privity of Contract between CDOT and the subcontractor. 

An audit may be performed by the Department for any Dispute or Claim. All audits 
will be completed within 90 days of the request for an audit, provided the Contractor 
allows the auditors reasonable and timely access to the Contractor’s books and 
records. 

If CDOT does not respond within the specified timelines, the Contractor may advance 
the Dispute to the next review level in the dispute resolution process. 

When the Project Engineer is a Consultant Project Engineer, actions, decisions, and 
determinations specified as made by the Project Engineer shall be made by the 
Resident Engineer. 

The dispute resolution process set forth in this subsection shall be exhausted in its 
entirety before initiation of litigation. Failure to comply with the requirements set 
forth in this subsection, including notice requirements, shall bar either party from any 
further administrative, equitable, or legal remedies. Subject to the rebuttable 
presumption of prejudice to CDOT set forth above, if a deadline is missed that does 
not prejudice either party, further relief shall be allowed. 

All written notices of Dispute shall be submitted within 30 days of the date of the 
Project Engineer’s Final Acceptance letter; see subsection 105.21(b).   

When a project has a landscape maintenance period, the Project Engineer will grant 
partial acceptance per subsection 105.21(a). This partial acceptance will be the 
project acceptance of all the construction work performed before this partial 
acceptance.   

All Disputes and Claims related to the work in which this partial acceptance is granted 
shall be submitted within 30 days of the Project Engineer’s partial acceptance. 

Should the Contractor’s Dispute use the Total Cost approach for calculating damages, 
damages will be determined by subtracting the contract amount from the total cost of 
performance. Should the Contractor’s Dispute use the Modified Total Cost approach 
for calculating damages, if the Contractor’s bid was unrealistic in part, or some of its 
costs were unreasonable or some of its damages were caused by its own errors, those 
costs and damages will be deducted from the total cost of performance to arrive at 
the Modified Total Cost. The Total Cost or Modified Total Cost basis for calculating 
damages shall not be available for any Disputes or Claims seeking damages where the 
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Contractor could have kept separate cost records at the time the Dispute arose as 
described in subsection 105.22(a).  

(a) Document Retention. The Contractor shall keep full and complete records of the 
costs and additional time incurred for each Dispute for a period of at least three 
years after the date of final payment or until the Dispute is resolved, whichever is 
longer. The Contractor, subcontractors, and lower-tier subcontractors shall 
provide adequate facilities, acceptable to the Project Engineer, for an audit 
during normal business hours. The Contractor shall permit the Project Engineer or 
Department auditor to examine and copy those records and all other records 
required by the Project Engineer to determine the facts or contentions involved in 
the Dispute.  The Contractor shall identify and segregate any documents or 
information that the Contractor considers particularly sensitive, such as 
confidential or proprietary information. 

Throughout the Dispute, the Contractor and the Project Engineer shall keep 
complete daily records of extra costs and time incurred, per the following 
procedures: 
1. Daily records shall identify each operation affected, the specific locations 

where work is affected, and the potential effect to the project’s schedule.  
Such records shall also reflect all labor, material, and equipment applicable to 
the affected operations.  

2. On the first workday of each week following the date of the written notice of 
Dispute, the Contractor shall provide the Project Engineer with the daily 
records for the preceding week. If the Contractor’s records indicate costs 
greater than those kept by the Department, the Project Engineer will meet 
with the Contractor and present CDOT’s records to the Contractor at the 
meeting.  The Contractor shall notify the Engineer in writing within three 
workdays of any inaccuracies noted in, or disagreements with, the 
Department’s records.   

(b) Initial Dispute Resolution Process. To initiate the Dispute resolution process, the 
Contractor shall provide a written notice of Dispute to the Project Engineer upon 
the failure of the Parties to resolve the Issue through negotiation.  Disputes will 
not be considered unless the Contractor has first complied with specified Issue 
resolution processes such as those specified in subsections 104.02, 106.05, 
108.08(a), and 108.08(d). 

 The Contractor shall supplement the written notice of Dispute within 15 days with 
a written Request for Equitable Adjustment (REA) providing the following: 

(1) The date of the Dispute. 

(2) The nature of the circumstances that caused the Dispute. 
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(3) A detailed explanation of the Dispute, citing specific provisions of the Contract 

and any basis, legal or factual, that supports the Dispute.  

(4) If any, the estimated Quantum, calculated per the methods set forth in 
subsection 105.24(b)12, with supporting documentation. 

(5) An analysis of the progress schedule showing the schedule change or disruption, 
if the Contractor is asserting a schedule change or disruption. This analysis 
shall meet the requirements of subsection 108.08(d). 

The Contractor shall submit as much information on the Quantum and impacts to 
the Contract time as is reasonably available with the REA and then supplement the 
REA as additional information becomes available. If the Dispute escalates to the 
DRB process, neither party shall provide or present to the DRB any Issue or any 
information that was not contained in the REA and fully submitted in writing to the 
Project Engineer and Resident Engineer during the subsection 105.22 process.   

(c) Project Engineer Review.  Within 15 days after receipt of the REA, the Project 
Engineer will meet with the Contractor to discuss the Merits of the Dispute. Within 
seven days after this meeting, the Project Engineer will issue a written decision on 
the Merits of the Dispute. 

 The Project Engineer will either deny the Merits of the Dispute or notify the 
Contractor that the Dispute has Merit.  This determination will include a summary 
of the relevant facts, Contract provisions supporting the determination, and an 
evaluation of all scheduling issues that may be involved. 

 If the Dispute is determined to have Merit, the Contractor and the Project 
Engineer will determine the adjustment in payment, schedule, or both within 30 
days.  When a satisfactory adjustment is determined, it shall be implemented per 
subsections 106.05, 108.08, 109.04, 109.05, or 109.10, and the Dispute is resolved. 

 If the Contractor accepts the Project Engineer's denial of the Merits of the 
Dispute, the Dispute is resolved, and no further action will be taken.  If the 
Contractor does not respond in seven days, it will be assumed he has accepted the 
denial. If the Contractor rejects the Project Engineer's denial of the Merits of the 
Dispute or a satisfactory adjustment of payment or schedule cannot be agreed 
upon within 30 days, the Contractor may further pursue resolution of the Dispute 
by providing written notice to the Resident Engineer within seven days, according 
to subsection 105.22(e).  

(d) Resident Engineer Review.  Within seven days after receipt of the Contractor's 
written notice to the Resident Engineer of unsatisfactory resolution of the Dispute, 
the Project Engineer and Resident Engineer will hold at least one meeting (or more 
than one meeting upon mutual agreement of the parties) with the Contractor.  
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Meetings shall continue weekly for a period of up to 30 days.  Meetings shall 
include a Contractor's representative with decision authority above the project 
level to discuss the Dispute.  When the Project Engineer is a Consultant and the 
Resident Engineer rendered the Project Engineer’s written decision, the Program 
Engineer will render the Resident Engineer’s written decision.  Within 7 days after 
this meeting, the Resident Engineer will issue a written decision on the Merits of 
the Dispute.   

If these meetings result in the resolution of the Dispute, the resolution will be 
implemented per subsections 108.08, 109.04, 109.05, or 109.10, and the Dispute is 
resolved.   

If these meetings do not result in a resolution or the participants mutually agree 
that they have reached an impasse, the Dispute shall be presented to the Dispute 
Review Board per subsection 105.23. 

105.23 Dispute Review Board.  A Dispute Review Board (DRB) is an independent third 
party that will provide specialized expertise in technical areas and the administration 
of construction contracts. The DRB will assist in and facilitate the timely and 
equitable resolution of Disputes between CDOT and the Contractor in an effort to 
avoid animosity and construction delays, and to resolve Disputes as close to the 
project level as possible.  The DRB shall be established and operate as provided and 
shall serve as an independent and impartial board.  A DRB member shall not be called 
as a witness for future litigation. 

There are two types of DRBs: the “On Demand DRB” and the “Standing DRB”.  The 
DRB shall be an “On Demand DRB” unless a “Standing DRB” is specified in the 
Contract.  An On Demand DRB may be established at any time during the project to 
assist with Issue and Dispute resolution and when the Project Engineer initiates a DRB 
review per subsection 105.23(a).  A Standing DRB, when specified in the Contract, 
shall be established at the beginning of the project. 

(a) Initiation of Dispute Review Board Review.  When a Dispute has not been 
resolved per subsection 105.22, the Project Engineer will initiate the DRB review 
process within five days after the period described in subsection 105.22(e).   

(b) Formation of Dispute Review Board.  DRBs will be established per the following 
procedures: 

1. CDOT, in conjunction with the Colorado Contractors Association (CCA), will 
maintain a statewide list of pre-approved DRB candidates experienced in 
construction processes and the interpretation of contract documents, and the 
resolution of construction Disputes. Only individuals who have completed 
training (currently titled DRB Administration and Practice Training) through the 
Dispute Resolution Board Foundation or otherwise approved by CDOT can be a 



6                                                June 11, 2025 

Revision of Section 105 
Dispute Resolution 

 
DRB member. DRB nominees shall be selected from the list of pre-approved 
candidates. When a DRB is formed, the parties shall execute the agreement set 
forth in subsection 105.23(m).   

2. If the Dispute has a value of $250,000 or less, the On Demand DRB shall have 
one member. The Contractor and CDOT shall select the DRB member and 
execute the Three-Party Agreement within 30 days of initiating the DRB 
process. If the parties do not agree on the DRB member, each shall select five 
candidates. Each party shall numerically rank their list using a scale of one to 
five, with one being their first choice and five being their last choice. If 
common candidates are listed, but the parties cannot agree, the common 
candidate with the lowest combined numerical ranking shall be selected. If 
there is no common candidate, the lists shall be combined, and each party 
shall eliminate three candidates from the list. Each party shall then 
numerically rank the remaining candidates, with Number 1 being the first 
choice. The candidate with the lowest combined numerical ranking shall be the 
DRB member. The CDOT Project Engineer will be responsible for having all 
parties execute the agreement. 

3. If the Dispute has a value over $250,000, the On Demand DRB shall have three 
members. The Contractor and CDOT shall each select a member, and those two 
members shall select a third. Once the third member is approved, the three 
members will nominate one of them to be the Chair and execute the Three-
Party Agreement within 45 days of initiating the DRB process. 

4. The Standing DRB shall always have three members. The Contractor and CDOT 
shall each select a member, and those two members shall select a third 
member. Once the third member is approved, the three members will 
nominate one of them to be the Chair. The Contractor and CDOT shall submit 
their proposed Standing DRB members within five days of execution of the 
Contract.  The third member shall be approved before the Pre-construction 
Conference.  The third member shall be selected within 15 days of the 
execution of the Contract. Before construction starts, the parties shall execute 
the Three-Party Agreement. The CDOT Project Engineer will be responsible for 
having all parties execute the agreement.  The Project Engineer will invite the 
Standing DRB members to the Pre-construction and any Project First 
conferences.   

5. DRB members shall not have been involved in the administration of the project 
under consideration. CDOT and the Contractor shall inform their selected DRB 
member who the major firms/people are on the project and request their 
selected DRB member to review the CDOT disclosure requirements and Canon 
of Ethics and then submit a disclosure statement, which shall also be submitted 
to the other party. DRB candidates shall complete the DRB Disclosure 
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Requirements and DRB Nominee Disclosure Form and disclose to the parties the 
following relationships:  

(1) Prior employment with either party 

(2) Prior or current financial interests or ties to either party 

(3) Prior or current professional relationships with either party 

(4) Anything else that might bring into question the impartiality or 
independence of the DRB member. 

(5) Before agreeing to serve on a DRB, members shall notify all parties of any 
other CDOT DRB’s they are serving or that they will be participating in 
another DRB. 

 If either party objects to the selection of the chair or other DRB members 
based on the disclosures, or based on information not disclosed, which 
might bring into question the impartiality, independence, or performance of 
the potential member, that potential member shall not be placed on the 
Board.  

6. There shall be no ex parte communications with the DRB at any time. 

7. The service of a Board member may be terminated only by written agreement 
of both parties.   

(c) If a Board member resigns, is unable to serve, or is terminated, a new Board 
member shall be selected within 30 days in the same manner as the Board member 
who was removed was originally selected. 

(d) Additional Responsibilities of the Standing Disputes Review Board  

1. General. No later than 10 days after the Three-Party Agreement has been 
signed by the Chief Engineer, the DRB will coordinate with the parties on the 
date and location of the initial DRB meeting. 

(1) Obtain copies of the Contract documents and the Contractor’s schedules for 
each of the Board members. 

(2) Agree on the location of future meetings, which shall be reasonably close to 
the project site. 

(3) Establish an address and telephone number for each Board member for the 
purposes of Board business. 

2. Regular meetings. Regular meetings of the Board shall be held approximately 
every 120 to 180 days throughout the life of the Contract, except that this 
schedule may be modified to suit developments on the job as the work 
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progresses. Regular meetings shall be attended by representatives of the 
Contractor and the Department. 

3. The Board shall establish an agenda for each meeting, which will cover all 
items that the Board considers necessary to keep it abreast of the project, such 
as construction status, schedule, potential problems and solutions, status of 
past Claims and Disputes, and potential Claims and Disputes. Copies of each 
agenda shall be submitted to the Contractor and the Department at least seven 
days before the meeting date. Oral or written presentations or both shall be 
made by the Contractor and the Department as necessary to give the Board all 
the data the Board requires to perform its functions. The Board will prepare 
minutes of each meeting, circulate them to all participants for comments and 
approval, and issue revised minutes before the next meeting. As a part of each 
regular meeting, a field inspection trip of all active segments of the work at 
the project site may be made by the Board, the Contractor, and the 
Department. 

4. Advisory Opinions  
 

(1) Advisory opinions are typically used soon after the parties find they have a 
potential Dispute and have conducted preliminary negotiations, but before 
expenditure of additional resources and hardening their positions.  Advisory 
opinions provide quick insight into the DRB’s likely assessment of the 
Dispute. This process is quick and may be entirely oral, and does not 
prejudice the opportunity for a DRB hearing. 

(2) Both parties must agree to seek an advisory opinion and notify the 
chairperson. The procedure for requesting and issuing advisory opinions 
should be discussed with the DRB at the first meeting with the parties.   

(3) The DRB shall issue a one-page written opinion within 5 days of the hearing.  

(4) The opinion is only advisory and does not require acceptance or rejection by 
either party. If the Dispute is not resolved and a hearing is held, the oral 
presentations and advisory opinion are completely disregarded, and the DRB 
hearing procedure is followed. 

(5) Advisory opinions should be limited to Merit Issues only. 

(e) Arranging a Dispute Review Board Hearing.  When the Project Engineer initiates 
the DRB review process, the Project Engineer will: 

1. Contact the Contractor and the DRB to coordinate an acceptable hearing date 
and time.  The hearing shall be held at the Resident Engineer’s office unless an 
alternative location is agreed to by both parties.  Unless otherwise agreed to 
by both parties, an On Demand DRB hearing will be held within 30 days after 
the Three-Party Agreement is signed by the CDOT Chief Engineer.  Unless 
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otherwise agreed to by both parties, a Standing DRB hearing will be held within 
30 days after the DRB has been requested per subsection 105.23(a). 

2. Ensure DRB members have copies of all documents previously prepared by the 
Contractor and CDOT pertaining to the Dispute, the DRB request, the Contract 
documents, and the special provisions at least two weeks before the hearing. 

(f) Pre-Hearing Submittal.  All Pre-hearing Submittals shall include only arguments, 
supporting documentation, Quantum, and other information as previously 
submitted in writing and as previously disputed in the formal Dispute process 
covered in subsections 105.22(b), (c), (d), and (e).  All Pre-hearing Submittals 
planned to be used at the hearing shall be submitted to the other party 35 days 
before the hearing for review for compliance with this requirement.  If either 
party contends there are new arguments, supporting documents, new Quantum, or 
any new information in a pre-hearing Submittal, and the other party objects to 
this information being presented to the DRB, the objecting party shall submit its 
objections in writing to the other party within 10 days.  The parties shall meet 
within five days to reconcile the objection before the submittal is submitted to 
the DRB.  If the parties cannot reconcile the objection, but the new argument, 
supporting documentation, new Quantum, or new information does not change 
either party’s position on Merit or Quantum, the information shall be allowed in 
the Pre-hearing submittal and presented to the DRB.  If the parties cannot 
reconcile the objections within the five days allowed, each party shall submit a 
one-page brief on their objections, but not the actual information objected to, to 
the DRB for a decision on the use of the documents.  The DRB shall not approve 
any information simply because it is relevant to the Dispute or referenced during 
the Dispute.  Neither party shall attempt to present anything to the DRB that they 
did not present to the other party during the Dispute process.  The Dispute process 
shall be delayed while this determination is being made and a new hearing date 
set, if necessary.  Pre-hearing Submittals to the DRB are as follows: 

1. Joint Statement: At least 20 days before the hearing, the Joint Statement(s) 
shall be submitted to the DRB.  The parties shall make every attempt to agree 
upon a Joint Statement of the Dispute. If the parties cannot agree on the Joint 
Statement, each party’s independent statement shall be submitted to the DRB.  
The Joint Statement shall summarize, in a few sentences, the nature of the 
Dispute(s) and the scope of the desired decision. 

 
2. Position Paper:  At least 15 days before the hearing, CDOT and the Contractor 

shall submit by email to the DRB Chairperson their party’s Position Paper.  The 
DRB Chairperson shall simultaneously distribute by email the Position Papers to 
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all parties and other DRB members, if any.  The Position Paper shall contain the 
following: 

(1) The basis and justification for the party’s position, with reference to 
specific contract language and the supporting documents of each element 
of the Disputes. 

(2) A list of proposed attendees for the hearing.  In the event of any objection 
by a party, the DRB shall make a final determination as to who attends the 
hearing. 

(3) When the scope of the hearing includes Quantum, full cost details will be 
calculated per the methods set forth in subsection 105.24(b)12.  The Scope 
of the hearing will not include Quantum if CDOT has requested an audit that 
has not been completed. 

3. Supporting Documents: At least 15 days before the hearing, each party shall 
submit a copy of all its supporting documents to the DRB and the other party.  
Supporting documents include any presentations, visuals, or handouts planned 
to be used at the hearing.  To minimize duplication and repetitiveness, the 
parties are encouraged to identify a common set of documents that will be 
referred to by both parties and submit them in a separate package to the DRB 
at least 20 days before the hearing.  Common documents are communications 
between parties, speed memos, change orders, schedules, request for 
equitable adjustment, correspondence, and any document used in the 
subsection 105.22 process.  CDOT shall submit the common set of documents to 
the Board and the Contractor. 

4. If relevant to the Dispute and requested by the Board, the Engineer shall 
provide to the DRB either website links, electronic PDFs, or hard copies of 
pertinent contract documents such as plans, specifications, and M and S 
Standards. 

(g) Pre-Hearing Phone Conference.  A pre-hearing phone conference with all Board 
members and the parties shall be conducted as soon as a hearing date is 
established, but no later than 10 days before the hearing.  The DRB Chairperson 
shall explain the specifics of how the hearing will be conducted, including how the 
two parties will present their information. (Ex. Each party makes a full 
presentation of their positions, or presentations will be made on a “point by 
point” basis, with each party making a presentation only on the individual dispute 
issue before moving onto the next Issue.) 

If the pre-hearing position papers and documents have been received by the DRB 
before the conference call, the Chairperson shall discuss the estimated hours of 
review and activities for the Disputes (such as time spent evaluating and preparing 
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a recommendation on specific Issues presented to the DRB).  If the pre-hearing 
position papers and documents have not been received by the Board before the 
conference call, another conference call will be scheduled during the initial 
conference call to discuss the estimated hours of review.  The Engineer shall 
coordinate the conference call. 

(h) Dispute Review Board Hearing.  The DRB shall preside over a hearing.  The 
chairperson shall control the hearing and conduct it as follows: 

1. An employee of CDOT presents a brief description of the project and the status 
of construction on the project. 

2. The party that requested the DRB presents the Dispute in detail as supported 
by previously submitted information and documentation in the pre-hearing 
position paper.  No new information or Disputes will be heard or addressed by 
the DRB.  Rebuttals of the other party’s arguments shall not be presented at 
this time.   

3. The other party presents its position in detail as supported by previously 
submitted information and documentation. 

4. The party that requested the DRB presents their rebuttals, followed by the 
other party’s rebuttals. 

5. Upon completion of their presentations and rebuttals, both parties and the DRB 
will be provided the opportunity to exchange questions and answers.  Questions 
from the parties shall be directed to the Chairperson.  Attendees may respond 
only when board members request a response. 

6. Employees of each party are responsible for leading presentations at the DRB 
hearing. 

7. Attorneys shall not participate in the hearing unless the DRB specifically 
addresses an Issue to them or unless agreed to by both parties.  Should the 
parties disagree on attorney participation, the DRB shall decide on what, if 
any, participation will be permitted.  Attorneys representing the parties are 
permitted to attend the hearing, provided their presence has been noted in the 
pre-hearing submittal.  

8. Either party may use experts only if the expert has previously presented to the 
other party before the DRB process. A party intending to offer an outside 
expert's analysis at the hearing shall disclose such intention in the pre-hearing 
position paper.  The expert's name and a general statement of the area of the 
Dispute that will be covered by his presentation shall be included in the 
disclosure. The other party may present an outside expert to address or 
respond to those Issues that may be raised by the disclosing party's outside 
expert.   
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9. If both parties approve, the DRB may retain an outside expert.  The DRB 

chairperson shall include the cost of the outside expert in the DRB's regular 
invoice.  CDOT and the Contractor shall equally bear the cost of the services of 
the outside expert employed by the DRB.  

10. If either party attempts to present an argument, documentation, Quantum, or 
new information that the other party feels was not in the Pre-hearing 
submittals, the chairperson shall require the party to demonstrate where in the 
Pre-hearing submittals the information in question resides.   

11. If either party fails to timely deliver a position paper, the DRB may reschedule 
the hearing one time.  On the final date and time established for the hearing, 
the DRB shall proceed with the hearing using the information that has been 
submitted. 

12. If a party fails to appear at the hearing, the DRB shall proceed as if all parties 
were in attendance. 

(i) Dispute Review Board Recommendation.  The DRB shall issue a Recommendation 
per the following procedures: 

1. The DRB shall not make a recommendation on the Dispute at the meeting. 
Before the closure of the hearing, the DRB members and the Contractor and 
CDOT together will discuss the time needed for analysis and review of the 
Dispute and the issuance of the DRB’s recommendation.  The maximum time 
shall be 30 days unless otherwise agreed to by both parties.  

2. After the meeting has been closed, the DRB shall prepare a written 
Recommendation signed by each member of the DRB. In the case of a three-
member DRB where one member dissents, that member shall prepare a 
written dissent and sign it. The DRB‘s recommendation shall include the 
following: 

A. A summary of the Issues and factual evidence presented by the Contractor 
and CDOT concerning the Dispute. 

B. Recommendations concerning the validity of the Dispute. 

C. Recommendations concerning the value of the Dispute as to cost impacts if 
the Dispute is determined to be valid. 

D. The contractual and factual bases supporting the recommendation(s) made, 
including an explanation as to why each and every position was accepted or 
rejected. 

E. Detailed and supportable calculations that support any recommendation(s). 
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3. The chairperson shall transmit the signed Recommendation and any supporting 

documents to both parties. 

(j) Clarification and Reconsideration of Recommendation.  Either party may request 
in writing clarification or reconsideration of a decision within 10 days following 
receipt of the Recommendation.  Within 10 days after receiving the request, the 
DRB shall provide written clarification or reconsideration to both parties.  

 Requests for clarification or reconsideration shall be submitted in writing 
simultaneously to the DRB and the other party.  

 The Board shall not accept requests for reconsideration that amount to a renewal 
of a prior argument or additional argument based on facts available at the time of 
the hearing. The Board shall not consider any documents or arguments that 
have not been made a part of the pre-hearing submittal, other than clarification 
and data supporting previously submitted documentation. 

 Only one request for clarification or reconsideration per Dispute from each party 
will be allowed. 

(k) Acceptance or Rejection of Recommendation.  CDOT and the Contractor shall 
submit their written acceptance or rejection of the Recommendation, in whole or 
in part, concurrently to the other party and the DRB within 14 days after receipt 
of the Recommendation or following receipt of responses to requests for 
clarification or reconsideration.   

 If the parties accept the Recommendation or a discreet part thereof, it will be 
implemented per subsections 108.08, 109.04, 109.05, or 109.10 and the Dispute is 
resolved.  

 If either party rejects the Recommendation in whole or in part, it shall give a 
written explanation to the other party and the DRB within 14 days after receiving 
the Recommendation.  When the Recommendation is rejected in whole or in part 
by either party, the other party may either abandon the Dispute or pursue a 
formal Claim per subsection 105.24.   

 If either party fails to submit its written acceptance or rejection of the Dispute 
Board’s recommendation, according to these specifications, such failure shall 
constitute that party’s acceptance of the Board’s recommendation.  

(l) Admissibility of Recommendation.  Recommendations of a DRB issued per 
subsection 105.23 are admissible in subsequent proceedings but shall be prefaced 
with the following paragraph: 

This Recommendation may be taken under consideration with the understanding 
that: 
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1. The DRB Recommendation was a proceeding based on presentations by the 

parties. 

2. No fact or expert witnesses presented sworn testimony or were subject to 
cross-examination. 

3. The parties to the DRB were not provided with the right to any discovery, such 
as the production of documents or depositions. 

4. There is no record of the DRB hearing other than the Recommendation. 

(m) Cost and Payments. 

1. General Administrative Costs. The Contractor and the Department shall equally 
share the entire cost of the following to support the Board’s operation: 

(1) Copies of the Contract and other relevant documentation 

(2) Meeting space and facilities 

(3) Secretarial services 

(4) Telephone 

(5) Mail 

(6) Reproduction 

(7) Filing 

2. The Department and the Contractor shall bear the costs and expenses of the 
DRB equally.  Each DRB board member shall be compensated at an agreed rate 
of $1,200 per day if time spent on-site per meeting is greater than four hours.  
Each DRB board member shall be compensated at an agreed rate of $800 per 
day if the time spent on-site per meeting is less than or equal to four hours.  
The time spent traveling to and from each meeting shall be reimbursed at $50 
per hour if the travel distance is more than 50 miles.  The agreed daily and 
travel time rates shall be considered full compensation for on-site time, travel 
expenses, transportation, lodging, time for travel of more than 50 miles, and 
incidentals for each day, or portion thereof, that the DRB member is at an 
authorized DRB meeting.  No additional compensation will be made for time 
spent by DRB members in review and research activities outside the official 
DRB meetings unless that time (such as time spent evaluating and preparing 
recommendations on specific Issues presented to the DRB) has been specifically 
agreed to in advance by the Department and Contractor.  Time away from the 
project that has been specifically agreed to in advance by the parties will be 
compensated at an agreed rate of $125 per hour.  The agreed amount of $125 
per hour shall include all incidentals. Members serving on more than one DRB, 
regardless of the number of meetings per day, shall not be paid more than the 
all-inclusive rate per day or rate per hour for an individual project.   
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3. Payments to Board Members and General Administrative Costs.  Each Board 

member shall submit an invoice to the Contractor for fees and applicable 
expenses incurred each month following a month in which the Board members 
participated in Board functions.  Such invoices shall be in the format 
established by the Contractor and the Department.  The Contractor shall 
submit to the Department copies of all invoices.  No markups by the Contractor 
will be allowed on any DRB costs.  The Department will split the cost by 
authorizing a 50 percent payment on the next progress payment. The 
Contractor shall make all payments in full to Board members within seven 
calendar days after receiving payment from the Department for this work.   

 

(m) Dispute Review Board Three Party Agreement. 

 

DISPUTE REVIEW BOARD 

THREE PARTY AGREEMENT 

COLORADO PROJECT NUMBER 

THIS THREE-PARTY AGREEMENT, made as of the date signed by the Chief Engineer below, by and 
between: the Colorado Department of Transportation, hereinafter called the “Department”; and  

              
     , 

hereinafter called the “Contractor”; and  

            
 , 

            
 , 

            
 , and 

            
 ,  

hereinafter called the “Dispute Review Board” or “Board”. 

WHEREAS, the Department is now engaged in the construction of the  

      [Project Name]     
   

and 

WHEREAS, the Contract provides for the establishment of a Board in accordance with subsections 
105.22 and 105.23 of the specifications. 
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NOW, THEREFORE, it is hereby agreed: 

ARTICLE I 

DESCRIPTION OF WORK AND SERVICES 

The Department and the Contractor shall form a Board in accordance with this agreement and the 
provisions of subsection 105.23. 

ARTICLE II 

COMMITMENT ON THE PART OF THE PARTIES HERETO 

The parties hereto shall faithfully fulfill the requirements of subsection 105.23 and the 
requirements of this agreement. 

ARTICLE III 

COMPENSATION 

The parties shall share equally in the cost of the Board, including general administrative costs 
(meeting space and facilities, secretarial services, telephone, mail, reproduction, and filing) and 
the member’s individual fees.  Reimbursement of the Contractor’s share of the Board expenses for 
any reason is prohibited. 

The Contractor shall make all payments in full to the Board members. The Contractor shall submit 
to the Department an itemized statement for all such payments, and the Department will split the 
cost by including a 50 percent payment on the next progress payment. The Contractor and the 
Department will agree to accept invoiced costs prior to payment by the Contractor. 

Board members shall keep all fee records pertaining to this agreement available for inspection by 
representatives of the Department and the Contractor for a period of three years after the 
termination of the Board members’ services. 

Payment to each Board member shall be at the fee rates established in subsection 105.23 and 
agreed to by each Board member, the Contractor, and the Department.  In addition, 
reimbursement will be made for applicable expenses. 

Each Board member shall submit an invoice to the Contractor for fees incurred each month 
following a month in which the member participated in Board functions.  Such invoices shall be in 
the format established by the Contractor and the Department.  

Payments shall be made to each Board member within 60 days after the Contractor and 
Department have received all the applicable billing data and verified the data submitted by that 
member. The Contractor shall make payment to the Board member within seven calendar days of 
receipt of payment from the Department. 

DISPUTE REVIEW BOARD 

THREE PARTY AGREEMENT PAGE 2 

COLORADO PROJECT NUMBER 

 

ARTICLE IV 

ASSIGNMENT 

Board members shall not assign any of the work to be performed by them under this agreement.  
Board members shall disclose any conflicts of interest, including but not limited to any dealings 
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with either party in the previous five years other than serving as a Board member under other 
contracts. 

ARTICLE V 

COMMENCEMENT AND TERMINATION OF SERVICES 

The commencement of the services of the Board shall be in accordance with subsection 105.23 of 
the specifications and shall continue until all assigned Disputes under the Contract, which may 
require the Board’s services, have been heard and a Recommendation has been issued by the 
Board as specified in subsection 105.23. If a Board member is unable to fulfill his responsibilities 
for reasons specified in subsection 105.23(b)7, he shall be replaced as provided therein, and the 
Board shall fulfill its responsibilities as though there had been no change. 

ARTICLE VI 

LEGAL RELATIONS 

The parties hereto mutually agree that each Board member in performance of his duties on the 
Board is acting as an independent contractor and not as an employee of either the Department or 
the Contractor.  Board members will guard their independence and avoid any communication 
about the substance of the Dispute without both parties being present.  

The Board members are absolved of any personal liability arising from the Recommendations of 
the Board.  The parties agree that members of the Dispute review board panel are acting as 
mediators for purposes of C.R.S. § 13-22-302(4) and, as such, the liability of any Dispute review 
board member shall be limited to willful and wanton misconduct as provided for in C.R.S. § 13-22-
305(6). 

Board members shall not be called as witnesses for future litigation. 

IN WITNESS HEREOF, the parties hereto have caused this agreement to be executed the day and 
year written below. 

BOARD MEMBER:           
   . 

BY:              
    . 

BOARD MEMBER:            
   . 

BY:              
    . 

BOARD MEMBER:           
   . 

BY:             
     . 

CONTRACTOR:            
   . 

BY:             
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     . 

TITLE:              
      

COLORADO DEPARTMENT OF TRANSPORTATION 

BY:             
     .    DATE:                                          , 

TITLE:  CHIEF ENGINEER 

 

105.24 Claims for Unresolved Disputes.  The Contractor may file a Claim only if the 
Disputes resolution process described in subsections 105.22 and 105.23 has been 
exhausted without resolution of the Dispute.  Other methods of nonbinding Dispute 
resolution, exclusive of litigation, can be used if agreed to by both parties. 

This subsection applies to any unresolved Dispute or set of Disputes between CDOT 
and the Contractor with an aggregate value of more than $15,000. Unresolved 
Disputes with an aggregate value of more than $15,000 from subcontractors, materials 
suppliers, or any other entity not a party to the Contract shall be submitted through 
the Contractor per this subsection as a pass-through Claim.  Review of a pass-through 
Claim does not create privity of Contract between CDOT and any other entity. 

Subsections 105.22, 105.23, and 105.24 provide both contractual alternative Dispute 
resolution processes and constitute remedy-granting provisions pursuant to Colorado 
Revised Statutes (CRS), which must be exhausted in their entirety. 

Litigation proceedings must commence within 180 calendar days of the Chief 
Engineer's decision, absent a written agreement otherwise by both parties. 

The venue for all unresolved Disputes with an aggregate value of $15,000 or less shall 
be the County Court for the City and County of Denver. 

Non-binding Forms of alternative Dispute resolution, such as Mediation, are available 
upon mutual agreement of the parties for all Claims submitted per this subsection. 

The cost of the non-binding ADR process shall be shared equally by both parties, with 
each party bearing its own preparation costs.  The type of nonbinding ADR process 
shall be agreed upon by the parties and shall be conducted within the State of 
Colorado at a mutually acceptable location.  Participation in a nonbinding ADR 
process does not in any way waive the requirement that litigation proceedings must 
commence within 180 calendar days of the Chief Engineer's decision, absent written 
agreement otherwise by both parties.  
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(a) Notice of Intent to File a Claim.  Within 30 days after rejection of the Dispute 

Resolution Board’s Recommendation issued per subsection 105.23, the Contractor 
shall provide the Region Transportation Director (RTD) with a written notice of 
intent to file a Claim.  The Contractor shall also send a copy of this notice to the 
Resident Engineer.  For the purpose of this subsection, Region Transportation 
Director shall mean the Region Transportation Director or the Region 
Transportation Director’s designated representative.  CDOT will acknowledge in 
writing receipt of the Notice of Intent within seven days. 

(b) Claim Package Submission.  Within 60 days after submitting the notice of intent to 
file a Claim, the Contractor shall submit, to the RTD, five copies of a complete 
Claim package representing the final position the Contractor wishes to have 
considered. All Claims shall be in writing and in sufficient detail to enable the RTD 
to ascertain the basis and amount of the Claim. The Claim package shall include 
all documents supporting the Claim, regardless of whether such documents were 
provided previously to CDOT.  

If requested by the Contractor, the 60-day period may be extended by the RTD in 
writing before final acceptance.  At a minimum, the following information shall 
accompany each Claim: 

1. A claim certification containing the following language, as appropriate: 

A. For a direct Claim by the Contractor: 

CONTRACTOR’S CLAIM CERTIFICATION 

Under penalty of law for perjury or falsification, the undersigned,                      (name)                                     
,   (title)                   ,                               of                            (company)                        , 
hereby certifies that the Claim of $                   for extra compensation and        Days 
additional time, made for work on this Contract is true to the best of my knowledge and 
belief and supported under the Contract between the parties. 

This Claim package contains all available documents that support the Claims made, and I 
understand that no additional information, other than for clarification and data supporting 
previously submitted documentation, may be presented by me.   

 Dated                                                             /s/         
   

 Subscribed and sworn before me this    day of     
 . 

             
      

NOTARY PUBLIC 

My Commission Expires: _______________________ 
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B. For a pass-through Claim: 

PASS-THROUGH CLAIM CERTIFICATION 

Under penalty of law for perjury or falsification, the undersigned,                      (name)                                     
,  (title)                    ,                                         , of                            (company)                    
, hereby certify that the Claim of $                  for extra compensation and         Days 
additional time, made for work on this Project is true to the best of my knowledge and belief 
and supported under the Contract between the parties. 

This Claim package contains all available documents that support the claims made and I 
understand that no additional information, other than for clarification and data supporting 
previously submitted documentation, may be presented by me.   

       Dated                                                             /s/          

Subscribed and sworn before me this   day of            . 

           

       NOTARY PUBLIC 

       My Commission Expires: _______________________ 

Dated                                                             /s 

The Contractor certifies that this Claim, being passed through to CDOT is passed through in 
good faith and is accurate and complete to the best of my knowledge and belief.  

Dated                                                             /s/           

Subscribed and sworn before me this   day of      . 

             

       NOTARY PUBLIC 

       My Commission Expires: _______________________ 

 

2. A detailed factual statement of the Claim for additional compensation, time, 
or both, providing all necessary dates, locations, and items of work affected by 
the Claim.  The Contractor’s detailed factual statement shall expressly 
describe the basis of the Claim and factual evidence supporting the Claim. This 
requirement is not satisfied by simply incorporating into the Claim package 
other documents that describe the basis of the Claim and supporting factual 
evidence. 

3. The date on which facts were discovered that gave rise to the Claim. 

4. The name, title, and activity of all known CDOT, Consultant, and other 
individuals who may be knowledgeable about facts giving rise to such Claim. 

5. The name, title, and activity of all known contractors, subcontractors, 
suppliers, and other individuals who may be knowledgeable about facts giving 
rise to such Claim. 
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6. The specific provisions of the Contract, which support the Claim, and a 

statement of the reasons why such provisions support the Claim. 

7. If the Claim relates to a decision of the Project Engineer, which the Contract 
leaves to the Project Engineer’s discretion, the Contractor shall set out in 
detail all facts supporting its position relating to the decision of the Project 
Engineer. 

8. The identification of any documents and the substance of all oral 
communications that support the Claim. 

9. Copies of all known documents that support the Claim. 

10. The Dispute Review Board Recommendation. 

11. If an extension of contract time is sought, the documents required per 
subsection 108.08(d), along with a statement defining if any liquidated 
damages should be released, if applicable. 

12. If additional compensation beyond the Contract Amount is sought, the exact 
amount sought and a breakdown of that amount into the following categories: 

A. These categories represent the only costs that, if applicable, are 
recoverable by the Contractor.  All other costs or categories of costs are not 
recoverable: 

(1) Actual wages and benefits, including FICA, paid for additional labor. 

(2) Costs for additional bond, insurance, and tax. 

(3) Increased costs for materials. 

(4) Equipment costs calculated per subsection 109.04(c) for Contractor-
owned equipment and based on certified invoice costs for rented 
equipment. 

(5) Costs of extended job site overhead (only applies if the Dispute also 
includes a time extension). 

(6) Salaried employees assigned to the project (only applies if the Dispute 
also includes a time extension or if the Dispute required salaried 
employee(s) to be added to the Project). 

(7) Claims from subcontractors and suppliers at any level (the same level of 
detail as specified is required for all such Claims). 

(8) An additional 16 percent will be added to the total of items (1) through 
(7) as compensation for items for which no specific allowance is 
provided, including profit and home office overhead. 
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(9) Interest shall be paid per CRS 5-12-102 beginning from the date of the 

Notice of Intent to File Claim. 

B. In adjustment for the costs as allowed above, the Department will have no 
liability for the following items of damages or expense: 

(1) Profit in excess of that provided in 12.A.(8) above. 

(2) Loss of Profit. 

(3) Additional cost of labor inefficiencies in excess of that provided in A. 
above. 

(4) Home office overhead in excess of that provided in A. above. 

(5) Consequential damages, including but not limited to loss of bonding 
capacity, loss of bidding opportunities, and insolvency. 

(6) Indirect costs or expenses of any nature in excess of those provided in A. 
above. 

(7) Attorney’s fees, Claim preparation fees, and expert fees. 

(c) Region Transportation Director Decision.  When the Contractor properly files a 
Claim, the RTD will review the Claim and render a written decision to the 
Contractor to either affirm or deny the Claim, in whole or in part, per the 
following procedure. 

The RTD may consolidate all related Claims on a project and issue one decision, 
provided that consolidation does not extend the time period within which the RTD 
is to render a decision. Consolidation of unrelated Claims will not be made. Within 
15 days of the appeal, either party may submit a written request for a hearing 
with the RTD or duly authorized Region delegates. 

The RTD will render a written decision to the Contractor within 45 days after the 
receipt of the Claim package or receipt of the audit, or after the hearing, 
whichever is later. In rendering the decision, the RTD: (1) will review the 
information in the Contractor's Claim; (2) will conduct a hearing if requested by 
either party; and (3) may consider any other information available in rendering a 
decision. 

The RTD will assemble and maintain a Claim record comprised of all information 
physically submitted by the Contractor in support of the Claim and all other 
discoverable information considered by the RTD in reaching a decision. Once the 
RTD assembles the Claim record, the submission and consideration of additional 
information, other than for clarification and data supporting previously submitted 
documentation, at any subsequent level of review by anyone, will not be 



23                                                June 11, 2025 

Revision of Section 105 
Dispute Resolution 

 
permitted.  

The RTD will provide a copy of the Claim record and the written decision to the 
Contractor, describing the information considered by the RTD in reaching a 
decision and the basis for that decision.  If the RTD fails to render a written 
decision within the 45-day period, or within any extended time period as agreed to 
by both parties, the Contractor shall either: (1) accept this as a denial of the 
Claim, or (2) appeal the Claim to the Chief Engineer, as described in this 
subsection. 

If the Contractor accepts the RTD decision, the provisions of the decision shall be 
implemented per subsections 108.08, 109.04, 109.05, or 109.10, and the Claim is 
resolved. 

If the Contractor disagrees with the RTD decision, the Contractor shall either: (1) 
accept the RTD decision as final, or (2) file a written appeal to the Chief Engineer 
within 30 days from the receipt of the RTD decision. The Contractor hereby agrees 
that if a written appeal is not properly filed, the RTD decision is final. 

(d) Chief Engineer Decision.  When a Claim is appealed, the RTD will provide the 
Claim record to the Chief Engineer. Within 15 days of the appeal, either party may 
submit a written request for a hearing with the Chief Engineer or duly authorized 
Headquarters delegates.  The Chief Engineer or a duly authorized Headquarters 
delegate will review the Claim and render a decision to affirm, overrule, or modify 
the RTD decision per the following. 

The Chief Engineer will render a written decision within 45 days after receiving 
the written appeal. The Chief Engineer will not consider any information that was 
not previously made a part of the Claim record, other than clarification and data 
supporting previously submitted documentation. 

The Contractor shall have 30 days to accept or reject the Chief Engineer's 
decision.  The Contractor shall notify the Chief Engineer of its acceptance or 
rejection in writing.   

If the Contractor accepts the Chief Engineer's decision, the provisions of the 
decision will be implemented per subsections 108.08, 109.04, 109.05, or 109.10 
and the Claim is resolved. 

If the Contractor disagrees with the Chief Engineer's decision, the Contractor shall 
either (1) pursue an alternative Dispute resolution process per this specification or 
(2) initiate litigation per subsection 105.24(e).  

If the Chief Engineer does not issue a decision as required, the Contractor may 
immediately initiate litigation per subsection 105.24(e). 
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For the convenience of the parties to the Contract, it is mutually agreed by the 
parties that any Merit binding or De Novo litigation shall be brought within 180 
calendar days from the date of the Chief Engineer's decision.  The parties 
understand and agree that the Contractor's failure to bring suit within the time 
period provided shall be a complete bar to any such Claims or causes of action.  

(e) De Novo Litigation.  If the Contractor disagrees with the Chief Engineer's decision, 
the Contractor may initiate de novo litigation to finally resolve the Claim that the 
Contractor submitted to CDOT.  Such litigation shall be strictly limited to those 
Claims that were previously submitted and decided in the contractual Dispute and 
Claims processes outlined.  This does not preclude the joining in one litigation of 
multiple Claims from the same project, provided that each claim has gone through 
the Dispute and Claim process specified in subsections 105.22 through 105.24.  The 
parties may agree, in writing, at any time, to pursue some other form of 
alternative dispute resolution. 

Any offer made by the Contractor or the Department at any stage of the Claims 
process, as set forth in this subsection, shall be deemed an offer of settlement 
pursuant to Colorado Rule of Evidence 408 and therefore inadmissible in any 
litigation. 

De novo litigation shall proceed per the Colorado Rules of Civil Procedure, and the 
proper venue is the Colorado State District Court in and for the City and County of 
Denver.   

 

 

 

Figure 105-1 summarizes the disputes and claims process described in subsections 
105.22, 105.23, and 105.24.  

Note: If an audit is to be performed, durations in this flowchart are extended 
accordingly. 
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Figure 105-1 Disputes and Claims Flowchart 

  

105.22 Project Issue – Verbal discussions 
between Project Engineer and Supt. 

Contractor provides written notice of dispute to Project Engineer. 

Contractor provides written REA including the following: 
1. Date of dispute 
2. Nature of order and circumstances causing dispute 
3. Contract provisions supporting dispute 
4. Estimated cost of dispute with supporting documentation 
5. Analysis of progress schedule and disruption, if any 

CDOT Project Engineer and Contractor discuss merit of dispute. 

PE denies merit of dispute. PE determines dispute has merit. 

Contractor rejects PE’s 
denial. Contractor provides 

written notice to PE. 

Merit granted – Quantum 
negotiations. 

30 Days – 105.22 (c) 

Project Eng/Res Eng & Supt/PM & Contractor’s rep with 
decision authority above the project level to meet regularly 

to discuss dispute. (at least 1 meeting – up to 30 days) 

Disagree on quantum. 

Adjustment of 
payment/schedule in 

consultation with 
Program Engineer - 
Dispute is resolved. 

Contractor accepts denial. 
Dispute is resolved. 

Dispute is unresolved. 
Proj Eng initiates DRB 

process 105.23(a). 
DRB agreement signed. 

Prehearing Submittal DRB Hearing 
DRB renders a 

recommendation. 

Figure 105-1 continued on next page 
 

15 Days – 105.22(b) 

15 Days – 105.22(c) 

7 Days – 105.22(c) 

7 Days – 105.22(c) 7 Days – 105.22(c) 

7 Days –  
105.22(d) 

7 days – 105.22(d) 

 5 days – 
105.23(a) 

20 days – 
105.23(f) 

30 days – 105.23(e) 

30 days – 
105.23(i) 



26                                                June 11, 2025 

Revision of Section 105 
Dispute Resolution 

 

  

Request for Clarification and 
Reconsideration. 

Either party rejects DRB 
recommendation. 

DRB recommendation is 
accepted. 

Adjustment of 
payment/schedule in 

consultation with 
Program Engineer  

Dispute is resolved. 

105.23 Notice of intent 
to file a claim. 

Contractor submits certified claim 
package w/RTD. 

RTD renders a decision. Contractor accepts. 

Decision is implemented. 

Contractor rejects and appeals 
RTD decision to CE. 

Chief Engineer renders decision. 

Request for hearing. 

Contractor rejects CE 
decision. 

Contractor accepts CE 
decision. 

Decision is implemented. Dispute is unresolved. 

Contractor initiates 
Litigation. 

Merit Binding/De 
Novo Litigation 

Litigation Court Decision 

10 days – 
105.23(j) 

14 days – 
105.23(k) 

14 days – 
105.23(k) 

30 days – 105.24(a) 

60 days – 105.24(b) 

45 days – 105.24(c) 

45 days – 105.24(d) 

15 days – 
105.24(d) 

45 days – 
105.24(d) 

30 days – 
105.24(d) 

180 days – 
105.24(d) 
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Revision of Sections 106  
 Buy America (BA) and Build America Buy America (BABA)    

– No Federal-Aid or Projects with Less than $500,000 in Federal-Aid 
Highway Funding 

 

Revise Section 106 of the Standard Specifications as follows: 

  

Delete Section 106.11 of the Standard Specifications and replace with the 
following: 
 
106.11 Buy America (BA) and Build America Buy America (BABA) Requirements 
 
(a) Contractual Documents. This specification shall be used in conjunction with the 

applicable version of the Special Notice to Contractors Section of the CDOT Field 
Materials Manual (FMM), and the requirements therein, in effect at the time of 
bidding.  

  
(b) Glass Beads for Pavement Marking. All post-consumer and industrial glass beads 

for pavement marking shall have been manufactured from North American glass 
waste streams in the United States of America. The bead manufacturer shall 
submit a COC in accordance with subsection 106.12 confirming that North 
American glass waste streams were used in the manufacture of the glass beads. 

 

(c) Buy America and Build America Buy America, Requirements.  Buy America and 
Build America Buy America documentation for iron and steel, construction 
materials, and manufactured products are not required for this project. 
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Revision of Section 106 
 Country of Origin 

 
Section 106 of the Standard Specifications is hereby revised for this project as follows: 

Subsection 106.11 shall include the following: 
(c) United States of America and Foreign Item Reporting.  The Contractor shall make a good 

faith effort to provide a list of the five costliest items incorporated into the project that 

consist of 50 percent or more steel or iron when delivered to the construction site.  This 

list shall include the item name, the cost, and the country of origin of the item. The 

following shall be used to establish the country of origin of the item: 

(1) If the item is completely iron or steel, it will be considered to have been 

manufactured in the United States if all of the manufacturing processes for the final 

product took place in the United States. 

(2) If the product is only partially made of steel or iron, it shall be considered to have 

been manufactured in the United States if all of the manufacturing processes for the 

final product took place in the United States, irrespective of the country of origin of 

the item’s subcomponents. 

The list of items shall be submitted within 15 days of the final acceptance date. 
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Revision of Section 107 
Water Quality Control 

(Under One Acre of Disturbance) 
 

Section 107.25 of the Standard Specifications is hereby deleted and replaced as 

follows: 

 
107.25  Water Quality Control. The project work shall be performed using 

practices (including but not limited to those listed below) that minimize the 

pollution of any State waters, including wetlands. 

(a) Definitions. 

(1)   Areas of Disturbance (AD). Locations where any activity has altered the existing 
soil cover or topography, including vegetative and non-vegetative activities during 
construction. 

(2)   Construction Site Boundary/Limits of Construction (LOC). The project area 
defined by the Environmental Clearance document. 

(3)  Discharge of Pollutants. One or more pollutants leaving the Limits of 
Construction (LOC) or entering State waters or other conveyances. 

(4)  Limits of Disturbed Area (LDA). Proposed limits of ground disturbance as shown 
on the Plans. 

(5)  Pollutant. Dredged spoil, dirt, slurry, solid waste, incinerator residue, sewage, 
sewage sludge, garbage, trash, chemical waste, biological nutrient, biological 
material, radioactive material, heat, wrecked or discarded equipment, rock, sand, 
or any industrial, municipal, or agricultural waste, as defined in the Colorado Code 
of Regulations (CCR) [5 CCR 1002-61, 2(76)] 

(6)  Pollution. Man‑made, man‑induced, or natural alteration of the physical, 
chemical, biological, and radiological integrity of water. [25‑8‑103 (16), CRS] 

(7)  State waters.  Defined in Section 101. 

 

(b) Construction Requirements 

The Contractor shall comply with the “Colorado Water Quality Control Act” (Title 25, 
article 8, CRS), the “Protection of Fishing Streams” (Title 33, Article 5, CRS), the 
“Clean Water Act” (33 USC 1344), regulations promulgated, certifications or permits 
issued, and to the requirements listed below. In the event of conflicts between these 
requirements and water quality control laws, rules, or regulations of other Federal, or 
State agencies, the more restrictive laws, rules, or regulations shall apply. 

If the Contractor determines construction of the project will result in a change to 
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the activities or LDA, the Contractor shall detail the changes in a written report to 
the Engineer. Upon receipt of the report, the Engineer will coordinate with the 
Region Planning and Environmental Manager (RPEM) regarding the change.  The 
Engineer, within five days after receipt of the report, will approve or reject in 
writing the request for change. If approved, the Engineer will detail a course of 
action including revision of existing permits or obtaining new permits. 

If construction activities result in noncompliance of any permit requirement, the 
project will be suspended and the permitting agency notified, if required. The 
project will remain suspended until the Engineer receives written approval by the 
permitting agency. 

The Contractor is legally required to obtain all permits associated with project 
specific water quality activities within, or off the Right of Way, such as borrow pits, 
concrete or asphalt plant sites, waste disposal sites, or other facilities. It is the 
Contractor’s responsibility to obtain these permits. The Contractor shall consult with 
the Engineer and contact the Colorado Department of Public Health and Environment 
(CDPHE) or other appropriate federal, state, or local agency to determine the need 
for any permit. 

The Contractor shall conduct the work in a manner that prevents pollution of any 
adjacent State waters, as defined in section 101. Erosion control work shall be 
performed in accordance with Section 208, this subsection, and all other applicable 
parts of the Contract. 

Prior to construction, the Stormwater Management Plan (SWMP) Administrator, 
identified in Section 208, shall identify and describe all potential pollutant sources, 
including materials and activities, and evaluate them for the potential to 
contribute pollutants to stormwater discharges associated with construction 
activities. The list of potential pollutants shall be continuously updated during 
construction. At a minimum, each of the following shall be evaluated for the 
potential for contributing pollutants to stormwater discharges and identified in the 
SWMP, as described in Section 208: 

(1) All exposed and stored soils. 

(2) Vehicle tracking of sediments. 

(3) Management of contaminated soils. 

(4) Vehicle and equipment maintenance and fueling. 

(5) Outdoor storage activities (building materials, fertilizers, chemicals, etc.). 

(6) Significant dust or particle generating processes. 

(7) Routine maintenance involving fertilizers, pesticides, detergents, fuels, 
solvents, oils, etc. 

(8) On-site waste management practices (waste piles, dumpsters, etc.). 
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(9) Dedicated asphalt and concrete batch plants. 

(10) Concrete truck and equipment washing, including the concrete truck chute and 
associated fixtures and equipment. 

(11) Concrete placement and finishing tool cleaning. 

(12) Non-industrial waste sources that may be significant, such as worker trash 
and portable toilets. 

(13) Loading and unloading operations. 

(14) Other areas or procedures where spills could occur. 

 

The SWMP Administrator shall record the location of potential pollutants on the site 
map, if applicable. Descriptions of the potential pollutants shall be added to the 
SWMP. 

 
Prior to construction the Contractor shall submit a Spill Response Plan for any 
petroleum products, chemicals, solvents, or other hazardous materials in use, or in 
storage, at the work site. See Section 208 for Spill Response Plan requirements. Work 
shall not be started until the plan has been submitted to and approved by the 
Engineer. 

On site above ground bulk storage containers with a cumulative storage shell 
capacity greater than 1,320 U.S. gallons, or storage containers having a “reasonable 
expectation of an oil discharge” to State waters, are subject to the Spill Prevention, 
Control and Countermeasure Plan (SPCC) Rule. Oil of any type and in any form is 
covered, including, but not limited to petroleum; fuel oil; sludge; oil refuse; oil 
mixed with wastes other than dredged spoil. EPA Region 8 is responsible for 
administering and enforcing the SPCC plan requirements in Colorado. Prior to start of 
work, the Contractor shall submit a SPCC Form, if applicable, which has been 
approved by the EPA for the project. 

The Contractor shall obtain a Construction Dewatering (CDW) permit from CDPHE 
anytime uncontaminated groundwater, including groundwater that is commingled 
with stormwater or surface water, is encountered during construction activities and 
the groundwater or commingled water needs to be discharged to State waters. If 
contaminated groundwater is encountered, a Remediation permit may be needed 
from CDPHE in accordance with Section 250. 
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Water from dewatering operations shall not be directly discharged into any State 
waters, unless allowed by a permit.  Water from dewatering shall not be discharged 
into a ditch unless: 

 

1. Written permission is obtained from the owner of the ditch. 
 

2. It is covered in the approved CDW or Remediation Permit that allows the 
discharge. 
 

3. A copy of this approval is submitted to the Engineer.  A copy of the Permit shall 
be submitted to the Engineer prior to dewatering operations commencing. 

 
Construction Dewatering may be discharged to the ground on projects where CDPHE’s 
Low Risk Guidance Document for Discharges of Uncontaminated Groundwater to Land 
are met.  The conditions of this guidance are: 
 

1. The source of the discharge is solely uncontaminated groundwater or 
uncontaminated groundwater combined with stormwater and does not contain 
pollutants in concentrations that exceed water quality standards for 
groundwater referenced above. 

 
2. Discharges from vaults or similar structures shall not be contaminated.  

Potential sources of contamination include process materials used, stored, or 
conveyed in the structures, or introduced surface water runoff from outside 
environments that may contain oil, grease, and corrosives. 

 
3. The groundwater discharge does not leave the project boundary limits where 

construction is occurring. 
 
4. Land application is conducted at a rate and location that does not allow for any 

runoff into State waters or other drainage conveyance systems, including but 
not limited to streets, curb and gutter, inlets, borrow ditches, open channels, 
etc. 
 

5. Land application is conducted at a rate that does not allow for any ponding of 
the groundwater on the surface, unless the ponding is a result of implementing 
control measures that are designed to reduce velocity flow.  If the control 
measures used result in ponding, the land application shall be done in an area 
with a constructed containment, such as an excavation or berm area with no 
outfall.  The constructed containment shall prevent the discharge of the 
ponding water offsite as runoff. 

 
6. A visible sheen is not evident in the discharge. 
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7. Control measures are implemented to prevent any sediment deposited during 

land application from being transported by stormwater runoff to surface waters 
or other conveyances. 

 
8. All control measures used shall be selected, installed, implemented, and 

maintained according to good engineering, hydrologic, and pollution control 
practices. The selected control measures shall provide control for all potential 
pollutant sources associated with the discharge of uncontaminated 
groundwater to land.  The discharge shall be routed in such a way that it will 
not cause erosion to land surface.  Energy dissipation devices designed to 
protect downstream areas from erosion by reducing the velocity of flow (such 
as hose attachments, sediment and erosion controls) shall be used when 
necessary to prevent erosion. 

 
All dewatering operations shall be recorded in the SWMP as follows: 
 

1. The source is identified in the SWMP and updated by the Contractor. 
 
2. The SWMP describes and locates the practices implemented at the site to 

control stormwater pollution from the dewatering of groundwater or 
stormwater. 

 
3. The SWMP describes and locates the practices to be used that will ensure that 

no groundwater from construction dewatering is discharged from the LOC as 
surface runoff or to surface waters or storm sewers. 

 
4. Groundwater and groundwater combined with stormwater do not contain 

pollutants in concentrations exceeding the State groundwater standards in 
Regulations 5 CCR 1002-41 and 42. 

 
If surface waters are diverted around a construction area and no pollutants are 
introduced during the diversion, a CDW Permit is not required.  If the diverted water 
enters the construction area and contacts pollutant sources (e.g., disturbed soil, 
concrete washout, etc.), the Contractor shall obtain a CDW permit for the discharge 
of this water to State waters or to the ground. 

At least 15 days prior to commencing dredging or fill operations in a watercourse, 
the Contractor shall provide written notification to owners or operators of domestic 
or public water supply intakes or diversion facilities, if these facilities are within 20 
miles downstream from the dredging or fill operations. Notification shall also be 
given to Owners or operators of other intakes or diversions that are located within 
five miles downstream from the site of the project. Identities of downstream owners 
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and operators can be obtained from Colorado Division of Water Resources, Office of 
the State Engineer. 

Temporary fill into wetlands or streams shall not be allowed, except as specified 
in the Contract and permits. If such work is allowed, upon completion of the work 
all temporary fills shall be removed in their entirety and disposed of in an upland 
location outside of flood plains unless otherwise specified in the Contract. 

Construction operations in waters of the United States as defined in 33 CFR Part 
328.3, including wetlands, shall be restricted to areas and activities authorized by 
the U.S. Army Corps of Engineers as shown in the Contract. Fording waters shall be 
allowed only as authorized by the U.S. Army Corps of Engineers 404 Permit.  Wetland 
areas outside of the permitted limits of disturbance shall not be used for storage, 
parking, waste disposal, access, borrow material, or any other construction support 
activity. 

Pollutant byproducts of highway construction, such as concrete, asphalt, solids, 
sludges, pollutants removed in the course of treatment of wastewater, excavation 
or excess fill material, and material from sediment traps shall be handled, 
stockpiled, and disposed of in a manner that prevents entry into State waters, 
including wetlands. Removal of concrete waste and washout water from mixer 
trucks, concrete finishing tools, concrete saw, and all concrete material removed in 
the course of construction operations or cleaning shall be performed in a manner 
that prevents waste material from entering State waters and shall not leave the site 
as surface runoff. A minimum of ten days prior to the start of the construction 
activity, the Contractor shall submit in writing a Method Statement for Containing 
Pollutant Byproducts to the Engineer for approval. 

The use of chemicals such as soil stabilizers, dust palliatives, herbicides, growth 
inhibitors, fertilizers, deicing salts, etc., shall be in accordance with the 
manufacturer’s recommended application rates, frequency, and instructions. 

All materials stored on‑site shall be stored in a neat, orderly manner, in their 
original containers, with the original manufacturer’s label. Materials shall not be 
stored in a location where they may be carried into State waters at any time. 

 

Spill prevention and containment measures conforming to Section 208 shall be used at 
storage, and equipment fueling and servicing areas to prevent the pollution of any 
State waters, including wetlands. All spills shall be cleaned up immediately after 
discovery, or contained until appropriate cleanup methods can be employed. 
Manufacturer’s recommended methods for spill cleanup shall be followed, along with 
proper disposal methods. When required by the Colorado Water Quality Control Act, 
Regulation 5 CCR 1002-61, spills shall be reported to the Engineer and CDPHE in 
writing. 
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The Contractor shall prevent construction activities from causing grass or brush 
fires. 

The construction activities shall not impair Indian tribal rights, including, but not 
limited to, water rights, and treaty fishing and hunting rights. 

Prior to start of work, the Contractor shall certify in writing to the Engineer that 
construction equipment has been cleaned prior to initial site arrival. Vehicles and 
equipment shall be free of soil and debris capable of transporting noxious weed 
seeds or invasive species onto the site. Additional equipment required for 
construction shall also be certified prior to being brought onto the project site. 

Vehicles which have been certified by the Contractor as having been cleaned prior 
to arrival on site may be cleaned on site at an approved area where wash water can 
be properly contained. Vehicles leaving and reentering the project site shall be 
recertified. 

At the end of each day the Contractor shall collect all trash and dispose of it in 
appropriate containers. 

All construction site wastes shall be properly managed to prevent potential 
pollution of State waters. Construction waste that is considered a pollutant or 
contaminant shall be collected and disposed of in appropriate containers. This 
material may be stockpiled on the project when it is contained or protected by an 
appropriate control measure. 

Discharges from the project area shall not cause, have the reasonable potential to 
cause, or measurably contribute to an exceedance of any applicable water quality 
standard, including narrative standards for water quality. 
 
Stormwater Construction Permit. A Colorado Discharge Permit System Stormwater 

Construction Permit (CDPS-SCP) is not required for this project.  A CDPS-SCP will be 
obtained from CDPHE, if any of the following activities apply: 

(1) Construction sites that will disturb one acre or more; or 

(2) Construction sites that are part of a common plan of development or sale; or 

(3) It is specified in the contract; or 

Stormwater discharges that are designated by the division as needing a stormwater 
permit because the discharge: 

1. Contributes to a violation of a water quality standard; or 

 
2. is a significant contributor of pollutants to State waters. 
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Dewatering, erosion control for dewatering, and disposal of water resulting from 
dewatering operations, including all costs for permits, will not be measured and 
paid for separately, but shall be included in the work. 

The Contractor shall be liable for any penalty (including monetary fines) applied to 
the Department caused by the Contractor’s noncompliance with any water quality 
permit or certification. Monetary fines shall be deducted from any money due to the 
Contractor. If the monetary fine is in excess of all the money due to the Contractor, 
then the Contractor shall pay to the Department the amount of such excess. 

The Contractor shall not receive additional compensation, or time extensions, for 
any disruption of work or loss of time caused by any actions brought against the 
Contractor for failure to comply with good Engineering, hydrologic and pollution 
control practices. 

If a spill occurs as a direct result of the Contractor’s actions or negligence, the 
cleanup of such spill shall be performed by the Contractor at the Contractor’s 
expense. 

Areas exposed to erosion by fire resulting from the Contractor’s operations shall 
be stabilized in accordance with Section 208 by the Contractor, at the 
Contractor’s expense. 
 



1                                                 June 30, 2025 
 
 

 

Revision of Section 108 
Liquidated Damages 

 
Revise Section 108.09 of the Standard Specifications as follows: 
 
In subsection 108.09 delete the schedule of Liquidated Damages and replace it with 
the following: 
 

Original Contract Amount ($) Liquidated Damages per Calendar Day 
($) 

From More Than To And Including  

0 1,000,000 1,300 
1,000,000 2,000,000 2,300 
2,000,000 5,000,000 3,100 
5,000,000 10,000,000 6,800 
10,000,000 
 

25,000,000 
 

8,800 
 

25,000,000 -----     9,700 
 
 



 
 
 

1                                                                     March 19, 2026 

Revision to Section 203 

Excavation And Embankment 
 

 

 

 
Section 203 of the Standard Specifications is revised for this project as follows: 

In Subsection 203.06, delete the third and fourth paragraphs, and replace them with the 
following: 

 

All organic matter shall be removed from the existing ground surface where the embankment 
is to be placed per Section 201.  The existing top ground surface will be considered topsoil and 
shall be removed per Section 207, or per plan, before placement of embankment fill. 

The cleared embankment surface shall be completely broken up by plowing or scarifying to a 
minimum depth of 6 inches or as specified in the Contract, the moisture content increased or 
reduced as necessary, and compacted to the specified embankment density for the material 
type present. 

 

In Subsection 203.07 (a), add to the first paragraph, make it the last sentence, as 
follows: 

The Contractor may refrain from compacting the final top lift, not to exceed 12 inches in depth, 
in areas receiving final seeding per Section 207 unless otherwise noted in the Contract or as 
directed by the Project Engineer. 
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Revision of Section 208 
Erosion Control  

(Under One Acre of Disturbance) 

Delete Section 208 of the Standard Specifications and replace it with the 

following: 

Description 

208.01 This work consists of constructing, installing, maintaining, and removing when 
required, control measures during the life of the Contract to prevent or minimize 
erosion, sedimentation, and pollution of any State waters as defined Section 101. 
 
Stormwater runoff from all disturbed areas and soil storage areas for which 
permanent or interim stabilization is not implemented, must flow to at least one 
control measure to minimize sediment in the discharge.  This shall be accomplished 
through filtering, settling, or straining.  The control measure shall be selected, 
designed, installed, and adequately sized in accordance with good engineering, 
hydrologic, and pollution control practices.  The control measures shall contain or 
filter flows in order to prevent the bypass of flows without treatment and shall be 
appropriate for stormwater runoff from disturbed areas and for the expected flow 
rate, duration, and flow conditions (i.e., sheet or concentrated flow). 
 
The Contractor shall coordinate the construction of temporary control measures with 
the construction of permanent control measures to assure economical, effective, and 
continuous erosion and sediment control throughout the construction period.  
 
When a provision of Section 208 or an order by the Engineer requires that an action be 
immediate or taken immediately, it shall be understood that the Contractor shall at 
once begin affecting completion of the action and pursue it to completion in a 
manner acceptable to the Engineer. 
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Materials 
 

208.02  Erosion control materials are subject to acceptance in accordance with 
Section 106.  Erosion control materials shall be subject to the following approval 
process: 

Material 
Approval 
Process 

Notes: 

Erosion Bales (Weed Free) COC 

The Contractor shall 
provide a transit 
certificate number or a 
copy of the transit 
certificate as supplied 
from the producer. 

Silt Fence COC   

Silt Berm APL   

Erosion Log (Type 1, Type 2, and 
Type 3) 

COC   

Silt Dikes COC   

Pre-fabricated Concrete Washout 
Structures (above ground) 

APL   

Pre-fabricated Vehicle Tracking 
Pad 

APL   

Aggregate Bag COC   

Storm Drain Inlet 
Protection  (Type I, II, and III) 

APL   

COC = Certificate of Compliance;  APL= Approved Product List 

The material for control measures shall conform to the following: 
 
(a) Erosion Bales.  Material for erosion bales shall consist of Certified Weed Free hay 

or straw.  The hay or straw shall be certified under the Colorado Department of 
Agriculture Weed Free Forage Certification Program and inspected as regulated by 
the Weed Free Forage Act, Title 35, Article 27.5, CRS.  Each certified weed free 
erosion bale shall be identified by blue and orange twine binding the bales. 
 
The Contractor shall not place certified weed free erosion bales or remove their 
identifying twine until the Engineer has inspected them. 

 
The Contractor may obtain a current list of Colorado Weed Free Forage Crop 
Producers who have completed certification by contacting the: 
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Colorado Department of Agriculture, Weed Free Forage Program, 
305 Interlocken Pkwy, Broomfield, CO 80021 

 
Contact the Weed Free Forage Coordinator at (303) 869-9038.  Also available at 
www.colorado.gov/ag/csd. 
 
Bales shall be approximately 5 cubic feet of material and weigh at least 35 
pounds.  Stakes shall be wood and shall be 1.5 inch by 1.5 inch by 30 inch actual. 
 

(b) Silt Fence.  Silt fence posts shall be wood with a minimum length of 46 inches.  
Wood posts shall be 1.5-inch width by 1.5-inch thickness actual dimensions with 
1/8-inch tolerance. Geotextile shall be attached to wood posts with three or more 
staples per post. 
 
Silt fence geotextile shall conform to the following requirements: 
 

Physical Requirements for Silt Fence Geotextiles 

Property 
Wire Fence 
Supported 

Requirements 

Self-Supported 
Requirements 

Geotextile 
Elongation 

<50% 

Test Method 

Grab Strength, 
lbs. 

90 minimum 124 minimum ASTM D4632 

Permittivity sec-1 0.05 0.05 ASTM D4491 

Ultraviolet 
Stability 

Minimum 70%  
Strength 
Retained 

Minimum 70%  
Strength 
Retained 

ASTM D4355 

 
Silt Fence (Reinforced).  Silt fence posts shall be metal "studded tee" T-post with a 
minimum length of 66 inches.  Metal posts shall be “studded tee” with 0.095-inch 
minimum wall thickness.  Wire fabric reinforcement for the silt fence geotextile 
shall be a minimum of 14 gauge with a maximum mesh spacing of 6 inches. 
Geotextile shall be attached to welded wire fabric with ties or nylon cable ties at 
12 inches on center at top, middle and bottom wire.  Welded wire fabric shall be 
attached to the post with a minimum three 12-gauge wire ties per post. Vinyl or 
rubber safety caps shall be installed on all T-post. 
 

(c) Temporary Berms.  Temporary berms shall be constructed out of compacted 
embankment (subsoil) and not out of salvaged topsoil.  
 

(d) Temporary Slope Drains.  Temporary slope drains shall consist of fiber mats, 

http://www.colorado.gov/ag/csd
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plastic sheets, stone, concrete or asphalt gutters, half round pipe, metal or plastic 
pipe, wood flume, flexible rubber, or other materials suitable to carry 
accumulated water down the slopes.   Outlet protection riprap shall conform to 
Section 506.  Erosion control geotextile shall be a minimum Class 2, conforming to 
Section 712.  

 
(e) Silt Berm.  Silt berm shall consist of permeable multi-use material consisting of 

ultraviolet (UV) stabilized high-density polyethylene or other approved material 
effective in reducing water velocity.  Designed and tested system shall be installed 
on a Turf Reinforcement Mat or Soil Retention Blanket in accordance with Section 
216.  The segment shall be secured to the ground with either metal or wood 
stakes.  Minimum requirements for securing stakes shall be in accordance with the 
plans.  Dimensions of individual segments shall meet the following criteria: 

 

 

Width Height Weight Percent Open Area 

6 - 11 inches 6 - 10 inches > 0.25 lbs./sq. ft. 20 – 50% 

 
(f) Rock Check Dam.  Rock Check dams shall be constructed of stone. Stone shall meet 

the requirements of Section 506.  
 

(g) Sediment Trap.  In constructing an excavated sediment trap, excavated soil may 
be used to construct the dam embankment, provided the soil meets the 
requirements of Section 203.  Outlet protection riprap shall be the size specified 
in the Contract and shall conform to Section 506.  Erosion control geotextile shall 
be a minimum Class 1, conforming to Section 712. 
 

(h) Erosion Logs. Erosion logs shall be one of the following types unless otherwise 
shown on the plans: 
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(1) Erosion Log (Type 1) shall consist of cylinder casings filled with curled aspen 
wood excelsior with a consistent width of fibers evenly distributed throughout 
the log.  The casing shall be seamless, photo-degradable tube netting. The 
curled aspen wood excelsior shall be fungus free, resin free, and free of growth 
or germination inhibiting substances. 
 

(2) Erosion Log (Type 2) shall consist of cylinder casings filled with Erosion Log 
(Type 2) Compost in accordance with Section 212.  The compost-wood chip 
blend may be pneumatically shot into a geotextile cylindrical casing or be pre-
manufactured. The geotextile casing shall consist of high density polyethylene 
(HDPE) or polypropylene mesh (knitted, not extruded) with openings of ⅛ to ⅜ 
inch and contain the compost-wood chip material while not limiting water 
infiltration. 

 
(3) Erosion Log (Type 3) shall consist of cylinder casings filled with curled aspen 

wood excelsior with a consistent width of fibers evenly distributed throughout 
the log.  The casing shall be seamless, 100 percent natural fiber cylinder 
netting (compostable) and shall have minimum dimensions as shown in Table 
208-1, based on the diameter of the log shown on the plans.  Netting shall be a 
woven cotton or cellulose base mesh that has an approval to compost 
certification with a maximum mesh size of 0.075 inches and index values as 
shown in Table 208-2.  The curled aspen wood excelsior shall be fungus free, 
resin free, and free of growth or germination inhibiting substances. 

 
Natural compostable fiber netting shall not contain any synthetic material 
woven into the netting such as polypropylene, nylon, polyethylene, or 
polyester dyes.  Oxo-degradable or oxo-biodegradable petrochemical-based 
fiber shall not be part of the netting material.  Burlap netting material shall 
not be used for Erosion Log (Type 3). 

 
Erosion Log (Type 1, Type 2, and Type 3) shall have minimum dimensions as 
shown in Table 208-1, based on the specified diameter of the log. 
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Table 208-1 
Dimensions of Erosion Logs  

Diameter 
Type 1 & 3 

(Inches) 

Diameter 
Type 2 
(Inches) 

 

Min. 
Length 

(ft) 

Max. 
Length

(ft) 

Weight 
(minimum) 

(pounds/foot) 
 

Stake Dimensions 
(Inches) 

 

9 8 10 180 1.6 
3/4 thickness by 3/4 width by 18 

long 

12 12 10 180 2.5 
1.5 thickness by 1.25 width by 

24 long 

20 18 10 100 4.0 
1.5 thickness by 1.25 width by 

30 long 

 
Wood stake acceptable tolerance +/- 1/8 inch.   

 
Table 208-2 

Index Values for Natural Fiber Netting 

 

Property Requirement Test Method 

Fabric Tensile Strength >70 lbs. ASTM D3822 

Biodegradable 100% ASTM D5988 

Mesh Pattern Rib  

 
Stakes to secure erosion logs shall consist of pinewood or hardwood. 

 
(i) Silt Dikes.  Silt dikes shall be pre-manufactured flexible sediment barrier that will 

fully rebound when driven over by heavy equipment.  Material shall consist of 
outer geotextile fabric covering closed cell urethane or polyethylene foam core.  
The geotextile fabric aprons shall extend beyond the foam core a minimum of 8 
inches on both sides. 
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Table 208-3 

Geotextile Requirements 

 

Property Requirement Test Method 

Water Flow Rate 100-150 gallons per minute/square foot ASTM D4491 

Grab Breaking Load 200 lbs. minimum in each direction ASTM D4632 

Ultraviolet Degradation 
70% of original unexposed grab breaking 

load after 500 hours 
ASTM D4595 

 
Each silt dike segment shall have the following dimensions: 
 
Dimension Length 
Vertical height after installation >5 inches 
Geotextile sleeve section to interlock segments >8 inches 
 
Silt dike segments shall be anchored down using the minimum requirements shown 
in Table 208-4. 
 

Table 208-4 
Silt Dike Segment Requirements 

Surface Nail Washers 

Soil Surface 
Installed in 4 inch deep trench with 6 inch 
nails no more than 4 feet O.C. (on center) 

1 inch washers 

Hard Surface 
1 inch concrete nails no more than 4 feet 

O.C. 

1 inch washers 
and solvent-
free adhesive 

 
(j) Concrete Washout Structure.  The Contractor shall construct a washout structure 

that will contain washout from concrete placement, construction equipment 
cleaning operations, and residue from cutting, coring, grinding, grooving, and 
hydro-concrete demolition. Embankment required for the concrete washout 
structure may be excavated material, provided that this material meets the 
requirements of Section 203 for embankment.  If the bottom of the excavated 
structure is within 5 feet of anticipated high ground water elevation or the soil 
does not have adequate buffering capacity to meet water quality standards, an 
impermeable synthetic liner shall be installed with the minimum properties shown 
in Table 208-5. 
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 Table 208-5 
Impermeable Synthetic Liner Requirements 

Tested Property Test Method Units Value 

Thickness ASTM D5199 mil >30 +/- 1.5 

Tear Strength ASTM D1004 lbs. >8 

Low Temperature 
Impact 

ASTM D1790 
°F 

Pass at -20 

 
(k) Pre-Fabricated Concrete Washout Structure.  Pre-Fabricated Concrete Washout 

Structures shall be one of the following types unless otherwise shown on the plans: 
 

(1) Pre-Fabricated Concrete Washout Structure (Type 1).  Type 1 portable bins 
shall be used only when specified in the Contract.  It shall consist of a 
watertight multi-use container designed to contain liquid concrete washout 
wastewater, solid residual concrete waste from washout operations, and 
residue from saw cutting, coring, grinding, grooving, and hydro-concrete 
demolition.  Minimum capacity including freeboard shall be 440 gallons. 
 

(2) Pre-Fabricated Concrete Washout Structure (Type 2).  Type 2 portable bins 
shall be used only when specified in the Contract.  It shall consist of a 
watertight one-time use container designed to contain liquid concrete washout 
wastewater, solid residual concrete waste from washout operations, and 
residue from saw cutting, coring, grinding, grooving, and hydro-concrete 
demolition.  The structure shall have a system to secure to the ground.  
Minimum capacity including freeboard shall be 50 gallons. 

 
(l) Vehicle Tracking Pad (VTP).  Aggregate for the vehicle tracking pad shall be 

crushed natural aggregate with at least two fractured faces that meets the 
following graduation requirements: 
 
  
 

Sieve size Percent by weight Passing Square 
Mesh Sieves 

75 mm (3 inch) 100 
50 mm (2 inch) 0 to 25 

19.0 mm (3/4 inch) 0 to 15 

 
Recycled crushed concrete or asphalt shall not be used for vehicle tracking pads.   
 
 Erosion control geotextile shall be a minimum Class 2, conforming to Section 712.  
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Pre-Fabricated or manufactured vehicle tracking pads shall only be used if 
specified in the Contract.  Multi-use pads shall consist of industrial grade materials 
and shall be designed to minimize sediment leaving the project. 
 
Minimum dimensions of the modular systems shall be: 

 
 

Width Length of pad 
12 feet 35 feet 

 
To accommodate construction traffic turning radii between the tracking pad and a 
stabilized surface, additional flared sections of approved pads or aggregate in 
accordance with this specification shall be used at no additional cost to CDOT. 

 
 

Weight (min.) 
(lbs./sq. ft.) 

Crush strength 
(min.) (psi) 

8 400 

 
A thin layer of stone, geotextile, or other stable surface may be required to stop 
rutting under the pad or area where the vehicles mount or dismount the 
manufactured trackout control device. 
 

(m) Aggregate Bag.  Aggregate bags shall consist of crushed stone or recycled 
rubber filled fabric with the following properties: 
 

Diameter 
(inches) 

Weight (minimum) 
(pounds per foot) 

6-8 6 

10 10 

12 15 
 

Rubber used in bags shall be clean, 95 percent free of metal and particulates.   
 
Crushed stone contained in the aggregate bags shall conform to Table 703-1 for 
Coarse Aggregate No. 6. 
 
The aggregate bag shall consist of a woven geotextile fabric with the following 
properties: 
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Property Requirement Test Method 

  Grab Tensile Strength 90 lbs. min. ASTM D4632 

  Trapezoid Tear Strength 25 lbs. min. ASTM D4533 

  Mullen Burst 300 psi ASTM D3786 

  Ultraviolet Resistance 70% ASTM D4355 

 
(n) Storm Drain Inlet Protection.  Storm drain inlet protection shall consist of 

aggregate filled fabric with the following dimensions: 
 

Storm Drain Inlet 
Protection 
Properties 

Protection 
Type I* 

Protection 
Type II# 

Protection 
Type III 

Diameter 4 in. 4 in. N/A 

Minimum Section 
Length 

7 ft. 5 ft. 5 ft. 

Apron Insert --- 
30 in. or 
sized to 
grate 

30 in or 
sized to 
grate 

 
*Type I protection shall be used with Inlet Type R. 
#Type II protection shall be used with Combination Inlet. Option A or B 
Type III protection shall be used with Vane Grate Inlet only. Option A or B 
Note: Options A and B are shown on Standard Plan M-208-1. 

The Storm Drain Inlet Protection (Type I, II and III) shall consist of a woven 
geotextile fabric with the following properties: 
 

Property Test Method Unit Requirement 

Grab tensile 
strength 

ASTM D4632 lbs. 
minimum 
150X200 

Mullen Burst 
Strength 

ASTM D3786 lbs. 400 

Trapezoid Tear 
Strength 

ASTM D4533 lbs. minimum 60X60 

Percent Open Area 
COE-22125-

86 
% ≥20 

Water Flow Rate ASTM D4491 
gal./min./sq

. ft. 
≥100 

Ultraviolet ASTM D4355 % ≥70 
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Property Test Method Unit Requirement 

Resistance 

 
Curb roll for Storm Drain Inlet Protection (Type I and II) shall have a weight >4 
pounds per linear foot of device.  The device shall be capable of conforming to the 
shape of the curb.  Aggregate contained in the storm drain inlet device shall 
consist of gravel or crushed stone conforming Table 703-1 for Coarse Aggregate 
No. 6. 
 

CONSTRUCTION REQUIREMENTS 
 

208.03  Project Review, Schedule, and Erosion Control Management.  Prior to 
construction the Contractor shall implement control measures in accordance with the 
approved project schedule as described in this section. 

 
At the Pre-Construction Conference, the attendees shall discuss the Stormwater 
Management Plan (SWMP), maintaining water quality standards, sensitive habitats on-
site, wetlands, other vegetation to be protected, and the enforcement mechanisms 
for not meeting the requirements of this specification. 
Prior to beginning construction, the Contractor shall evaluate the project site for 
storm water draining into or through the site.  When such drainage is identified, 
control measures shall be used if possible to divert stormwater from running on-site 
and becoming contaminated with sediment or other pollutants.  The diversion may be 
accomplished with a temporary pipe or other conveyance to prevent water 
contamination or contact with pollutants.  Run-on water that cannot be diverted shall 
be treated as construction runoff and adequate control measures shall be employed. 
 
The SWMP Administrator shall evaluate all non-stormwater coming onto the site, such 
as springs, seeps, and landscape irrigation return flow.  If such flow is identified, 
control measures shall be used to protect off-site water from becoming contaminated 
with sediment or other pollutants.  
 
The SWMP Administrator shall review existing inlets and culverts to determine if inlet 
protection is needed due to water flow patterns.  Prior to beginning construction, 
inlets and culverts needing protection shall be protected and the location of the 
implemented control measure added to the SWMP site map. 
 
Prior to construction, the Contractor shall implement appropriate control measures 
for protection of wetlands, sensitive habitat, and existing vegetation from ground 
disturbance and other pollutant sources, in accordance with the approved project 
schedule as described in Section 208. 
 
When additional control measures are required and approved by the Engineer, the 
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Contractor shall implement the additional control measures and the SWMP 
Administrator shall record and describe them on the SWMP site map.  The approved 
control measures will be measured and paid for in accordance with Section 208. 
 
(a) Project Review.  The Contractor shall submit modifications to the Contractor’s 

control measures or SWMP in a written proposal to the Engineer. The written 
proposal shall include the following information: 

 
(1) Reasons for changing the control measures. 
 
(2) Diagrams showing details and locations of all proposed changes. 
 
(3) List of appropriate pay items indicating new and revised quantities. 
 
(4) Schedules for accomplishing all erosion and sediment control work. 
 
(5) Effects on certifications caused by the proposed changes. 

 
The Engineer will approve or reject the written proposal in writing within seven 
days after receipt of the submittal.  The Engineer may require additional control 
measures prior to approving the proposed modifications.  Additional modifications 
and additional control measures will be paid for at the Contract Unit Price for the 
specific items involved.  If no items exist, they will be paid for as extra work in 
accordance with Section 109.     
 

(b) Erosion and Sediment Control Activities.  The erosion and sediment control 
activities shall be included in the weekly meeting update. The project schedule 
shall specifically indicate the sequence of clearing and grubbing, earthwork 
operations, and construction of temporary and permanent erosion control features 
and stabilization.   The project schedule shall include erosion and sediment 
control work for haul roads, borrow pits, storage, asphalt or concrete batch sites, 
and all areas within the project limits. If during construction the Contractor 
proposes changes which would affect the Contract's control measures, the 
Contractor shall propose revised control measures to the Engineer for approval in 
writing. If necessary, the Contractor shall update proposed sequencing of major 
activities in the SWMP. Revisions shall not be implemented until the proposed 
measures have been approved in writing by the Engineer. 
 

(c) Erosion Control Management (ECM).  Erosion Control Management for this project 
shall consist of SWMP Administration and Erosion Control Inspection.  All ECM staff 
shall have working knowledge and experience in construction, and shall have 
successfully completed the Transportation Erosion Control Supervisory Certificate 
Training (TECS) as provided by the Department. The Superintendent may be 
permitted to serve in an ECM role, unless otherwise specified in the contract. 
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1. SWMP Administration. The SWMP shall be maintained by a SWMP Administrator. 

The name of the SWMP Administrator shall be recorded on the SWMP.  The 
SWMP Administrator shall have full responsibility to maintain and update the 
SWMP and identify all critical action items needed to maintain water quality 
standards: 
 
(1) Complete the SWMP as described in Section 208. 

 
(2) Participate in the Pre-Construction Conference. 

  
(3) Attend erosion and sediment control meetings. 

  
 

(4) Implement necessary actions to reduce erosion or water quality problems, 
anticipated or presently existing, resulting from construction activities. 
 

(5) Ensure that all labor, material, and equipment needed to install, maintain, 
and remove control measures are available as needed. 

 
(6) During construction, the SWMP site map shall be updated to reflect current 

field conditions and include, at a minimum, the following if applicable:  
 

(i) Limits of Construction (LOC). 
 

(ii) Areas of disturbance (AD), including areas of borrow and fill. 
 

(iii) Limits of Disturbance (LDA). 
 

(iv) Areas used for storage of construction materials, equipment, soils, or 
wastes. 

 
(v) Location of dedicated asphalt, concrete batch plants, and masonry 

mixing stations. 
 

(vi) Location of construction offices and staging areas. 
 

(vii) Location of work access routes during construction. 
 

(viii) Location of waste accumulation areas, including areas for liquid, 
concrete, masonry, and asphalt. 

 
(ix) Location of temporary, interim and permanent stabilization. 
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(x) Location of outfalls. 
 

(xi) Flow arrows that depict stormwater flow directions on-site and runoff 
direction. 

 
(xii) Location of structural and non-structural control measures. 

 
(xiii) Location of springs, streams, wetlands, and other State waters, 

including areas that require pre-existing vegetation be maintained 
within 50 horizontal feet of a receiving water, unless infeasible. 

 
(xiv) Location of stream crossings located within the construction site 

boundary. 
 

 
(7) Start a new site map before the current one becomes illegible.  All site 

maps shall remain as part of the SWMP.  
 

 
(8) Install control measures according to Standard Plans M-208-1, M-216-1, and 

M-615-1. 
 

(9) Record in the SWMP, the approved Method Statement for Containing 
Pollutant Byproducts. 

 
(10)  Update the Potential Pollutants list in the SWMP and Spill Response Plan 

throughout construction. 
 

2. Erosion Control Inspector (ECI).  
 
The SWMP Administrator shall complete the duties of the ECI.    
 
(1) ECI duties shall be as follows: 
 

(i) Inspect initial placement and adherence to approved SWMP and SWMP 
site plan control measures 

 
(ii) Assess the adequacy of control measures at the site to identify areas 

requiring new or modified control measures to minimize pollutant 
discharges. 

 
(iii) Identify all areas of concern that may impact water quality and, if 

necessary, implement corrective actions. 
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(iv) Ensure all other agency Stormwater and inspection requirements are 
followed unless a waiver or other agreement has been made. 

 
(2) The ECI shall immediately report to the Contractor and Engineer the 

following instances: 
 

(i) Noncompliance which may endanger health or the environment, 
regardless of the cause of the incident. 

 
(ii) Spills or discharges which exceeds any water quality standards. 

 
(iii) Upset conditions   which cause an exceedance of any water 

quality standards. 
 

 
(3) Document spills, leaks, or overflows that result in the discharge of 

pollutants.  The ECI shall record the time and date, weather conditions, 
reasons for spill, and how it was remediated.     
 

(d) Documentation Available on the Project.  The following Contract documents and 
references shall be made available for reference at the CDOT field office during 
construction: 
 
1. SWMP.  The Engineer will provide an approved SWMP design (includes items (1) 

through (4) as listed below) at the Pre-construction Conference, which is and 
shall remain the property of CDOT.  The following Contract documents and 
reports shall be included or kept maintained, (as applicable), and updated in 
the SWMP under the appropriate items by the SWMP Administrator: 
 
(1) SWMP Plan Sheets – Notes, tabulation, site description, sequence of major 

activities, area of disturbance, existing soil data, existing vegetation 
percent cover, potential pollutant sources, receiving water, non-stormwater 
discharges and environmental impacts.   
 

(2) SWMP Site Maps and Project Plan Title Sheet, if included in the original 
contract. 
 

(3) Specifications – Standard and project special provisions related to 
stormwater and erosion control. 

 
(4) Standard Plans M-208-1, M-216-1 and M-615-1. 

 
(5) Control measure Details not in Standard Plan M-208-1 – project specific non-

standard details. 



 
July 1, 2025 

16 
 

 
(6) All Water Quality Audit Reports and Form 105(s) relating to Water Quality, if 

applicable.  
 

(7) Spill Response Plan – Reports of reportable spills submitted to CDPHE. 
 

(8) List and Evaluation of Potential Pollutants – List of potential pollutants as 
described in Section 107 and approved Method Statement for Containing 
Pollutant Byproducts. 

 
(9) Other Correspondence including agreements with other Municipal Separate 

Storm Sewer System (MS4s), approved deferral request, CDPHE audit 
documentation.  

 
(10)  TECS Certifications of the SWMP Administrator, kept current through 

the life of the project. 
 

(11)   Pre-construction Conference – Conference agenda with a certification 
of understanding for   maintaining water quality standards and SWMP.  The 
certification shall be signed by all attendees.  A certification shall also be 
signed by all attendees of meetings held for new subcontractors beginning 
work on the project that could adversely affect water quality after the Pre-
construction Conference has been held, if applicable.      

(12)  All Project Environmental Permits – All project environmental permits 
and associated applications and certifications, including, water quality 
standards, Senate Bill 40, USACE 404, temporary stream crossings, 
dewatering, biological opinions, and all other permits applicable to the 
project, including any separate permits obtained by the Contractor for 
staging area on private property, asphalt or concrete batch plant, etc.      

 
The Engineer will incorporate the documents and reports available at the time 
of award.  The Contractor shall provide and insert all other documents and 
reports as they become available during construction. 
 

2. Reference Materials. The following Reference materials shall be used: 
 
(1) CDOT Erosion Control and Stormwater Quality Guide. 

 
(2) CDOT Erosion Control and Stormwater Quality Field Guide. 

 
(e) Weekly Meetings: If applicable, the Contractor shall conduct a weekly meeting 

with the Engineer and subcontractors to discuss construction activities that could 
adversely affect water quality, including the following:  
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(1) Unresolved issues from observations. 
 

(2) Requirements of the SWMP.  
 

(3) Problems that may have arisen in implementing the site specific SWMP or 
maintaining control measures.  

 
(4) Control measures that are to be installed, removed, modified, or maintained, 

and associated SWMP modifications.  
 

(5) Planned activities that will affect stormwater in order to proactively phase 
control measures. 

 
 
208.04  Control Measures for Stormwater.  The SWMP Administrator shall modify the 
SWMP to clearly describe and locate all control measures implemented at the site to 
control potential sediment discharges.   
 
Vehicle tracking pads shall be used at all vehicle and equipment exit points from the 
site to prevent sediment exiting the limits of construction (LOC) of the project site.  
Access shall be provided only at locations approved by the Engineer.  The SWMP 
Administrator shall record vehicle tracking pad locations on the SWMP site map. 
 
New inlets and culverts shall be protected during their construction.  Appropriate 
protection of each culvert and inlet shall be installed immediately. When riprap is 
called for at the outlet of a culvert, it shall be installed within 24 hours of completion 
of each pipe. The Contractor shall remove sediment, millings, debris, and other 
pollutants from within the newly constructed drainage system, prior to use, at the 
Contractor’s expense. All removed sediment shall be disposed of outside the project 
limits in accordance with all applicable regulations. 
 
Concrete products wasted on the ground during construction including, but not 
limited to, excess concrete removed from forms, spills, slop, and all other unused 
concrete are potential pollutants that shall be removed from the site or contained at 
a pre-approved containment area that has been identified in the SWMP. The concrete 
shall be picked up and recycled in accordance with 6 CCR 1007-2 (CDPHE Regulations 
Pertaining to Solid Waste Sites and Facilities) at regular intervals, as needed, or as 
directed by the Engineer.  
 
(a) Unforeseen Conditions.  The Contractor shall design and implement erosion and 

sediment control measures for correcting conditions unforeseen during the design 
of the project, or for emergency situations that develop during construction.  The 
Department’s Erosion Control and Stormwater Quality Guide shall be used as a 
reference document for the purpose of designing erosion and sediment control 
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measures.  Measures and methods proposed by the Contractor shall be reviewed 
and approved in writing by the Engineer prior to installation. 
 

(b) Other Agencies.  If CDPHE, US Army Corps of Engineers (USACE), the Environmental 
Protection Agency (EPA), or a Local Agency reviews the project site and requires 
additional measures to prevent and control erosion, sediment, or pollutants, the 
Contractor shall cease and desist activities resulting in pollutant discharge and 
immediately implement these measures.  If the work may negatively affect 
another MS4, the Contractor shall cease and desist activities resulting in the 
discharge and shall implement appropriate measures to protect the neighboring 
MS4, including installing additional measures.  Implementation of these additional 
measures will be paid for at contract unit prices.  

 
(c) Work Outside the Right of Way.  Disturbed areas, including staging areas, which 

are outside CDOT ROW and outside easements acquired by CDOT for construction, 
are the responsibility of the Contractor.  

 
(d) Construction Implementation.  The Contractor shall incorporate control measures 

into the project as outlined in the accepted schedule.  
 
(e) Stabilization.  Once earthwork has started, the Contractor shall maintain erosion 

control measures until permanent stabilization of the area has been completed 
and accepted.  Clearing, grubbing and slope stabilization measures shall be 
performed regularly to ensure final stabilization.  Failure to properly maintain 
erosion control and stabilization methods, either through improper phasing or 
sequencing will require the Contractor to repair or replace sections of earthwork 
at the Contractor’s expense.  The Contractor shall schedule and implement the 
following stabilization measures during the course of the project:   

 
1. Temporary Stabilization.  At the end of each day, the Contractor shall stabilize 

disturbed areas by surface roughening, vertical tracking, or a combination 
thereof.  Disturbed areas are locations where actions have been taken to alter 
the existing vegetation or underlying soil of a site, such as clearing, grading, 
road bed preparation, soil compaction, and movement and stockpiling of 
sediment and materials.  Designated topsoil distributed on the surface or in 
stockpiles shall not receive temporary stabilization.  Other stabilization 
measures may be implemented, as approved.   
  

2. Interim Stabilization.  As soon as it is known with reasonable certainty that 
work will be temporarily halted for 14 days or more, sediment and material 
stockpiles and disturbed areas shall be stabilized using one or more of the 
specified following methods:  
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(1) Application of 1.5 tons per acres of mechanically crimped certified weed 
free hay or straw in combination with an approved organic mulch tackifier. 
 

(2) Placement of bonded fiber matrix in accordance with Section 213. 
 

(3) Placement of mulching (hydraulic) wood cellulose fiber mulch with 
tackifier, in accordance with Section 213. 

 
(4) Application of spray-on mulch blanket in accordance with Section 213. 

Magnesium Chloride, Potassium Chloride and Sodium Chloride, or other salt 
products, shall not be used as a stabilization method. 

 
(5)  Topsoil stockpiles shall receive interim stabilization in accordance with 

Section 207, unless specified as a different material than the other 
disturbed areas on-site. 

 
3. Summer and Winter Stabilization.  Summer and winter stabilization is defined 

as stabilization during months when seeding will not be permitted.  As soon as 
the Contractor knows shutdown is to occur, interim stabilization shall be 
applied to the disturbed area.  Protection of the interim stabilization method is 
required.  Reapplication of interim stabilization may be required as directed. 
 

4. Permanent Stabilization.  Permanent stabilization is defined as the covering of 
disturbed areas with topsoil, seeding, mulching with tackifier, soil retention 
coverings, and such non-erodible methods as riprap, road shouldering, etc., or 
a combination thereof as required by the Contract.  Other permanent 
stabilization techniques may be proposed by the Contractor, in writing, and 
shall be used when approved in writing by the Engineer. All permanent 
stabilization requirements shown on the plans shall be completed within four 
working days of the placement of the topsoil in accordance with Section 207. 

 
5. Final Stabilization. Final stabilization is achieved when all ground disturbing 

activities at the site have been completed, and uniform vegetative cover has 
been established with an individual plant density of at least 70 percent of pre-
disturbance levels, or equivalent permanent physical erosion reduction 
methods have been employed. 

 
(f) Maintenance.  Erosion and sediment control practices and other protective 

measures identified in the SWMP as control measures for stormwater pollution 
prevention shall be maintained in effective operating condition until final 
acceptance of the project.  Control measures shall be continuously maintained in 
accordance with good engineering, hydrologic, and pollution control practices, 
including removal of collected sediment when silt depth is 50 percent or more of 
the effective height of the erosion control device. When possible, the Contractor 
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shall use equipment with an operator rather than labor alone to remove the 
sediment.    
 

 Maintenance of erosion and sediment control devices shall include replacement of 
such devices upon the end of their useful service life as recommended by the 
Contractor and approved by the Engineer.  Maintenance of rock check dams and 
vehicle tracking pads shall be limited to removal and disposal of sediment or 
addition of aggregate.  Damages resulting from failure to maintain control 
measures shall be repaired at the Contractor’s expense.   
 
Site assessments shall be performed to assess the adequacy of control measures at 
the site and the necessity of changes to those control measures to ensure 
continued effective performance.  Where site assessment results in the 
determination that new or replacement control measures are necessary, the 
control measures shall be installed to ensure continuous effectiveness.  When 
identified, control measures shall be maintained, added, modified or replaced as 
soon as possible, immediately in most cases. 
 
Approved new or replaced control measures will be measured and paid for in 
accordance with this section. Devices damaged due to the Contractor's negligence 
shall be replaced at the Contractor’s expense. 
 
From the time seeding and mulching work begins until project acceptance the 
Contractor shall maintain all seeded areas.  Damage to seeded areas or to mulch 
materials shall be immediately restored.  If damage is due to Contractor 
negligence, it shall be restored at the Contractor’s expense.  Restoration of other 
damaged areas will be measured and paid for under the appropriate bid item. 
 
Temporary control measures may be removed prior to final acceptance of the 
project, as determined by the Engineer. If removed, the area in which these 
control measures were constructed shall be returned to a condition similar to that 
which existed prior to its disturbance. Removed control measures shall become the 
property of the Contractor. Maintenance shall be notified of the locations of any 
control measures left in place.  
 
If the Contractor fails to complete construction within the approved contract 
time, the Contractor shall continue erosion and sediment control operations at its 
expense until acceptance of the work.   
 
Sediment removed during maintenance of control measures and material from 
street sweeping may be used in or on embankment, provided it meets the 
requirements of Section 203 and is distributed evenly across the embankment.  
 
Whenever sediment collects on the paved surface, the surface shall be cleaned.  
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Street washing will not be allowed.  Storm drain inlet protection shall be in place 
prior to shoveling, sweeping, or vacuuming.  Sweeping shall be completed with a 
pickup broom or equipment capable of collecting sediment.  Sweeping with a kick 
broom will not be allowed.  
 
Material from pavement saw cutting operations shall be cleaned from the roadway 
surface during operations using a vacuum.  A control measure, such as a berm, 
shall be placed to contain slurry from joint flushing operations until the residue 
can be removed from the soil surface. Aggregate bags, erosion logs or other 
permeable control measures shall not be used. Residue shall not flow into driving 
lanes. It shall be removed and disposed of in accordance with Section 107.  
Material containment and removal will not be paid for separately, but shall be 
included in the work. 
 

208.05 Construction of Control Measures.  Control measures shall be constructed in 
accordance with Standard Plans M-208-1 and M-216-1, and with the following: 
 
(a) Seeding, Mulching, Sodding, Soil Retention Blanket.  Seeding, mulching, sodding, 

and soil retention blanket installation shall be performed in accordance with 
Sections 212, 213, and 216. 
 

(b) Erosion Bales.  The bales shall be anchored securely to the ground with wood 
stakes. Erosion Bales shall be entrenched 4 inches minimum into the soil, tightly 
abutted with no gaps, staked, and backfilled around the entire outside perimeter.  
Erosion Bales cannot be used for Check Dams. 

 
(c) Silt Fence.  Silt fence shall be installed in locations as per M standard plans 208-1 

and as specified in the Contract.  
 
(d) Temporary Berms.  Berms shall be constructed to the dimensions as per M 208-1 

standard plans and as shown in the Contract, and sufficiently compacted to 
prevent erosion or failure.  If the berm erodes or fails, it shall be immediately 
repaired or replaced at the Contractor's expense. Berms must be at least 18 inches 
tall or high enough to prevent overtopping.  Berms must have a minimum of 4 to 6-
foot base.  Gradient of all receiving area above berm must be less than 2:1, or 
flatter.  Outlets of anticipated flow from captured water behind berms must be 
designed with additional control measures suitable to control concentrated flow.  
Maximum drainage area for each outlet must be limited to 2 acres.  

 
(e) Temporary Diversion.  Diversions shall be constructed to the dimensions as per M 

standard plans 208-1 and as shown in the Contract and graded to drain to a 
designated outlet. The berm shall be sufficiently compacted to prevent erosion or 
failure. If the diversion erodes or fails, it shall be immediately repaired or 
replaced at the Contractor's expense. 



 
July 1, 2025 

22 
 

 
(f) Temporary Slope Drains.  Temporary slope drains shall be installed prior to 

installation of permanent facilities or growth of adequate ground cover on the 
slopes. All temporary slope drains shall be securely anchored to the slope.  The 
inlets and outlets of temporary slope drains shall be protected to prevent erosion. 
Ensure drainage area for every slope drain is smaller than 5 acres.  Ensure pipe or 
channel is properly sized, and for drainage areas larger than 1 acre the pipe size 
must be designed by an Engineer to ensure the drainage structure can 
accommodate the runoff resulting from a 2-year, 24-hour storm event.  The use of 
prefabricated flared inlet sections is recommended. 

 
(g) Silt Berm.  Prior to installation of silt berms, the Contractor shall prepare the 

surface of the areas in which the berms are to be installed such that are they free 
of materials greater than 2 inches in diameter and are suitably smooth for the 
installation of the silt berms, as approved. See M standard 208-1 for details. Silt 
berms shall be secured with spikes.  The Contractor shall install the silt berm in a 
manner that will prevent water from going around or under the silt berm. Silt 
berms shall be installed on top of soil retention blanket or turf reinforcement 
blanket. 

 
(h) Rock Check Dam.   Rock shall be installed at locations shown on the plans. Rock 

check dams shall conform to the dimensions shown on the plans. The Geotextile 
Erosion Control shall be Class 2 and conform to the requirements of Section 712, 
and shall extend up ⅔ of the riprap height with 6inch minimum cover over 
geotextile. Rock Check Dam shall be installed within a ditch sub excavated 6 
inches below the flow line.  The ends of the rip rap check dam shall be a minimum 
of 6 inches higher than the center of the check dam.  Stone shall meet the 
requirements of Section 506. Larger rocks with larger void spaces should be used 
on top. See M standard 208-1 for details. 

 
(i) Riprap Outlet Protection.  Geotextile used shall be protected from cutting or 

tearing.  Overlaps between two pieces of geotextile shall be 1-foot minimum. 
Riprap size shall be in accordance with Section 506 and as shown on the plans.  

 
(j) Storm Drain Inlet Protection.  Prior to installation, the Contractor shall sweep the 

surface of the area in which the storm drain inlet protection devices are to be 
installed such that the pavement is free of sediment and debris. The ends of the 
inlet protection Type 1 and Type 2 shall extend a minimum of 1 foot past each end 
of the inlet. 

 
The Contractor shall remove all accumulated sediment and debris from the surface 
surrounding all storm drain inlet protection devices after each rain event or as 
directed.  The Contractor shall remove accumulated sediment from each Type II 
and III containment area when it is more than one third full of sediment, or as 
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directed.  
 
The Contractor shall protect storm drain facilities adjacent to locations where 
pavement cutting operations involving wheel cutting, saw cutting, sand blasting, 
or abrasive water jet blasting are to take place. 
 

(k) Sediment Trap.  Sediment traps shall be installed to collect sediment laden water 
and to minimize the potential of pollutants leaving the project site. Locations shall 
be in accordance with M standard 208-1 and as shown on the plans or as directed. 
 
Sediment traps shall be constructed prior to disturbance of upslope areas and shall 
be placed in locations where runoff from disturbed areas can be diverted into the 
trap. 
 
The area under the embankment shall be cleared, grubbed, and stripped of any 
vegetation and roots. 
 
Fill material for the embankment shall be free of roots or other vegetation, 
organic material, large stones, and other objectionable material. 
 
Sediment shall be removed from the trap when it has accumulated to one half of 
the wet storage depth of the trap and shall be disposed of in accordance with 
Section 208. 
 

(l) Erosion Logs. Erosion logs shall be embedded 2 inches into the soil. Stakes shall be 
embedded so that the top of the stake does not extend past the top erosion log 
more than 2 inches, at the discretion of the Engineer, a shallower stake depth may 
be permitted if adverse site conditions are encountered, e.g. rock or frozen 
ground.   
 
The Contractor shall maintain the erosion logs during construction to prevent 
sediment from passing over or under the logs.  See M standard 208-1 for details. 
 

(m) Silt Dikes. Prior to installation of silt dikes, the Contractor shall prepare the 
surface of the areas in which the silt dikes are to be installed such that they are 
free of materials greater than two inches in diameter and are suitably smooth for 
the installation of the silt dikes, as approved by the Engineer.  
 

(n) Concrete Washout Structure.  The concrete washout structure shall meet or 
exceed the dimensions shown on the plans.  Work on this structure shall not begin 
until written acceptance of location is provided by the Engineer.   See M standard 
208-1 for details. 

 
Control measures designed for concrete washout waste shall be implemented.  If 
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the bottom of the excavated structure is within 5 feet of anticipated high ground 
water elevation or the soil does not have adequate buffering capacity to meet 
water quality standards, an impermeable synthetic liner shall be installed with the 
minimum properties shown in Table 208-5 or use a prefabricated washout.   
 
The following requirements shall be met: 
 
(1) The structure shall contain all washout water. 
 
(2) Stormwater shall not carry wastes from washout and disposal locations. 

 
(3) The site shall be located a minimum of 50 horizontal feet away from State 

waters and shall meet all requirements for containment and disposal as defined 
in Section 107. 

 
(4) The site shall be signed as “Concrete Washout”. 

 
(5) The site shall be accessible to appropriate vehicles. 

 
(6) Freeboard capacity shall be included in the structure design to reasonably 

ensure the structure will not overtop during or because of a precipitation 
event. 

 
(7) The Contractor shall prevent tracking of washout material out of the washout 

structure. 
 

(8) Solvents, flocculants, and acid shall not be added to wash water. 
 

(9) The structure shall be surrounded on three sides by a compacted berm. 
 

(10)  The structure shall be fenced with orange plastic construction fencing 
conforming to Section 607, to provide a barrier to construction equipment and 
to aid in identification of the concrete washout area.  

 
 

(11)   Concrete waste, liquid and solid, shall not exceed ⅔ the storage 
capacity of the washout structure. 

(12)   A concrete washout sign shall have letters at least 3 inches high and 
conform to Section 630.  

 
(o) Pre-fabricated concrete washout structures (Type 1 and Type 2).  Structures and 

sites shall meet the following requirements: 
 

(1) Structure shall contain all washout water.  If bins are determined to be leaking, 
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the Contractor shall replace the bin on-site and clean up the spilled material 
and dispose of it properly. 
 

(2) Structure shall be located a minimum of 50 horizontal feet away from State 
waters, and shall be confined so that no potential pollutants will enter State 
waters and other sensitive areas as defined in the Contract. Locations shall be 
as approved by the Engineer. The pre-fabricated structure shall be signed as 
“Concrete Washout”.  Sign can be on portable bin. 

 
(3) The site shall be accessible to appropriate vehicles. 

 
(4) Washout bins shall be covered with a tarp tied down to the structure or staked 

to the ground when a storm event is anticipated. 
 

(5) Solvents, flocculants, and acid shall not be added to wash water. 
 

(6) Concrete waste, liquid and solid, shall not exceed ⅔ the storage capacity of 
the washout structure. 

 
(7) Prefabricated structures cannot be moved when they contain liquid, unless 

otherwise approved. 
 

(8) The concrete washout structure shall be installed and ready for use prior to 
concrete placement operations. 

 
(9) Washout areas shall be checked and maintained as required. On-site permanent 

disposal of concrete washout waste is not allowed. 
 

All liquid and solid wastes, including contaminated sediment and soils 
generated from concrete washout shall be hauled away from the site and 
disposed of properly at the Contractor's expense.  
 
Delivery to the site shall not occur until written acceptance is provided by the 
Engineer for both the product and the concrete waste disposal facility. 

 
(p) Vehicle Tracking Pad (VTP).  Vehicle tracking pads shall be constructed to the 

minimum dimensions shown in the Contract, unless otherwise directed by the 
Engineer.  Construction of approved vehicle tracking pads shall be completed 
before any disturbance of the area.  
 
The Contractor shall maintain each vehicle tracking pad during the entire time 
that it is in use for the project. The vehicle tracking pad shall be removed at the 
completion of the project unless otherwise directed by the Engineer.  Additional 
aggregate may be required for maintenance and will be paid for under Pay Item, 
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Maintenance Aggregate (Vehicle Tracking Pad). 
 

(q) Detention Pond.  Permanent detention ponds shown on the construction plans may 
be used as temporary control measures if all the following conditions are met: 
 
(1) The pond is designated as a construction control measure in the SWMP. 

 
(2) The pond outfall and outlet are designed and implemented for use as a control 

measure during construction in accordance with good engineering, hydrologic, 
and pollution control practices. The stormwater discharges from the outfall 
shall not cause degradation or pollution of State waters, and shall have control 
measures, as appropriate. 

 
(3) All silt shall be removed and the pond returned to the design grade and contour 

prior to project acceptance. 
 
(r) Aggregate Bag. Aggregate bags shall be placed on a stable surface, consisting of 

hardscape or compacted gravel. If approved by the Engineer, the aggregate bag 
may be placed on compacted dirt areas, where bags conform to the surface and 
can effectively minimize sediment transport.      Aggregate bags can be used on 
frozen ground when other control measures cannot be trenched or staked, but 
only until the ground is capable of being trenched and staked.  Aggregate bags 
shall not be placed in concentrated flow areas, other than gutter pans.  Aggregate 
bags shall be placed to conform to the surface without gaps to ensure that 
discharge water does not cause erosion. See M standard 208-1 for details. 
 

(s) Surface roughening. Surface roughening creates horizontal grooves along the 
contour of the slope. Roughening may be accomplished by furrowing, scarifying, 
ripping, or disking the soil surface to create a 2 to 4-inch minimum variation in soil 
surface.  

 
(t) Vertical Tracking. Vertical tracking involves driving a tracked vehicle up and down 

the soil surface and creating horizontal grooves and ridges along the contour of the 
slope. Sandy soils or soils that are primarily rock need not be tracked.  

 
208.06  Materials Handling and Spill Prevention.  The SWMP Administrator shall 
clearly describe and record on the SWMP, all practices implemented at the site to 
minimize impacts from procedures or significant material that could contribute 
pollutants to runoff.  Areas or procedures where potential spills can occur shall have a 
Spill Response Plan in place as specified in Section 107 or Section 208. Construction 
equipment, fuels, lubricants, and other petroleum distillates shall not be stored or 
stockpiled within 50 horizontal feet of any State waters or more if the Contractor 
determines necessary. Equipment fueling and servicing shall occur only within 
approved designated areas. 
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(a) Bulk storage structures.  Bulk storage structures for petroleum products and other 

chemicals shall have impervious secondary containment or equivalent adequate 
protection so as to contain all spills and prevent any spilled material from entering 
State waters. Secondary containment shall be capable of containing the combined 
volume of all the storage containers plus at least 10 percent freeboard. For 
secondary containment that is used and may result in accumulation of stormwater 
within the containment, a plan shall be implemented to properly manage and 
dispose of all accumulated stormwater which is deemed to be contaminated (e.g., 
has an unusual odor or sheen). 
 

(b) Lubricant Leaks. The Contractor shall inspect equipment, vehicles, and repair 
areas daily to ensure petroleum, oils, and lubricants (POL) are not leaking onto the 
soil or pavement.  Absorbent material or containers approved by the Engineer shall 
be used to prevent leaking POL from reaching the soil or pavement.  The 
Contractor shall have onsite approved absorbent material or containers of 
sufficient capacity to contain any POL leak that can reasonably be foreseen.  The 
Contractor shall inform all Spill Response Coordinators in accordance with the Spill 
Response Plan if unforeseen leakage is encountered.  All materials resulting from 
POL leakage control and cleanup shall become the property of the Contractor and 
shall be removed from the site.  Control, cleanup, and removal of by-products 
resulting from POL leaks shall be performed at the Contractor's expense. 

 
(c) Spill Response Plan.  A Spill Response Plan shall be developed and implemented to 

establish operating procedures for handling potential pollutants and preventing 
spills. 

 
The Response Plan shall contain the following information: 
 
(1) Identification and contact information of each Spill Response Coordinators. 

 
(2) Locations of areas on the project site where equipment fueling and servicing 

operations are permitted. 
 

(3) Location of cleanup kits. 
 

(4) Quantities of chemicals and locations stored on site.  
 

(5) Label system for chemicals and Safety Data Sheets (SDS) for products. 
 

(6) Clean up procedures to be implemented in the event of a spill that does not 
enter State waters or ground water. 

 
(7) Procedures for spills of any size that enter surface waters or ground water, or 
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have the potential to do so. CDOT’s Erosion Control and Stormwater Quality 
Guide contains spill notification contacts and phone numbers required in the 
Spill Response Plan. 

 
(8) A summary of the employee training provided. 

 
Information in items (1) through (8) shall be updated in the SWMP when they 
change. 
 

208.07  Stockpile Management.  Material stockpiles shall be located 50 horizontal 
feet away from State waters, and shall be confined so that no potential pollutants will 
enter State waters and other sensitive areas as defined in the Contract.  Locations 
shall be approved by the Engineer. 
 
Erodible stockpiles (including topsoil) shall be contained with acceptable control 
measures at the toe (or within 20 feet of the toe) throughout construction. Control 
measures shall be approved by the Engineer. The SWMP Administrator shall describe, 
detail, and record the sediment control devices on the SWMP. 
 
208.08  Limits of Disturbance.  The Contractor shall limit construction activities to 
those areas within the limits of disturbance shown on the plans and cross-sections.  
Construction activities, in addition to the Contract work, shall include the on-site 
parking of vehicles or equipment, on-site staging, on-site batch plants, haul roads or 
work access, and all other activities which would disturb existing soil conditions.   
Staging areas within the LDA shall be as approved by the Engineer.  Construction 
activities beyond the limits of disturbance due to Contractor negligence shall be 
restored to the original condition by the Contractor at the Contractor’s expense.  The 
SWMP Administrator shall tabulate additional disturbances not identified in the SWMP. 
If the disturbance at any time exceeds 1 acre (including as part of a common plan of 
development), the Contractor will need to apply for a Colorado Discharge Permit 
System- Stormwater Construction Permit (CDPS-SCP) and comply with all of CDOT’s 
over one acre specifications. 
 
The Contractor shall pursue stabilization of all disturbances to completion. 
 
208.09  Regulatory Mechanism for Water Quality.  Failure to implement the 
Stormwater Management Plan is a violation of the Colorado Water Quality Control Act. 
Penalties may be assessed to the Contractor by the appropriate agencies. All fines 
assessed to the Department for the Contractor’s failure to implement the SWMP will 
be deducted from monies due the Contractor.  

The Contractor shall be subject to liquidated damages for incidents of failure to 
perform erosion control as required by the Contract.  Liquidated damages will be 
applied for failure to comply with these specifications, including the following: 
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(1) Failure of the Contractor to implement necessary actions required by the 
Engineer as required by this section. 

(2) Failure to construct or implement erosion control or spill containment measures 
required by the Contract, or failure to construct or implement them in 
accordance with the Contractor’s schedule. 

(3) Failure to stabilize disturbed areas as required by this section. 

(4) Failure to replace or perform maintenance on an erosion control feature after 
notice from the Engineer to replace or perform maintenance as required by this 
section. 

(5) Failure to remove and dispose of sediment from control measures as required. 

(6) Failure to install and properly utilize a concrete washout structure for containing 
washout from concrete placement operations. 

(7) Failure to perform permanent stabilization as required by this section.  

(8) Failure to prevent discharges not composed entirely of stormwater from leaving 
the construction site. 

(9) Failure to provide the survey of Permanent Water Quality features when required 
on the project in accordance with this section. 

 
 
The Engineer will immediately notify the Contractor of each incident of failure to 
perform erosion control in accordance with any water quality standards, 
specifications, including items (1) through (9) above by issuing a Form 105. 
Correction shall be made as soon as possible, immediately in most cases, but no 
later than 48 hours from the date of notification to correct the failure.  The 
Contractor will be charged liquidated damages in the amount of $970 for each day 
after the 48-hour period has expired that one or more of the incidents of failure 
to perform the requirements for each Form 105 remains uncorrected. Liquidated 
damages will begin at Midnight of the date on which the 48 hours has expired. 

This deduction will not be considered a penalty, but will be considered liquidated 
damages based on estimated additional construction engineering costs. The 
liquidated damages will accumulate, for each cumulative day that one or more of 
the incidents remain uncorrected. The number of days for which liquidated 
damages are assessed will be cumulative for the duration of the project; that is: 
the damages for a particular day will be added to the total number of days for 
which liquidated damages are accumulated on the project.  The liquidated damages 
will be deducted from any monies due the Contractor. 
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If all other failures are not corrected within 48 hours after liquidated damages have 
begun to be assessed, the Engineer will issue a Stop Work Order in accordance with 
Section 105. Work shall not resume until the Engineer has approved a written 
corrective action plan submitted by the Contractor that includes measures to 
prevent future violations and a schedule for implementation. 

If the Contractor requires more than 96 hours to perform the corrective work from 
the date on the Form 105, the Contractor shall submit a request for deferment. The 
deferment request shall be in writing and shall include the specific failure, 
temporary measures until final correction is made, the methodology which will be 
employed to make the correction, and interim milestones to completing the work. 
The Region Water Pollution Control Manager (RWPCM), Engineer, the SWMP 
Administrator, and the Contractor shall concur on this deferral and set a proposed 
date of completion. If approved, the Contractor shall complete the corrective 
measures by Midnight of the proposed completion date. If corrective work is not 
corrected by the completion date the Engineer will issue a Stop Work Order. 
Liquidated Damages will apply retroactively back to the 48 hours after the Form 
105 date of notification. Liquidated Damages will be assessed until the corrective 
work has been completed and accepted. 

Deferment of work to correct failures to perform erosion control will not affect the 
Contractor’s other contractual responsibilities, notifications for other non- 
compliance, nor the final completion date of the project. Liquidated Damages for 
other non-compliance notifications will continue to apply during the deferment 
period in addition to liquidated damages associated with the deferment. 

Based on the submittal date of the approved deferment, Liquated Damages and a 
Stop Work Order may not be mandated to the Contractor. 

Disagreements regarding the suggested corrective action for a control measure 
compliance issue between the Project Engineer, SWMP Administrator, and 
Superintendent, shall be discussed with the Resident Engineer and Region Water 
Pollution Control Manager. If after the discussions, the Project Engineer and the 
Contractor are still in disagreement and the Contractor believes that additional 
compensation is owed, the Contractor shall follow the decision of the Project 
Engineer, keep track of the costs and negotiate further with the Project Engineer. If 
after pursuing the issue, the Contractor is unable to reach an agreement with the 
Project Engineer, then the Contractor can follow the dispute process outlined in 
Section 105. 

If the Contractor’s corrective action plan and schedule are not submitted and 
approved within 96 hours of the initial notice, the Engineer will issue a Stop Work 
Order and have an on-site meeting with the Superintendent, SWMP Administrator, 
and the Superintendent’s supervisor. This meeting will also be attended by the 
Resident Engineer, the Region Water Pollution Control Manager, and the Region 
Program Engineer. This meeting will identify and document needed corrective 
actions and a schedule for completion. If after the meeting, the unacceptable work 
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is not remedied within the schedule as agreed to in the meeting, the Engineer will 
take action to effect compliance with the Contract and these specifications by 
utilizing CDOT Maintenance personnel or other non-Contractor forces and deduct the 
cost from any monies due or to become due to the Contractor pursuant to Section 
105. Delays due to these Stop Work Orders shall be considered non- excusable.  The 
Stop Work Order shall be in place until the project is in compliance. 

If the Contractor remains non-responsive to requirements of the on-site meeting, 
the Engineer will start default or Contract termination procedures in accordance 
with Section 108. CDOT will proceed with corrective or disciplinary action in 
accordance with the Rules for Prequalification, Debarment, Bidding and Work on 
Transportation, Road, Highway and Bridge Public Projects. 

When a failure meets any one of the following conditions, the Engineer will 
immediately issue a Stop Work Order in accordance with Section 105 irrespective 
of any other available remedy: 

(1) It may endanger health or the environment. 

(2) It consists of a spill or discharge of hazardous substances or oil which may 
cause pollution of the waters of the state. 

 

(3) It consists of a discharge which may cause a violation of water quality 
standards. 

 
208 Items to Be Completed Prior to Requesting Partial Acceptance of Water 

Quality Work.  
 
(a) Reclamation of Washout Areas.  After concrete operations are complete, washout 

areas shall be reclaimed in accordance with this section at the Contractor’s 
expense. 

 
(b) Survey.  When Permanent Water Quality (PWQ) control measures are required on 

the project and once built, the Contractor shall survey the control measures to 
confirm that the PWQ control measures conform to the configuration, grade, and 
volume shown on the plans.  The survey shall conform to Section 625.  The results 
of the survey shall be submitted in accordance with CDOT’s Survey Manual 
(AutoCAD to GIS and TMOSS Codes), or GIS with attribute tables, showing both 
designed and final elevations and configurations.  Paper versions of the drawings 
shall be submitted with the stamp and seal of the Contractor’s Surveyor. 

 
PWQ control measures that do not meet the Contract requirements will be 
identified in writing by the Engineer, and shall be repaired or replaced at the 
Contractor’s expense. Correction surveys shall be performed at the Contractor’s 
expense to confirm the locations, dimensions, and volume certification (for water 
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quality capture volume structures only) of each PWQ control measure.  The 
Engineer, CDOT Hydraulics Engineer for the region, Headquarters Permanent 
Water Quality Manager, and Headquarters Maintenance staff will perform a 
walkthrough of the PWQ control measures to confirm conformance to material 
requirements, locations, and dimensions. Before the walkthrough, the Contractor 
shall provide the corrected survey to the Engineer, Regional, and Headquarters 
Permanent Water Quality Managers. 

 
(c) Locations of Temporary Control Measures. The Engineer will identify locations 

where modification, cleaning, or removal of temporary control measures are 
required and will provide these in writing to the Contractor.  Upon completion of 
work required, the SWMP Administrator shall modify the SWMP to provide an 
accurate depiction of control measures to remain on the project site.  
 
All punch list and walkthrough items shall be completed and approved by the 
Engineer and Maintenance.   

 

Method of Measurement 
 

208.11  Erosion Control Management on projects having less than one acre of total 
disturbed area will not be measured and paid for separately but shall be included in 
the work, unless otherwise specified in the contract (bid schedule). If contracted, 
ECM work will be measured as the actual number of days of ECM work performed, 
regardless of the number of personnel required for SWMP Administration and Erosion 
Control Inspection, including erosion control inspections, documentation, meeting 
participation, SWMP Administration, and the preparation of the SWMP. If the 
combined hours of SWMP Administration and Erosion Control Inspection is four hours 
or less in a day, the work will be measured as ½ day. If the combined hours of SWMP 
Administration and Erosion Control Inspection is more than four hours in a day, the 
work will be measured as one day.  Total combined hours of ECM work exceeding 
eight hours in a day will still be paid as one day. 
 
Erosion bales and rock check dams will be measured by the actual number installed 
and accepted. 
 
Silt fence, silt berms, erosion logs, aggregate bags, silt dikes, temporary berms, 
temporary diversions, and temporary slope drains, will be measured by the actual 
number of linear feet that are installed and accepted.  Measured length will not 
include required overlap. 
 
Concrete washout structure will be measured by the actual number of structures that 
are installed and accepted. 
 
Pre-fabricated concrete washout structures will be measured by the actual number of 
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structures delivered to the site.  It shall not include structures moved on-site. 
 
Storm drain inlet protection will be measured by linear foot or actual number of 
devices that are installed and accepted. 
 
Sediment trap quantities will be measured by the actual number installed and 
accepted.  
 
Removal of trash that is not generated by construction activities will be measured by 
the actual number of hours that Contractor workers actively remove trash from the 
project.  Each week the Contractor shall submit to the Engineer a list of workers and 
the hours spent collecting such trash. 
 
Removal of accumulated sediment from traps, basins, areas adjacent to silt fences 
and erosion bales, and other clean out excavation of accumulated sediment, and the 
disposal of such sediment, will be measured by the number of hours that equipment, 
labor, or both are used for sediment removal. 
 
Vehicle tracking pads will be measured by the actual number constructed and 
accepted. 
 
Additional aggregate required for maintaining vehicle tracking pads will be measured 
as the actual number of cubic yards installed and accepted. 
 
Pre-fabricated vehicle tracking pads will be measured by the actual number of pads 
delivered to the site and set up to the minimum dimensions.  It shall not include pads 
moved on-site. 
 

Basis of Payment 

208.12   Control measures will be paid for at the Contract unit price for each of the 
items listed below that appear in the contract. Erosion Control management (ECM) 
duties on projects having less than one acre of total disturbed area will not be 
measured and paid for separately but shall be included in the work, unless otherwise 
specified in the contract.  
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Payment will be made under: 
 
 Pay Item                 Pay Unit 

 Aggregate Bag   Linear Foot 

 Concrete Washout Structure   Each 

 Erosion Bales (Weed Free)   Each 

 Erosion Control Management   Day (If in the contract) 

 Erosion Log (Type 1) (_____ Inch)   Linear Foot 

 Erosion Log (Type 2) (______Inch)    Linear Foot 

 Erosion Log (Type 3) (______Inch)   Linear Foot 

 Pre-Fabricated Concrete Washout Structure (Type 1)  Each 

 Pre-Fabricated Concrete Washout Structure (Type 2)  Each 

 Pre-Fabricated Vehicle Tracking Pad   Each 

 Maintenance Aggregate (Vehicle Tracking Pad)  Cubic Yard 

 Removal and Disposal of Sediment (Equipment)  Hour 

 Removal and Disposal of Sediment (Labor)   Hour 

 Removal of Trash   Hour 

 Rock Check Dam   Each 

 Sediment Basin   Each 

 Sediment Trap   Each 

 Silt Berm   Linear Foot 

 Silt Dike   Linear Foot 

 Silt Fence   Linear Foot 

 Silt Fence (Reinforced)   Linear Foot  

 Storm Drain Inlet Protection (Type__)   Linear Foot 

 Storm Drain Inlet Protection (Type__)   Each 

 Sweeping (Sediment Removal)   Hour 

 Temporary Berm   Linear Foot 

 Temporary Diversion   Linear Foot 

 Temporary Slope Drain   Linear Foot 

 Vehicle Tracking Pad   Each 

 
Modifications to the SWMP due to construction errors or survey errors by the 
Contractor shall be made at the Contractor’s expense. 
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Surface roughening and vertical tracking (temporary stabilization) will not be 
measured and paid for separately but shall be included in the work. Payment for each 
control measure item will be full compensation for all work and materials required to 
furnish, install, maintain, and remove the control measure when directed.  
 
Payment for Removal and Disposal of Sediment (Equipment) will be full compensation 
for use of the equipment, including the operator. Payment for Removal and Disposal 
of Sediment (Labor) will be full compensation for use of the labor. 
 
Payment for concrete washout structure, whether constructed or prefabricated, will 
be full compensation for all work and materials required to install, maintain, and 
remove the item. Maintenance and relocation, as required, of these structures 
throughout the duration of the project will not be measured and paid for separately, 
but shall be included in the work. 
 
Silt berm spikes and wood spikes will not be measured and paid for separately, but 
shall be included in the work.  When required, soil retention blankets will be 
measured and paid for in accordance with Section 216.  
 
Compost and wood stakes for Erosion Log (Type 2) will not be measured and paid for 
separately, but shall be included in the work. 
 
Spray-on mulch blankets required by the Contract, including those used in both 
interim and final stabilization, will be measured and paid for in accordance with 
Section 213. 
 
Payment for storm drain inlet protection will be full compensation for all work, 
materials, and equipment required to complete the item, including surface 
preparation, maintenance throughout the project, and removal upon completion of 
the work.  Aggregate will not be measured and paid for separately, but shall be 
included in the work. 
 
Sweeping, when used as a control measure as shown in the Contract, will be 
measured by the number of hours that a pickup broom or equipment capable of 
collecting sediment, authorized by the Engineer, is used to remove sediment from the 
roadway or other paved surfaces.  Each week the Contractor shall submit to the 
Engineer a statement detailing the type of sweeping equipment used and the number 
of hours it was used to pick up sediment. The operator will not be measured and paid 
for separately, but shall be included in the work. 
 
Stakes, anchors, connections, geotextile, riprap, and tie downs used for temporary 
slope drains will not be measured and paid for separately, but shall be included in the 
work. 
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Payment for vehicle tracking pad will be full compensation for all work, materials and 
equipment required to construct, maintain, and remove the entrance upon 
completion of the work.  Aggregate and geotextile will not be measured and paid for 
separately, but shall be included in the work. If additional aggregate for maintenance 
of vehicle tracking pads is required, it will be measured by the cubic yard in 
accordance with Section 304 and will be paid for under this Section as Maintenance 
Aggregate (Vehicle Tracking Pad). 
 
Seeding, sod, mulching, soil retention blanket, and riprap will be measured and paid 
for in accordance with Sections 212, 213, 216, and 506.   
 
All work and materials required to perform the permanent control measure survey 
and furnish the electronic files shall be included in the original unit price bid for 
surveying.  Surveying will be measured and paid for in accordance with Section 625.   
 
Payment will be made for control measures replaced as approved by the Engineer. 
Temporary erosion and sediment control measures required due to the Contractor’s 
negligence, carelessness, or failure to install permanent controls as a part of the work 
as scheduled or ordered by the Engineer or for the Contractor's convenience, shall be 
performed at the Contractor’s expense. If the Contractor fails to complete 
construction within the contract time, payment will not be made for Section 208 pay 
items for the period of time after expiration of the contract time.  These items shall 
be provided at the Contractor's expense. 
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Revision Of Section 401 
Plant Mix Pavements - General 

 
Section 401 of the Standard Specifications shall be revised as follows: 

 

Delete Subsection 401.17 of the Standard Specifications and replace with the 
following: 

401.17 Compaction. The hot mix asphalt shall be compacted by rolling. Both steel 
wheel and pneumatic tire rollers will be required. The number, weight, and type of 
rollers furnished shall be sufficient to obtain the required density while the mixture is 
in a workable condition. Compaction shall begin immediately after the mixture is 
placed and be continuous until the required density is obtained. When the mixture 
contains unmodified asphalt cement (PG 58-28 or PG 64-22) or modified (PG 58-34), 
and the surface temperature falls below 185 °F, further compaction effort shall not be 
applied unless approved, provided the Contractor can demonstrate that there is no 
damage to the finished mat. If the mixture contains modified asphalt cement (PG 76-
28, PG 70-28 or PG 64-28) and the surface temperature falls below 230 °F, further 
compaction effort shall not be applied unless approved, provided the Contractor can 
demonstrate that there is no damage to the finished mat. 

Warm Mix Asphalt compaction requirements shall conform to CP 59. 

All roller marks shall be removed with the finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during surface course final rolling and will not 
be permitted on any rolling on bridge decks covered with waterproofing membrane. 

SMA shall be compacted to a density of 93 to 98 percent of the daily theoretical 
maximum specific gravity, determined according to CP 51. All other HMA shall be 
compacted to a density of 92 to 98  percent of the daily theoretical maximum specific 
gravity, determined according to CP 51.  If more than one theoretical maximum 
specific gravity test is taken in a day, the average of the theoretical maximum 
specific gravity results will be used to determine the percent compaction.  Field 
density determinations will be made per CP 44 or 81. 

The longitudinal joints shall be compacted to a density of 90 to 98 percent of the 
theoretical maximum specific gravity.  The theoretical maximum specific gravity used 
to determine the joint density will be the average of the daily theoretical maximum 
specific gravities for the material that was placed on either side of the joint.  Density 
(percent relative compaction) will be determined per CP 44.  

The Contractor shall obtain one 6-inch diameter core at a random location within 
each longitudinal joint sampling section for determination of the joint density. The 
Contractor shall mark and drill the cores at the location directed by the Engineer and 
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in the presence of the Engineer. The Engineer will take possession of the cores for 
testing. The Contractor may take additional cores at his own expense. Coring 
locations shall be centered on the visible line where the joint between the two 
adjacent lifts abuts the surface. The center of all joint cores shall be within 1 inch of 
this visible joint line. Core holes shall be repaired by the Contractor using materials 
and methods approved by the Engineer. PC and OA joint coring shall be completed 
within five calendar days of joint construction. 

Longitudinal joint coring applies to all pavement layers. When constructing joints in 
an echelon paving process, the joints shall be clearly marked to ensure consistent 
coring location. In small areas, such as intersections, where the Engineer prescribes 
paving and phasing methods, the Engineer may temporarily waive the requirement for 
joint density testing. 

Incentive or disincentive payment determined for joint density per subsection 105.05 
will apply to the HMA on each side of the joint. If a layer of pavement has joints 
constructed on both sides, incentive or disincentive payment for each of those joints 
will apply to one half of the pavement between the joints. 

Along forms, curbs, headers, walls, and all other places not accessible to the rollers, 
the mixture shall be thoroughly compacted with mechanical tampers. 

Any mixture that becomes loose and broken, mixed with dirt, or is in any way 
defective, shall be immediately removed and replaced with fresh hot mixture, and 
compacted to conform to the surrounding area. 

The Contractor shall construct a compaction pavement test section (CTS) for each job 
mix where 2,000 or more tons are required for the project. The CTS will be used to 
evaluate the number of rollers and the most effective combination of rollers and 
rolling patterns for achieving the specified densities. Factors to be considered 
include, but are not limited to, the following: 

(1) Number, size, and type of rollers. 

(2) Amplitude, frequency, size and speed of vibratory rollers. 

(3) Size, speed, and tire pressure of rubber tire rollers. 

(4) Temperature of mixture being compacted. 

(5) Roller patterns. 

The CTS shall be constructed according to the following procedures: 

The CTS shall be constructed to provide the nominal layer thickness specified. The 
first 500 tons of hot mix asphalt on the project location shall constitute the CTS. The 
production and placement rates of the CTS shall closely approximate the anticipated 
production and placement rates for the remainder of the Contract. 
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Compaction of the CTS shall commence immediately after the hot mix asphalt has 
been spread and shall be continuous and uniform over the entire CTS. For the CTS, 
compaction shall continue until no discernible increase in density is obtained by 
additional compactive efforts. All compaction shall be completed before the surface 
temperature of the mixture drops below 185 °F. 

Approved types of rollers shall be used to achieve the specified density. The 
Contractor shall determine what methods and procedures are to be used for the 
compaction operation. The compaction methods and procedures shall be used 
uniformly over the entire last 200 tons. The Contractor shall record the following 
information and a copy of this data shall be furnished to the Engineer. 

(1) Type, size, amplitude, frequency, and speed of roller. 

(2) Tire pressure for rubber tire rollers, and whether the pass for vibratory rollers 
is vibratory or static. 

(3) Surface temperature of mixture behind the laydown machine and subsequent 
temperatures and densities after each roller pass. 

(4) Sequence and distance from laydown machine for each roller, and number of 
passes of each roller to obtain specified density. 

Two sets of random cores shall be taken within the last 200 tons of the CTS. Each set 
shall consist of seven random cores. The Engineer will determine the coring locations 
using a stratified random sampling process. The locations of these cores will be such 
that one set can serve as a duplicate of the other. One set of these cores shall be 
immediately submitted to the Engineer. This set will be used for determining 
acceptance of the CTS and determining density correction factors for nuclear density 
equipment. Densities of the random samples will be determined by cores according to 
CP 44. Density correction factors for nuclear density equipment will be determined 
according to CP 81. Coring shall be performed under CDOT observation. Coring will 
not be measured and paid for separately but shall be included in the work. For SMA, a 
CTS is not used. The Contractor shall follow the requirements for the demonstration 
control strip per the Revision of Section 403, Stone Matrix Asphalt Pavement. 

The CTS meets requirements if the Quality Level of the random samples is greater 
than or equal to 75. The Quality Level will be determined according to CP 71. Once 
constructed and accepted, the CTS shall remain in place and become part of the hot 
mix asphalt on the project. 

When the Quality level is less than 75 the Contractor shall construct an additional test 
section, utilizing different rollers, or roller positions, or roller patterns as required. A 
written proposal detailing the changes in methods and procedures that will be used to 
obtain density is to be submitted to the Engineer for review before constructing the 
additional test section. 
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If the Quality Level of a CTS is less than 75 and greater than or equal to 44, the 
Engineer may accept the material at a reduced price per Section 105. 

If the Quality Level of a CTS is less than 44, the Engineer may: 

(1) Require complete removal and replacement with specification material at the 
Contractor’s expense. 

(2) Where the finished product is found to be capable of performing the intended 
purpose and the value of the finished product is not affected, as determined by 
the Engineer, permit the Contractor to leave the material in place with a pay 
factor, but not more than 75 percent of the bid price. 

Each CTS shall be 500 tons.  If in-place densities of the CTS, as determined by nuclear 
density equipment before determining density of the cores, meet the CTS density 
requirements, the Contractor may begin production paving and continue to place hot 
mix asphalt pavement under the following conditions: 

(1) The period during which the Contractor continues to pave without test results 
from cores shall not exceed one workday. 

(2) Construction proceeds at the Contractor's risk.  If correlation with the cores 
reveals that the densities do not meet the CTS requirements, the hot mix 
asphalt pavement placed subsequently will be subject to price reduction or 
removal and replacement. 

After production paving work has begun, a new CTS shall be required for different 
layers of pavement, unless otherwise approved by the Engineer. Each additional CTS 
shall be constructed and documented as specified herein, and shall be sampled, 
tested, and accepted or rejected as described herein. 

All additional costs associated with construction of the CTS shall be at the 
Contractor’s expense.  The hot mix asphalt placed in the CTS will be paid for per 
subsection 401.22, at the contract price for the hot mix asphalt.   

If the Contractor requests changes to the roller pattern that was established during 
the CTS, the Contractor must perform a Roller Pass Study to demonstrate that the 
specified density is obtained with the new roller pattern before proceeding with the 
paving operation with Engineer Approval.  



   

1                                                   March 19, 2026 

Revision to Section 630 
Traffic Control Management 

 
 

Section 630 of the Standard Specifications is revised for this project as follows: 
 

In Subsection 630.11 delete the sixth and seventh paragraph and replace them 
with the following:  

 

Each designated TCS shall have a TCS Trainee assigned to them to assist in their 
duties at all times as a TCS/TCS trainee pair. The TCS trainee shall have a current 
flagger certification from an authorized entity. The TCS Trainee shall not be allowed 
to give breaks to other flaggers, unless approved by the Engineer. The TCS Trainee 

shall not act as a flagger except in an emergency or in relief for short periods of no 
more than 15 minutes per hour for scheduled flagger breaks and not concurrently if 
the TCS is giving a break. 

 

The duties of the TCS Trainee in assisting a TCS shall be limited to: 

● Assisting in TCS duties 1, 3, 5, 6, 7, 8, and 9 listed above. 

● Assisting in revising and implementing each required MHT, per the traffic 
control plan. 

● Performing as a spotter for the TCS. 

The TCS Trainee cannot perform any other TCS duties and cannot assist 
without a TCS present. 

 
In Subsection 630.17, delete the 6th paragraph and replace it with the following:  

The quantity to be measured for Traffic Control Management will be the 
number of authorized 24-hour days of active TCM performed by the 
TCS/TCS Trainee pair or another representative certified as a work site 
traffic control supervisor. Payment will be made for one day of Traffic 
Control Management regardless of the number of TCSs required to 
adequately control the work. An authorized 24-hour day of TCM is each 
calendar day active traffic control occurs per an approved MHT. This 

includes activities such as flagging operations, pilot car operations, and 
setting up or removal of construction zones, shoulder closures, lane 
closures or detours. 
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Revision to Section 630 
Traffic Control Management 

 
 

In Subsection 630.17 delete the 8th paragraph and replace it with the following:  

The quantity to be measured for Traffic Control Inspection will be the 
number of authorized 24-hour days of traffic control inspection (TCI) 
performed by the TCS/TCS Trainee pair or another representative 
certified as a worksite traffic control supervisor. An authorized 24-hour 
day of TCI is each calendar day that traffic control devices, as shown in 
the MHT that are in use, masked, or turned away from traffic on the 

project, and the only traffic control activity is the inspection of traffic 

control devices. Maintenance and inspection of traffic control devices 
that are left in place during non-working hours, including configurations 
such as lane closures, temporary channelization or detours, are paid for 
by authorized 24-hour day of TCI. 
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AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
A. AFFIRMATIVE ACTION REQUIREMENTS 
 
Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity 
(Executive Order 11246) 
 
1. The Bidder’s attention is called to the “Equal Opportunity Clause” and the “Standard 

Federal Equal Employment Opportunity Construction Contract Specifications” set forth 
herein. 

 
2. The goals and timetables for minority and female participation, expressed in percentage 

terms for the Contractor’s aggregate workforce in each trade on all construction work 
in the covered area are as follows: 

 

Goals and Timetable for Minority Utilization 
Timetable - Until Further Notice 

Economic 
Area 

Standard Metropolitan 
Statistical Area (SMSA) 

Counties 
Involved 

Goal 

157 
(Denver) 

2080 Denver-Boulder Adams, Arapahoe, Boulder, Denver, 
Douglas, Gilpin, 
Jefferson................... 

 
13.8% 

2670 Fort Collins Larimer....................................
............ 

6.9% 

3060 Greeley Weld........................................
............ 

13.1% 

Non SMSA Counties Cheyenne, Clear Creek, Elbert, 
Grand, Kit Carson, Logan, Morgan, 
Park, Phillips, Sedgwick, Summit, 
Washington & 
Yuma............................ 

 
 
 

12.8% 

158 
 
(Colo. Spgs. - 
Pueblo) 

1720 Colorado Springs El Paso, 
Teller..................................... 

10.9% 

6560 Pueblo Pueblo......................................
........... 

27.5% 

Non SMSA Counties Alamosa, Baca, Bent, Chaffee, 
Conejos, Costilla, Crowley, Custer, 
Fremont, Huerfano, Kiowa, Lake, 
Las Animas, Lincoln, Mineral, Otero, 
Prowers, Rio Grande, Saguache........ 

 
 
 
 

19.0% 

159 
(Grand Junction) 

Non SMSA Archuleta, Delta, Dolores, Eagle, 
Garfield, Gunnison, Hinsdale,  
La Plata, Mesa, Moffat, Montezuma, 
Montrose, Ouray, Pitkin, Rio Blanco, 
Routt, San Juan, San Miguel 

 
 
 
 

10.2% 

156 (Cheyenne - 
Casper WY) 
 

Non SMSA Jackson County, 
Colorado.................. 

7.5% 

GOALS AND TIMETABLES FOR FEMALE UTILIZATION 
Until Further 
Notice......................................................................................................................6 .9% -- 
Statewide 
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AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
 These goals are applicable to all the Contractor’s construction work (whether or not it is 

Federal or federally assisted) performed in the covered area.  If the Contractor 
performs construction work in a geographical area located outside of the covered area, 
it shall apply the goals established for such geographical area where the work is actually 
performed. With regard to this second area, the Contractor also is subject to the goals 
for both its federally involved and non-federally involved construction. 

 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 

60-4 shall be based on its implementation of the Equal Opportunity Clause specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-
4.3(a), and its efforts meet the goals established for the geographical area where the 
contract resulting form this solicitation is to be performed.  The hours of minority and 
female employment and training must be substantially uniform throughout the length 
of the contract, and in each trade, and the Contractor shall make a good faith effort 
to employ minorities and women evenly on each of its projects.  The transfer of minority 
or female employees or trainees from Contractor to Contractor or from project to 
project for the sole purpose of meeting the Contractor’s goals shall be a violation of 
the contract, the Executive Order and the regulations in 41 CFR Par 60-4.  Compliance 
with the goals will be measured against the total work hours performed. 

 
 3. The Contractor shall provide written notification to the Director of the Office of 

Federal Contract Compliance Programs within 10 working days of award of any 
construction subcontract in excess of $10,000 at any tier for construction work 
under the contract resulting from this solicitation.  The notification shall list the 
name, address and telephone number of the subcontractor; employer 
identification number; estimated dollar amount of the subcontract; estimated 
starting and completion dates of the subcontract; and the geographical area in 
which the contract is to be performed. 

 
 4. As used in this specification, and in the contract resulting from this solicitation, 

the “covered area” is the county or counties shown on the Invitation for Bids and 
on the plans. In cases where the work is in two or more counties covered by 
differing percentage goals, the highest percentage will govern. 
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AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
B. STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT 

SPECIFICATIONS 
 
Standard Federal Equal Employment Opportunity Construction Contract Specifications 
(Executive Order 11246) 
 
1. As used in these Specifications: 
 
 a. “Covered area” means the geographical area described in the solicitation from which 

this contract resulted; 
 
 b. “Director” means Director, Office of Federal Contract Compliance Programs, United 

States Department of Labor, or any person to whom the Director delegates 
authority; 

 
 c. “Employer identification number” means the Federal Social Security number used on  

the Employer’s Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 
 
 d. “Minority” includes; 
 
   (i)  Black (all persons having origins in any of the Black African racial groups not 

of Hispanic origin); 
  (ii)  Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American 

or other Spanish Culture or origin, regardless of race); 
  (iii)  Asian and Pacific Islander (all persons having origins in any of the original 

peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the 
Pacific Islands); and 

  (iv)  American Indian or Alaskan Native (all persons having origins in any of the 
original peoples of North America and maintaining identifiable tribal 
affiliations through membership and participation or community 
identification). 

 
2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the 

work involving any construction trade, it shall physically include in each subcontract in 
excess of $10,000 the provisions of these specifications and the Notice which contains 
the applicable goals for minority and female participation and which is set forth in the 
solicitations from which this contract resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved 

by the U.S. Department of Labor in the covered area either individually or through an 
association, its affirmative action obligations on all work in the Plan area (including 
goals and timetables) shall be in accordance with that Plan for those trades which have 
unions participating in the Plan.  Contractors must be able to demonstrate their 
participation in and compliance with the provisions of any such Hometown Plan.  Each 
Contractor or Subcontractor participating in an approved Plan is individually required 
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AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

 
to comply with its obligations under the EEO clause, and to make a good faith effort to 
achieve each goal under the Plan in each trade in which it has employees.  The overall 
good faith performance by other Contractors or Subcontractor toward a goal in an 
approved Plan does not excuse any covered Contractor’s or Subcontractor’s failure to 
take good faith efforts to achieve the Plan goals and timetables. 

 
4. The Contractor shall implement the specific affirmative action standards provided in 

paragraphs 7a through p of these specifications.  The goals set forth in the solicitation 
from which this contract resulted are expressed as percentages of the total hours of 
employment and training of minority and female utilization the Contractor should 
reasonably be able to achieve in each construction trade in which it has employees in 
the covered area.  Covered Construction contractors performing construction work in 
geographical areas where they do not have a Federal or federally assisted construction 
contract shall apply the minority and female goals established for the geographical area 
where the work is being performed.  Goals are published periodically in the Federal 
Register in notice form, and such notices may be obtained from any office of Federal 
Contract Compliance Programs Office or from Federal procurement contracting 
officers.  The Contractor is expected to make substantially uniform progress in meeting 
its goals in each craft during the period specified. 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union 

with whom the Contractor has a collective bargaining agreement, to refer either 
minorities or women shall excuse the Contractor’s obligations under these 
specifications, Executive Order 11246, or the regulations promulgated pursuant 
thereto. 

 
6. In order for the nonworking training hours of apprentices and trainees to be counted in 

meeting the goals, such apprentices and trainees must be employed by the Contractor 
during the training period, and the Contractor must have made a commitment to 
employ the apprentices and trainees at the completion of their training, subject to the 
availability of employment opportunities.  Trainees must be trained pursuant to training 
programs approved by the U.S. Department of Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal employment 

opportunity.  The evaluation of the Contractor’s compliance with these specifications 
shall be based upon its effort to achieve maximum results from its actions.  The 
Contractor shall document these efforts fully, and shall implement affirmative action 
steps at least as extensive as the following; 

 
 a. Ensure and maintain a working environment free of harassment, intimidation, and 

coercion at all sites, and in all facilities at which the Contractor’s employees are 
assigned to work.  The Contractor, where possible, will assign two or more women 
to each construction project.  The Contractor shall specifically ensure that all 
foremen, superintendents, and other on-site supervisory personnel are aware of and 
carry out the Contractor’s obligation to maintain such a working environment, with 
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EQUAL EMPLOYMENT OPPORTUNITY 

 
specific attention to minority or female individuals working at such sites or in such 
facilities. 

 
 b. Establish and maintain a current list of minority and female recruitment sources, 

provide written notification to minority and female recruitment sources and to 
community organizations when the Contractor or its union have employment 
opportunities available, and maintain a record of the organization’s responses. 

 
 c. Maintain a current file of the names, addresses and telephone numbers of each minority 

and female off-the-street applicant and minority or female referral from a union, a 
recruitment source of community organization and of what action was taken with 
respect to each individual.  If such individual was sent to the union hiring hall for 
referral and was not referred back to the Contractor by the union or, if referred, 
not employed by the Contractor, this shall be documented in the file with the reason 
therefor, along with whatever additional actions the Contractor may have taken. 

 
 d. Provide immediate written notification to the Director when the union with which the 

Contractor has a collective bargaining agreement has not referred to the Contractor 
a minority person or woman sent by the Contractor, or when he Contractor has other 
information that the union referral process has impeded the Contractor’s efforts to 
meet its obligations. 

     
 e. Develop on-the-job training opportunities and/or participate in training programs for 

the area which expressly include minorities and women, including upgrading 
programs and apprenticeship and trainee programs relevant to the Contractor’s 
employment needs, especially those programs funded or approved by the 
Department of Labor.  The Contractor shall provide notice of these programs to the 
sources compiled under 7b above. 

 
 f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and 

training programs and requesting their cooperation in assisting the Contractor in 
meeting its EEO obligations; by including it in any policy manual and collective 
bargaining agreement; by publicizing it in the company newspaper, annual report, 
etc., by specific review of the policy with all management personnel and with all 
minority and female employees at least once a year, and by posting the Contractor’s 
EEO policy on bulletin boards accessible to all employees at each location where 
construction work is performed. 
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 g. Review, at least annually, the Contractor’s EEO policy and affirmative action 

obligations under these specifications with all employees having any responsibility 
for hiring, assignment, layoff, termination or other employment decisions including 
specific review of these items with onsite supervisory personnel such as 
Superintendents, General Foreman, etc., prior to the initiation of construction work 
at any job site.  A written record shall be made and maintained identifying the time 
and place of these meetings, persons attending, subject matter discussed, and 
disposition of the subject matter. 

 
 h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in 

the news media, specifically including minority and female news media, and 
providing written notification to and discussing the Contractors and Subcontractors 
with whom the Contractor does or anticipates doing business. 

 
 i. Direct its recruitment efforts, both oral and written, to minority, female and 

community organizations, to schools with minority and female students and to 
minority and female recruitment and training organizations serving the Contractor’s 
recruitment area and employment needs.  Not later than one month prior to the 
date for the acceptance of applications for apprenticeship or other training by any 
recruitment source, the Contractor shall send written notification to organizations 
such as the above, describing the openings, screening procedures, and tests to be 
used in the selection process. 

 
 j. Encourage present minority and female employees to recruit other minority persons 

and women and, where reasonable, provide after school, summer and vacation 
employment to minority and female youth both on the site and in other areas of a 
Contractor’s workforce. 

 
 k. Validate all tests and other selection requirements where there is an obligation to do 

so under 41 CFR Part 60-3. 
 
 l. Conduct, at least annually, an inventory and evaluation at least of all minority and 

female personnel for promotional opportunities and encourage these employees to 
seek or to prepare for, through appropriate training, etc. such opportunities. 

 
 m. Ensure that seniority practices, job classifications, work assignments and other 

personnel practices, do not have a discriminatory effect by continually monitoring 
all personnel and employment related activities to ensure that the EEO policy and 
the Contractor’s obligations under these specifications are being carried out. 

 
 n. Ensure that all facilities and Contractor’s activities are non-segregated except that 

separate or single-user toilet and necessary changing facilities shall be provided to 
assure privacy between the sexes. 
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 o. Document and maintain a record of all solicitations of offers for subcontracts from 

minority and female construction contractors and suppliers, including circulation of 
solicitations to minority and female contractor associations and other business 
associations. 

 
 p. Conduct a review, at least annually, of all supervisor’s adherence to and performance 

under the Contractor’s EEO policies and affirmative action obligation. 
 
8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling 

one or more of their affirmative action obligations (7a through p).  The efforts of a 
contractor association, joint contractor-union contractor-community, or other similar 
group of which the Contractor is a member and participant, may be asserted as fulfilling 
any one or more of its obligations under 7a through p of these specifications provided 
that the Contractor actively participates in the group, makes every effort to assure that 
the group has a positive impact on the employment of minorities and women in the 
industry, ensures that the concrete benefits of the program are reflected in the 
Contractor’s minority and female workforce participation, makes a good faith effort to 
meet its individual goal and timetables, and can provide access to documentation which 
demonstrates the effectiveness of actions taken on behalf of the Contractor.  The 
obligation to comply, however, is the Contractor’s and failure of such a group to fulfill 
an obligation shall not be a defense for the Contractor’s noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been established.  

The Contractor, however, is required to provide equal employment opportunity and to 
take affirmative action for all minority groups, both male and female, and all women, 
both minority and non-minority.  Consequently, the Contractor may be in violation of 
the Executive Order if a particular group is employed in a substantially disparate 
manner (for example, even thought the Contractor has achieved its goals for women 
generally, the Contractor may be in violation of the Executive Order if a specific 
minority group of women is underutilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action standards to 

discriminate against any person because of race, color, religion, sex, or national origin. 
 
11. The Contractor shall not enter into any Subcontract with any person or firm debarred from 

Government contracts pursuant to Executive Order 11246. 
 
12. The Contractor shall carry out such sanctions and penalties for violation of these 

specifications and of the Equal Opportunity Clause, including suspension, termination 
and cancellation of existing subcontracts as may be imposed or ordered pursuant to 
Executive Order 11246, as amended, and its implementing regulations, by the Office of 
Federal Contract Compliance Programs.  Any Contractor who fails to carry out such 
sanctions and penalties shall be in violation of these specifications and Executive Order 
11246, as amended. 
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13 The Contractor in fulfilling its obligations under these specifications, shall implement 

specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum results from its efforts 
to ensure equal employment opportunity.  If the Contractor fails to comply with the 
requirements of the Executive Order, the implementing regulations, or these 
specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 

 
14. The Contractor shall designate a responsible official to monitor all employment related 

activity to ensure that the company EEO policy is being carried out, to submit reports 
relating to the provisions hereof as may be required by the Government and to keep 
records.  Records shall at least include for each employee the name, address, telephone 
numbers, construction trade, union affiliation if any, employee identification number 
when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, 
trainee, helper, or laborer), dates of changes in status, hours worked per week in the 
indicated trade, rate of pay, and locations at which the work was performed.  Records 
shall be maintained in an easily understandable and retrievable form, however, to the 
degree that existing records satisfy this requirement, contractors shall not be required 
to maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of other 

laws which establish different standards of compliance or upon application of 
requirements for the hiring of local or other area residents (e.g., those under the Public 
Works Employment Act of 1977 and the Community Development Block Grant Program). 

 
C. SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES. 
 
1.  General. 
 
 a. Equal employment opportunity requirements not to discriminate and to take 

affirmative action to assure equal employment opportunity as required by Executive 
Order 11246 and Executive Order 11375 are set forth in Required Contract.  
Provisions (Form FHWA 1273 or 1316, as appropriate) and these Special Provisions 
which are imposed pursuant to Section 140 of Title 23, U.S.C., as established by 
Section 22 of the Federal-Aid highway Act of 1968.  The requirements set forth in 
these Special Provisions shall constitute the specific affirmative action requirements 
for project activities under this contract and supplement the equal employment 
opportunity requirements set forth in the Required Contract provisions. 

 
 b. The Contractor will work with the State highway agencies and the Federal Government 

in carrying out equal employment opportunity obligations and in their review of 
his/her activities under the contract. 

 
 c. The Contractor and all his/her subcontractors holding subcontracts not including 

material suppliers, of $10,000 or more, will comply with the following minimum 
specific requirement activities of equal employment opportunity: (The equal 
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employment opportunity requirements of Executive Order 11246, as set forth in 
Volume 6, Chapter 4, Section 1, Subsection 1 of the Federal-Aid Highway Program 
Manual, are applicable to material suppliers as well as contractors and 
subcontractors.)  The Contractor will include these requirements in every 
subcontract of $10,000 or more with such modification of language as is necessary 
to make them binding on the subcontractor. 

 
2. Equal Employment Opportunity Policy.  The Contractor will accept as his operating policy 

the following statement which is designed to further the provision of equal employment 
opportunity to all persons without regard to their race, color, religion, sex, or national 
origin, and to promote the full realization of equal employment opportunity through a 
positive continuing program; 

 
 It is the policy of this Company to assure that applicants are employed, and that employees 

are treated during employment, without regard to their race, religion, sex, color, or 
national origin.  Such action shall include; employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training. 

 
3. Equal Employment Opportunity Officer. The Contractor will designate and make known to 

the State highway agency contracting officers and equal employment opportunity 
officer (herein after referred to as the EEO Officer) who will have the responsibility for 
an must be capable of effectively administering and promoting an active contractor 
program of equal employment opportunity and who must be assigned adequate 
authority and responsibility to do so. 

 
4. Dissemination of Policy. 
 
 a. All members of the Contractor’s staff who are authorized to hire, supervise, promote, 

and discharge employees, or who recommend such action, or who are substantially 
involved in such action, will be made fully cognizant of, and will implement, the 
Contractor’s equal employment opportunity policy and contractual responsibilities 
to provide equal employment opportunity in each grade and classification of 
employment.  To ensure that the above agreement will be met, the following actions 
will be taken as a minimum; 

 
  (1) Periodic meetings of supervisory and personnel office employees will be conducted 

before the start of work and then not less often than once every six months, at 
which time the Contractor’s equal employment opportunity policy and its 
implementation will be reviewed and explained.  The meetings will be conducted 
by the EEO Officer or other knowledgeable company official. 

 
  (2) All new supervisory or personnel office employees will be given a thorough 

indoctrination by the EEO Officer or other knowledgeable company official, 
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covering all major aspects of the Contractor’s equal employment opportunity 
obligations within thirty days following their reporting for duty with the 
Contractor. 

 
  (3) All personnel who are engaged in direct recruitment for the project will be 

instructed by the EEO Officer or appropriate company official in the Contractor’s 
procedures for locating and hiring minority group employees. 

 
 b. In order to make the Contractor’s equal employment opportunity policy known to all 

employees, prospective employees and potential sources of employees, i.e., 
schools, employment agencies, labor unions (where appropriate), college placement 
officers, etc., the Contractor will take the following actions: 

 
   (1) Notices and posters setting forth the Contractor’s equal employment opportunity 

policy will be placed in areas readily accessible to employees, applicants for 
employment and potential employees. 

. 
   (2) The Contractor’s equal employment opportunity policy and the procedures to 

implement such policy will be brought to the attention of employees by 
means of meetings, employee handbooks, or other appropriate means. 

 
 5. Recruitment. 
 
  a. When advertising for employees, the Contractor will include in all advertisements 

for employees the notation; “An Equal Opportunity Employer.”  All such 
advertisements will be published in newspapers or other publications having a 
large circulation among minority groups in the area from which the project work 
force would normally be derived. 

 
  b. The Contractor will, unless precluded by a valid bargaining agreement, conduct 

systematic and direct recruitment through public and private employee referral 
sources likely to yield qualified minority group applicants, including, but not 
limited to, State employment agencies, schools, colleges and minority group 
organizations.  To meet this requirement, the Contractor will, through his EEO 
Officer, identify sources of potential minority group employees, and establish 
with such identified sources procedures whereby minority group applicants may 
be referred to the Contractor for employment consideration. 

 
   In the event the Contractor has a valid bargaining agreement providing for exclusive 

hiring hall referrals, he is expected to observe the provisions of that agreement 
to the extent that the system permits the Contractor’s compliance with equal 
employment opportunity contract provisions.  (The U.S. Department of Labor has 
held that where implementation of such agreements have the effect of 
discriminating against minorities or women, or obligates the Contractor to do the 
same, such implementation violates Executive Order 11246, as amended.) 

 
  c. The Contractor will encourage his present employees to refer minority group 

applicants for employment by posting appropriate notices or bulletins in areas 
accessible to all such employees.  In addition, information and procedures with 
regard to referring minority group applicants will be discussed with employees. 

 
 `6. Personnel Actions.  Wages, working conditions, and employee benefits shall be 

established and administered, and personnel actions of every type, including hiring, 
upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken 
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without regard to race, color, religion, sex, or national origin.  The following 
procedures shall be followed; 

 
a. The Contractor will conduct periodic inspections of project sites to insure that 

working conditions and employee facilities do not indicate discriminatory 
treatment of project site personnel. 

 
  b. The Contractor will periodically evaluate the spread of wages paid within each 

classification to determine any evidence of discriminatory wage practices. 
 
  c. The Contractor will periodically review selected personnel actions in depth to 

determine whether there is evidence of discrimination.  Where evidence is 
found, the Contractor will promptly take corrective action.  If the review 
indicates that the discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
  d. The Contract will promptly investigate all complaints of alleged discrimination made 

to the Contractor in connection with his obligations under this contract, will 
attempt to resolve such complaints, and will take appropriate corrective action 
within a reasonable time.  If the investigation indicates that the discrimination 
may affect persons other than the complainant, such corrective action shall 
include such other persons.  Upon completion of each investigation, the 
Contractor will inform every complainant of all of his avenues of appeal. 

 
 
 7. Training and Promotion. 
 
  a. The Contractor will assist in locating, qualifying, and increasing the skills of minority 

group and women employees, and applicants for employment. 
 
  b. Consistent with the Contractor’s work force requirements and as permissible under 

Federal and State regulations, the Contractor shall make full use of training 
programs, i.e., apprenticeship, and on-the-job training programs for the 
geographical area of contract performance.  Where feasible, 25 percent of 
apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training. 

 
  c. The Contractor will advise employees and applicants for employment of available 

training programs and entrance requirements for each. 
 
  d. The Contractor will periodically review the training and promotion potential of 

minority group and women employees and will encourage eligible employees to 
apply for such training and promotion. 
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 8. Unions.   If the Contractor relies in whole or in part upon unions as a source of 

employees, the Contractor will use his/her best efforts to obtain the cooperation of 
such unions to increase opportunities for minority groups and women with the 
unions, and to effect referrals by such unions of minority and female employees.  
Actions by the Contractor either directly or thorough a contractor’s association 
acting as agent will include the procedures set forth below: 

 
  a.  The Contractor will use best efforts to develop, in cooperation with the unions, joint 

training programs aimed toward qualifying more minority group members and 
women for membership in the unions and increasing the skills of minority group 
employees and women so that they may qualify for higher paying employment. 

 
  b. The Contractor will use best efforts to incorporate an equal employment opportunity 

clause into each union agreement to the end that such union will be contractually 
bound to refer applicants without regard to their race, color, religion, sex, or 
national origin. 

 
  c. The Contractor is to obtain information as to the referral practices and policies of 

the labor union except that to the extent such information is within the exclusive 
possession of the labor union and such labor union refuses to furnish such 
information to the Contractor, the Contractor shall so certify to the State 
highway department and shall set forth what efforts have been made to obtain 
such information. 

 
 d. In the event the union is unable to provide the Contractor with a reasonable flow of 

minority and women referrals within he time limit set forth in the collective 
bargaining agreement, the Contractor will, through independent recruitment 
efforts, fill the employment vacancies without regard to race, color, religion, sex 
or national origin; making full efforts to obtain qualified and/or qualifiable minority 
group persons and women.  (The U.S. Department of Labor has held that it shall be 
no excuse that the union with which the Contractor has a collective bargaining 
agreement providing for exclusive referral failed to refer minority employees.)  In 
the event the union referral practice prevents the Contractor from meeting the 
obligations pursuant to Executive Order 11246, as amended, and these special 
provisions, such Contractor shall immediately notify the State highway agency. 

 
9. Subcontracting. 
 
 a. The Contractor will use his best efforts to solicit bids from and to utilize minority group 

subcontractors or subcontractors with meaningful minority group and female 
representation among their employees.  Contractors shall obtain lists of minority-
owned construction firms from State highway agency personnel. 

 
 b. The Contractor will use his best efforts to ensure subcontractor compliance with their 

equal employment opportunity obligations. 
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10. Records and Reports. 
 
 a. The Contractor will keep such records as are necessary to determine compliance with 

the Contractor’s equal employment opportunity obligations.  The records kept by 
the Contractor will be designed to indicate: 

 
  (1) The number of minority and nonminority group members and women employed in 

each work classification on the project. 
 
  (2) The Progress and efforts being made in cooperation with unions to increase 

employment opportunities for minorities and women (applicable only to 
contractors who rely in whole or in part on unions as a source of their work 
force). 

 
  (3) The progress and efforts being made in locating, hiring, training, qualifying, and 

upgrading minority and female employees, and 
 
  (4) The progress and efforts being made in securing the services of minority group 

subcontractors or subcontractors with meaningful minority and female 
representation among their employees. 

 
 b. All such records must be retained for a period of three years following completion of 

the contract work and shall be available at reasonable times and places for 
inspection by authorized representatives of the State highway agency and the 
Federal Highway Administration. 

 
 c. The Contractors will submit an annual report to the State highway agency each July for 

the duration of the project, indicating the number of minority, women, and non-
minority group employees currently engaged in each work classification required by 
the contract work.  This information is to be reported on Form PR 1391. 
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CERTIFIED PAYROLL REQUIREMENTS  

FOR CONSTRUCTION CONTRACTS 
 

All applicable contractors subject to Davis-Bacon and Related Acts (DBRA) 
requirements shall submit all payrolls weekly (at least every seven days), 
related to Form FHWA 1273, Required Contract Provisions for Federal-Aid 
Construction Contracts, and the Colorado Senate Bill 19-196.  The 
Contractor, all subcontractors, and applicable suppliers required to 
submit certified payrolls shall follow all DBRA requirements, including 
sections 5.5, 3.5, and 3.6 of the 29 CFR.  Contractors shall upload a 
completed Contractor Fringe Benefit Statement (CFBS) into LCPtracker at 
least once per project, utilizing the following web link: 
 
https://prod-cdn.lcptracker.net/login/login 
 
The CFBS shall include benefit details for employees who perform work 
on the project. The CFBS shall provide an overview of the bona fide 
benefits provided by the employer.  If a contractor’s fringe benefits 
change during the project’s life, a revised CFBS shall be submitted to 
reflect the changes accurately. Note other deductions by type and 
amount. Attach required supporting documentation in the LCPtracker 
system.  Contractors, subcontractors, and applicable suppliers shall 
establish and utilize a process that allows all employees to verify the 
number of hours and classifications submitted to pay wages and 
benefits.   
 
The Contractor, subcontractors, and applicable suppliers shall submit 
payrolls directly into LCPtracker for approval by the Contractor. The 
prime approver for the Contractor shall approve or reject payrolls within 
seven days after submission into LCPtracker.   
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When work within a project is located in two or more counties and 

the minimum wages and fringe benefits are different for one or more 

job classifications, the higher minimum wages and fringe benefits 

shall apply throughout the project. 

General Decision No. CO20260013 applies to the following counties: Eagle, Garfield, Grand, Jackson, Lake, 

Moffat, Pitkin, Rio Blanco, Routt, and Summit counties. 
  

General Decision No. CO202600136 
The wage and fringe benefits listed below reflect collectively bargained rates. 

Code Classification 
Basic Hourly 

Rate 
Fringe Benefits 

Last 

Mod 

1598 CARPENTER (Excludes Form Work) 33.11 12.17  

 TRAFFIC SIGNALIZATION:    

    SUMMIT COUNTY    

        Traffic Signal Installation    

1599             Zone 1 26.42 4.75% + 8.68  

1600             Zone 2 29.42 4.75% + 8.68  

 

Traffic Installer Zone Definitions 

   Zone 1 – Within a 35 mile radius measured from the addresses 

                   of the following cities: 

                        Colorado Springs - Nevada & Bijou 

                        Denver - Ellsworth Avenue & Broadway 

                        Ft. Collins - Prospect & College 

                        Grand Junction - 12th & North Avenue 

                        Pueblo - I-25 & Highway 50 

   Zone 2 - All work outside these areas. 

   

 POWER EQUIPMENT OPERATOR:    

 Drill Rig Caisson    

1601      Smaller than Watson 2500 and similar 35.03 15.20  

1602      Watson 2500 similar or larger 35.41 15.20  

 IRONWORKER:    

 Structural    

1603      Garfield 39.21 12.50  
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 CARPENTER (Form Work Only):    

1604 
     Eagle, Grand, Jackson, Lake, Moffat, Pitkin, Rio Blanco, 

     Routt, Summit 
15.92 5.38  

1605      Garfield 19.55 4.09  

 CEMENT MASON/CONCRETE FINISHER:    

1606      Eagle 17.59 2.85  

1607      Garfield 17.27 2.16  

1608      Grand, Jackson, Lake, Moffat, Pitkin, Rio Blanco, Routt 18.23 2.85  

1609      Summit 15.55 2.85  

 ELECTRICIAN:    

1610 Excludes Traffic Signalization 28.06 8.76  

 Traffic Signalization Electrician    

1611 
     Eagle, Garfield, Grand, Jackson, Lake, Moffat, Pitkin, 

     Rio Blanco, Routt, Summit 
28.24 8.52  

 Traffic Signalization Groundsman    

1612 
     Eagle, Garfield, Grand, Jackson, Lake, Moffat, Pitkin,  

     Rio Blanco, Routt 
15.93 4.01  

1613      Summit 16.75 4.10  

 GUARDRAIL INSTALLER:    

1614      Eagle 12.78 3.46  

1615 
     Garfield, Grand, Jackson, Lake, Moffat, Pitkin, 

     Rio Blanco, Routt, Summit 
12.78 3.31  

 HIGHWAY/PARKING LOT STRIPING:    

1616 Truck Driver (Line Striping Truck) 14.60 3.49  

 Painter    

1617      Eagle, 13.85 3.07  

1618 
     Garfield, Grand, Jackson, Lake, Moffat, Pitkin, 

     Rio Blanco, Routt, Summit 
13.97 3.07  

 IRONWORKER:    

 Excludes Guardrail Installation    

1619      Reinforcing 16.94 6.77  

1620      Structural 22.22 6.01  
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Code Classification 
Basic Hourly 

Rate 
Fringe Benefits 

Last 

Mod 

 LABORER:    

 Asphalt Raker    

1621      Eagle 16.36 3.26  

1622      Garfield 18.66 3.53  

1623      Grand 17.90 3.02  

1624      Jackson, Lake, Moffatt, Routt 17.75 3.75  

1625      Pitkin 17.50 3.75  

1626      Rio Blanco 18.97 3.75  

1627      Summit 16.77 3.26  

 Common or General    

1628 
     Eagle, Garfield, Jackson, Lake, Moffat, Pitkin, 

     Rio Blanco, Routt, Summit 
12.44 3.53  

1629      Grand 19.14 3.53  

1630 Concrete Saw (Hand Held) 16.00 6.14  

 Landscape and Irrigation    

1631      Eagle 14.84 3.16  

1632      Garfield, Grand, Jackson, Lake, Moffatt, Rio Blanco, Routt 13.54 3.16  

1633      Pitkin 14.16 3.16  

1634      Summit 13.09 3.16  

 Mason Tender - Cement/Concrete    

1635 
     Eagle, Grand, Jackson, Lake, Moffat, Pitkin, Rio Blanco, 

     Routt, Summit 
12.44 3.10  

1636      Garfield 14.87 3.10  

 Traffic Control    

1637 Flagger 9.42 3.21  

 

Sets Up/Moves Barrels, Cones, Installs 

signs, Arrow Boards and Place Stationary Flags,  

(Excludes Flaggers) 

   

1638 
     Eagle, Garfield, Grand, Lake, Moffat, Pitkin, 

     Rio Blanco, Routt, Summit  
12.39 3.20  

1639      Jackson 12.93 3.22  
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Code Classification 
Basic Hourly 

Rate 
Fringe Benefits 

Last 

Mod 

 PAINTER: (Spray Only)    

1640      Eagle 17.49 3.52  

1641 
     Garfield, Grand, Jackson, Lake, Moffat, Pitkin, Rio Blanco, 

     Routt 
17.54 3.52  

1642      Summit 19.96 3.52  

 POWER EQUIPMENT OPERATOR:    

 Asphalt Laydown    

1643      Eagle, Summit 22.67 8.72  

1644      Garfield, Grand, Jackson, Lake, Moffat, Pitkin, Routt 24.09 7.93  

1645      Rio Blanco 23.67 9.22  

1646 Asphalt Paver 22.67 8.72  

1647 Asphalt Plant 19.27 4.47  

 Asphalt Roller    

1648      Eagle 23.01 8.72  

1649 
     Garfield, Jackson, Lake, Moffat, Pitkin, Rio Blanco, 

     Routt, Summit 
23.15 8.07  

1650      Grand 22.67 8.72  

1651 Asphalt Spreader 25.61 6.96  

 Backhoe/Trackhoe    

1652      Eagle 22.56 7.02  

1653      Garfield 19.40 4.42  

1654      Grand, Jackson, Lake, Moffat, Pitkin, Rio Blanco, Routt 22.92 6.15  

1655      Summit 24.30 5.75  

 Bobcat/Skid Loader    

1656      Eagle 18.25 4.32  

1657      Garfield 24.63 0.00  

1658      Grand, Jackson, Lake, Moffat, Pitkin, Rio Blanco, Routt 21.04 5.18  

1659      Summit 19.77 4.28  
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Code Classification 
Basic Hourly 

Rate 
Fringe Benefits 

Last 

Mod 

 POWER EQUIPMENT OPERATOR (con’t.):    

 Broom/Sweeper    

1660      Eagle 23.35 7.78  

1661      Garfield, Jackson, Lake, Moffat, Pitkin, Routt 21.92 7.66  

1662      Grand 21.67 8.22  

1663      Rio Blanco 21.66 0.00  

1664      Summit 22.67 8.72  

1665 Bulldozer 26.78 7.05  

1666 Chipper 22.04 8.26  

1667 Crane 23.82 9.22  

1668 Drill 20.84 2.66  

1669 Forklift 18.30 5.01  

1670 Grade Checker 23.82 9.22  

1671 Grader/Blade 23.05 6.45  

1672 Guardrail/Post Driver 16.07 4.41  

 Loader (Front End)    

1673      Eagle 24.98 7.55  

1674      Garfield 21.93 9.22  

1675      Grand, Pitkin,  22.67 8.72  

1676      Jackson, Lake, Moffatt, Routt 24.07 7.92  

1677      Rio Blanco 23.67 9.22  

1678      Summit 25.88 7.01  

 Mechanic    

1679 
     Eagle, Grand, Jackson, Lake, Moffat, Pitkin, 

     Rio Blanco, Routt, Summit 
23.31 3.93  

1680      Garfield 19.80 4.20  

 Oiler    

1681      Eagle 23.82 7.62  

1682 
     Garfield, Grand, Jackson, Lake, Moffat, Pitkin, 

     Rio Blanco, Routt, Summit 
24.04 7.77  
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General Decision No. CO20260013 
The wage and fringe benefits listed below do not reflect collectively bargained rates. 

Code Classification 
Basic Hourly 

Rate 
Fringe Benefits 

Last 

Mod 

 POWER EQUIPMENT OPERATOR (con’t.):    

 Roller/Compactor (Dirt and Grade Compaction)    

1683 
     Eagle, Garfield, Grand, Jackson, Lake, Moffat, Pitkin,  

     Routt 
22.72 5.98  

1684      Rio Blanco 23.67 9.22  

1685      Summit 24.38 6.11  

 Rotomill    

1686      Eagle 18.86 4.41  

1687      Garfield, Jackson, Lake, Moffat, Pitkin, Rio Blanco, Routt 20.70 4.41  

1688      Grand 23.48 4.41  

1689      Summit 16.28 4.41  

1690 Scraper 20.60 7.99  

 Screed    

1691      Eagle 17.04 3.98  

1692 
     Garfield, Jackson, Lake, Moffat, Pitkin, Rio Blanco, Routt, 

     Summit 
23.76 5.05  

1693      Grand 23.29 4.05  

1694 Tractor 15.08 2.95  
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General Decision No. CO20260013 
The wage and fringe benefits listed below do not reflect collectively bargained rates. 

Code Classification 
Basic Hourly 

Rate 
Fringe Benefits 

Last 

Mod 

 TRUCK DRIVER:    

 Distributor    

1695 
     Eagle, Garfield, Grand, Jackson, Lake, Moffat, Pitkin,   

     Routt, Summit 
19.07 4.35  

1696      Rio Blanco 15.80 5.27  

 Dump Truck    

1697      Eagle 16.17 3.83  

1698      Garfield 16.29 3.83  

1699      Grand, Jackson, Lake, Moffat, Routt 17.79 4.02  

1700      Pitkin 20.13 4.15  

1701      Rio Blanco 17.26 4.63  

1702      Summit 15.27 5.27  

 Lowboy Truck    

1703      Eagle 18.89 4.56  

1704 
     Garfield, Grand, Jackson, Lake, Moffat, Pitkin, 

     Rio Blanco, Routt, Summit 
18.43 4.56  

1705 Mechanic 17.79 3.51  

1706 Multi-Purpose Specialty & Hoisting Truck 14.60 3.49  

1707 Pickup and Pilot Car 14.04 3.49  

1708 Semi-Truck 20.72 0.00  

 Water Truck    

1709      Eagle 23.05 2.90  

1710      Garfield 21.00 5.88  

1711      Grand 21.19 3.01  

1712      Jackson, Lake, Moffatt, Pitkin, Routt, Summit 20.39 3.43  

1713      Rio Blanco 17.25 3.75  

 

 

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 

 

========================================================================================= 
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Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award 

only as provided in the labor standards contract clauses (29 CFR 5.5(a)(1)(ii)). 

 

----------------------------------------------------------------------------------------------------------------------------- -------------------------- 

 

In the listing above, the "SU" designation means that rates listed under the identifier do not reflect collectively bargained 

wage and fringe benefit rates.  Other designations indicate unions whose rates have been determined to be prevailing.  

 

----------------------------------------------------------------------------------------------------------------------------- -------------------------- 

 

Wage Determination Appeals Process 

1) Has there been an initial decision in the matter? This can be: 

a) a survey underlying a wage determination 

b) an existing published wage determination 

c) an initial WHD letter setting forth a position on a wage determination matter 

d) an initial conformance (additional classification and rate) determination 

On survey related matters, initial contact, including requests for summaries of surveys, should be directed to the WHD 

Branch of Wage Surveys. Requests can be submitted via email to: davisbaconinfo@dol.gov, or by mail to: 

            Branch of Wage Surveys 

            Wage and Hour Division 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

Regarding any other wage determination matter such as conformance decisions, requests for initial decisions should be 

directed to the WHD Branch of Construction Wage Determinations.  Requests can be submitted via email to: BCWD-

Office@dol.gov, or by mail to: 

            Branch of Construction Wage Determinations 

            Wage and Hour Division 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

2) If an initial decision has been issued, then any interested party (those affected by the action) that disagrees with the 

decision can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR 

Part 7).  Requests for review and reconsideration can be submitted via email to: dba.reconsideration@dol.gov, or by mail to: 

            Wage and Hour Administrator 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

The request should be accompanied by a full statement of the interested party's position and any information (wage payment 

data, project description, area practice material, etc.) that the requestor considers relevant to the issue. 

3) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative 

Review Board (formerly the Wage Appeals Board).  Write to: 

            Administrative Review Board 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210. 

 

 

End of General Decision No. CO20260013 
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(a) Fire Protection Plan. Prior to start of work, the Contractor shall submit a Fire Control 
Plan in writing to the Engineer for approval.  The plan shall include the following: 

 
(1) The name and contact information of a Fire Control Coordinator who shall be 

assigned to the project. 

(2) A list of numbers to call in case of a fire, including 911 (or the equivalent in the 
area). 

(3) A complete list, including storage locations, of all tools and equipment the 
Contractor will use in the event of a fire within project limits.   

(4) Methods that will be employed if a fire is encountered or started during 
construction activities within the project limits. 

(5) Specific fire prevention precautions, and the required firefighting equipment,  for 
every activity which has the potential for starting a fire.  At a minimum the plan 
shall address prevention planning related to use of heavy equipment, vehicles, 
hand tools, storage and parking areas. 

(6) Specific precautions for fueling operations. 

(7) Provisions for field safety meetings. The Contractor shall conduct field safety 
meetings (also known as toolbox or tailgate meetings) at least once per week. The 
Contractor shall encourage participation by all persons working at the project site. 
Participants shall discuss specific fire prevention precautions for construction 
activities. 

(b) Equipment and Procedures. 
 

(1) Fire Boxes. Fire boxes shall contain tools and equipment that shall be used 
exclusively for controlling or suppressing fires which occur due to construction 
activities on project sites.  Each fire box shall contain, as a minimum, the 
following: 
 
(1) five round-pointed shovels, 
(2) two double-bitted axes, 
(3) three pulaskis or mattocks, and 
(4) two backpack pumps 

 
 

(2) Welding.  If welding at field locations is required, the welding shall be done at a 
location where all flammable material has been cleared away for a distance of 16 
feet around the area.   
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(3) Spark Arrestors. All diesel and gasoline powered engines, both mobile and 

stationary, shall be equipped with serviceable spark arrestors.  
 

(4) Power Saws. Each gasoline power saw shall be provided with a spark screen and a 
muffler in good condition.  Spill-proof metal safety cans shall be used for 
refueling. 

(5) Storage and Parking Areas. Batch plant areas, equipment service areas, parking 

areas, gas and oil drum storage areas, and explosive storage areas shall be cleared 

of all flammable materials for a distance of 50 feet.  Small stationary engine sites 

shall be cleared of all flammable material for distance of 17 feet. Other mitigation 

methods may be used as approved by the Engineer. 

 (c) Fire Control Coordinator Responsibilities.  The Fire Control Coordinator shall: 
 

(1) Implement the Fire Control Plan. 

(2) Monitor, manage, and adjust the Fire Control Plan as needed as construction work 
progresses. 

(3) Document in a letter to the Engineer changes to the Fire Control Plan. 

(4) Immediately contact firefighting authorities when a fire is started due to 
construction activities within project limits. 

(5) Coordinate fire control and suppression activities until authorities arrive, including 
the evacuation of staff. 

(6) When the Fire Control Coordinator cannot be on the project site, he shall 
designate a person who is on site to serve as the Fire Control Coordinator.  The 
Fire Control Coordinator, or his designee, shall be on site at all times that work is 
being performed. 

(d) Costs. All costs associated with the preparation and implementation of the Plan and 
compliance with all fire protection provisions and requirements will not be measured 
and paid for separately, but shall be included in the work. 
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